

AD \_\_\_\_\_

Award Number: MIPR 3GD3DD3074

TITLE: AMEDD Wide Chronic Disease Management Network  
with a Prototype Management System for Diabetes

PRINCIPAL INVESTIGATOR: CPT Robert A. Suykerbuyk

CONTRACTING ORGANIZATION: SE Regional Medical Command  
Fort Gordon, Georgia 30905-5650

REPORT DATE: June 2003

TYPE OF REPORT: Midterm

PREPARED FOR: U.S. Army Medical Research and Materiel Command  
Fort Detrick, Maryland 21702-5012

DISTRIBUTION STATEMENT: Approved for Public Release;  
Distribution Unlimited

The views, opinions and/or findings contained in this report are those of the author(s) and should not be construed as an official Department of the Army position, policy or decision unless so designated by other documentation.



# Mid-Term Report



PROPOSAL NO.: 2002011071

**TITLE: AMEDD wide chronic disease management network with a prototype management system for diabetes**

---

## ACCOMPLISHMENTS

**Eisenhower Army Medical Center IRB – complete**

**Initial computer equipment contracts – completed, processed and equipment obtained**

**Creation of ADHOC reports for CHCS data collection – complete**

**Diabetes Guideline Matrix tracking system software development - complete**

**Mid-level provider contract complete – position not filled**

**Information Technology Technician contract complete – position not filled**

**PI Evaluation: Project Accomplishments Close to Proposal**

---

## PROBLEMS/ISSUES

**Funding lost – after contracts were complete and pending hiring actions, I was deployed overseas in support of the Global War On Terrorism. My return date on 4 Oct 03 left me very little time to arrange for committing the remaining funds prior to the forfeiture date. Despite multiple attempts through local support channels to commit the funds prior to forfeiture, all venues were unable to assist.**

**Accordingly the funds, which were to cover the contracts for the IT and Mid-level provider positions, as well as the remaining hardware requirements, had to be returned and the positions/equipment are unfilled. While the program design and authoring is complete, it will not be possible to effectively implement the system without the support of these positions.**

**PI's Evaluation:**

---

## Second Half Project LifeCycle

**Due to the events outlined in the "Problems/Issues" section, it will not be possible to effectively implement the system without re-acquiring the lost funding.**

**PI's Evaluation: Project Plan does not match Proposal**

---

## Deliverable Update

**Contingent on obtaining further funding the plan remains consistent with that in the initial proposal. Evaluation of CHCS laboratory records for diabetic patients assigned to the Department of Family and Community Medicine at Eisenhower Army Medical Center will be collected in two groups over a one year period. The data to be collected for both groups will include A1c's, lipid panels, micro- albumin, ophthalmology evaluations and podiatry evaluations, diabetic medications and the number of visits for the patient during the study period. The first group will consist of CHCS data collected for a six month period prior to the deployment of the system. This group will serve as the control group and will be representative of the current level of guideline compliance within the Department of Family and Community Medicine. The second group will consist of information for a six month period after system deployment and will serve as the intervention arm of the study. The groups will be matched for the type of diabetes mellitus (oral medications vs. insulin) and the number of visits. Statistical analysis with SPSS to evaluate DoD/VA Diabetic guideline compliance over this one year period will then be conducted by comparing the two groups. External validation of compliance will occur utilizing data from PASBA.**

**PI's Evaluation: Deliverable has changed from Proposal**

## Expenditures

Element of Resource (EOR)	3Q FY 01 Apr 1 - May 31	4Q FY 01 Jun 1 - Sep 30
Travel 2100	0.00	0.00
Shipping 2200	0.00	0.00
Rent & Communications 2200	0.00	0.00
Contract for Services 2500	0.00	0.00
Supplies 2600	0.00	0.00
Equipment 3100	12,427.00	0.00

## Financial Narrative

**Computer system for program development and testing obtained. Staffing contracts not filled due to loss of funds. Equipment for the implementation stage of the project not obtained as system development was arrested with the loss of funding.**

**PI's Evaluation: Project Accomplishments Do Not Match Proposal**

\* \* \* END OF REPORT \* \* \*