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Executive Summary 
 
1.1 Technical Summary 
The purpose of the Validating Advanced Supply-chain Technology (VAST) program was to help 
drive affordability concepts throughout the defense industrial supplier base by validating and 
stimulating improvement in small and medium sized enterprises (SME) as a result of supplier 
development initiatives. The validation of affordability concepts focused on the development of 
the business case for suppliers.  The stimulation of affordability improvements focused on 
gainsharing for all parties involved – Air Force, F/A-22 Program Office, prime contractors, sub-
contractors – including the SMEs.  The VAST Program focused on two technology activities for 
SME supplier improvement:  1) On the utilization of the principles embodied in Lean 
Deployment at the SME, and 2) Digital communication of the Technical Data Package (TDP) 
data to the SME.  Working with the F/A-22 System Program Office, the program addressed key 
issues facing the Air Force in an era of increased outsourcing and reliance on supplier 
capabilities, and increasing emphasis on affordability.  

The original VAST Program was 
proposed as a three phase program 
that is summarized in Figure 1  
VAST Program Roadmap.  The first 
phase focused on an initial 
engagement of a set of third tier 
suppliers to foster Lean 
Development activities and a set of 
Build-to-Print Suppliers for 
STEPwise (TDP data to supplier).  
As part of the first phase, the 
Business Case and Gainsharing 
Assessments would provide the  
 
 
 

Figure 1.  VAST Program Roadmap 
 
information for validating and stimulating the SME suppliers.  The second phase of the program 
proposed to build upon the Lessons Learned in the first phase and engage additional Lean and 
STEPwise suppliers to refine the recommendations from the first phase.  The final phase of the 
program proposed to provide recommendations relative to development in the larger DoD 
supplier base and DoD Policy Changes.  Unfortunately, due to funding reductions the VAST 
team was not able to complete all planned phases of the program.  Although the effort was 
descoped, the program was able to complete work with one supplier in the Lean and STEPwise 
technology areas, provide business cases for these suppliers, and develop gainsharing and 
deployment recommendations. 
 
The STEPwise business case identified a 44% cycle time reduction and over $25,000/year cost 
avoidance for the F/A-22 Program and $232,000/year for all LM Aero business with for the 
single VAST supplier.  The selected supplier provides Build-to-Package (BTP) sheet metal parts 
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for the F/A-22 program and provides similar parts to LM Aero on a total of five fighter 
programs.  The selected VAST supplier is one of sixty-three identified BTP sheet metal suppliers 
supporting F/A-22 production.  When these cost avoidances are taken across the entire LM Aero 
F/A-22 SME Build-to-Package business base, the results are over $1,000,000/year cost 
avoidance for the F/A-22 Program.  While these results may be insignificant when taken in the 
context of a single SME, when taken across the broader F/A-22 SME base or the larger DoD 
SME base, the results are significant.   
 
The VAST team captured metrics and documented results for a single lower tier SME supplier 
for a Kaizen Event conducted on the setup reduction process. The team identified a 68% 
reduction in setup cycle time and over $33,000/year in cost avoidance for a single F/A-22 part.  
Projections over the duration of the current F/A-22 Program estimate of aircraft production for 
this single part identified approximately $400,000 cost avoidance for the entire program for the 
single Lean supplier on this part.  Details of both Business Cases are documented with each 
technology area addressed and can be found in that respective section of this report. 
 
The VAST Program documented several approaches to Gainsharing that are available within 
industry. Each of these gainsharing approaches can provide an organization with methods to 
stimulate the suppliers to drive affordability concepts.  Gainsharing can be categorized into two 
broad categories: a Project Type approach (e.g., Value Engineering, Kaizen, Group Purchase 
Agreement) and a Sharing Strategy approach (e.g., Memorandum of Agreement, Negotiation, 
50/50).  The VAST Program also identified several impediments (e.g., Truth In Negotiations Act 
- TINA) to gainsharing that will continue to impede driving affordability concepts through the 
SME arena.  Details of these are contained in the Gainsharing Section of this document. 
 
1.2 Program Management Summary 
The original VAST team consisted of Advanced Technology Institute (ATI), Lockheed Martin 
Aeronautics Company, Arthur D. Little, Inc., Integrated Support Systems, Inc. (ISS), and Spatial 
Technologies.  Due to consolidations Spatial Technologies was replaced with Theorem Solutions 
and Arthur D. Little, Inc. was replaced with expertise from ATI.   
 
The original program was proposed to be a little over $2 million with a 50% match from the 
participating companies - $3 million total program value. Due to Air Force funding issues, the 
final program budget was reduced to $825K while maintaining a little under 16% industry match 
- $960K total program value.  Despite this, the program results are of value. 
 
It is unlikely that the VAST program would have been funded by Industry due to the nature of 
risk involved with small return on investment on a per supplier basis.  While this may appear to 
be shortsighted, many of the SMEs provide products or services to multiple DoD contractors 
who are often competitors.  The VAST results indicate that the return from driving these 
affordability concepts from a single prime contractor perspective is marginal, while the broader 
payback to the Defense Industrial Base and the DoD provides a return on investment that 
becomes significant. 
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2 Introduction 
 
2.1 Background 
The VAST Program was submitted as a proposal to AFRL/MLMS in May 1999 in response to 
the Small & Medium Enterprise (SME) Initiative Programi.   The VAST program objective, 
under the broader SME Initiative, was to demonstrate advanced supplier development concepts 
with suppliers and to validate the benefits of this interaction. DoD Program cost cutting 
initiatives are creating a continuing pressure for contractors to provide goods and services better, 
faster and cheaper.   Adopting advanced supplier development concepts including “lean” 
manufacturing and STEPwise information exchange were recognized as mechanisms that will 
enable the SMEs to meet these pressures. 
 
2.2 Statement of Need 
The SME Initiative Program resulted from several AFRL/MLMT workshops to help in the 
definition of the SME program requirements based upon DoD, Air Force Weapon System 
Program Office, and DoD Industrial Base needsii,iii.   The following sections are a summary of 
the issues that the VAST Program addressed. 
 
2.2.1 Supplier Influence on Weapon System Affordability 
The affordability of weapons systems increasingly depends on the capability of the supply base, 
some of which is comprised of small companies. This is being driven by the lower number of 
weapon system platforms that are being procured. To improve competitiveness, most prime 
contractors of weapons systems platforms and subsystems have moved to retain only core 
competencies for design and integration of the components. They now outsource most detail part 
fabrication and some assembly. In terms of manufacturing, most large aircraft weapon system 
companies only produce subassemblies and assemble the final product.  
 
AFRL research has shown that over 80 percent of the value of some weapons systems is 
supplied, and the percentage is nearly that for most subsystems. For the F/A-22 Program, 
approximately 31% of the cost is in the 2nd tier suppliers.   
 
2.2.2 Supplier Capabilities  
Typically small companies do not possess the capabilities of the larger contractors for sustained 
research, development, and technological implementation.  One of the goals of the VAST 
Program was to address methods for stimulating the development of the smaller companies. The 
SME Program Initiative identified some key capability indicators as a function of company size 
and identified the primary reasons for this capability gap between smaller and larger companies 
is the lack of financial and technical resources. The capability gap is widening since the pace of 
improvement seems much slower in the smaller firms than in larger manufacturers. The SME 
Initiative program was responding to a high and steadily increasing dependence on these smaller 
companies.  
 
2.2.3 Developing Suppliers 
It is well known that many world-class commercial companies pursue aggressive, continuing 
activities with their suppliers to help them improve in all areas of their business – management, 
financial and technical. The VAST team identified examples wherein a world-class customer and 
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supplier have developed a close relationship for over a period of years. Throughout that time, 
integrated customer/supplier teams worked to improve business and technical processes at the 
supplier and at the customer. Most of these companies regularly practicing supplier development 
not only permit their suppliers to offer their improved capabilities to other customers including 
competitors, they advertise it. They believe this will help the supplier be a stronger company, and 
stronger suppliers will be more responsive to their own needs.  
 
One of the critical needs identified is the need to redesign customer firm practices and 
organizational principles to enable a supplier development program. Top-level supply base 
management culture should include customer and supplier executive involvement to ensure 
success. Supply base consolidations, which are a natural offshoot of examining organization of 
the supply chain management function, can also be used as opportunities to develop supplier 
development plans. Government (Local/State/Federal) coalitions have been successfully formed 
to subsidize supplier development providing funding for expertise.   
 
ATI selected Lockheed Martin as the prime contractor representative on the VAST program 
based on the Lockheed Martin Aero recognition of the importance of supplier development and 
their strategy for improving the overall performance of their suppliers.  Lockheed Martin 
supports the philosophy that stronger, more capable suppliers make the entire enterprise more 
competitive by lowering total cost and allow them to be more responsive to the needs of their 
customers.  
 
Because LM Aero also provides a variety of aircraft to DoD, their participation in the VAST 
program provided a basis for extrapolating the business case results across the wider DoD 
industrial base.  Figure2 shows the breadth of the Lockheed Martin Aeronautics Sector support. 
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Figure 2.  Lockheed Martin Aeronautics Sector Programs. 
 
 
2.3 VAST Program Goals 
The VAST Program focused on two technology activities for SME supplier improvement:  1) On 
the utilization of the principles embodied in Lean Deployment at the SME, and 2) Digital 
communication of the Technical Data Package (TDP) data to the SME. The first initiative, 
denoted as Lean Supply Chain Development, is typically focused on the highest dollar volume 
suppliers.  The VAST Program stretched the current 1st tier large supplier development activities 
to the SME (2nd tier) arena, where significant benefits resulted.  The VAST Team validated the 
business case of Lean Deployment with one 2nd Tier SME supplier.  The program originally 
targeted four SMEs at the 2nd Tier, but funding precluded executing with those additional 
suppliers. The SME underwent a Lean Engagement process that included:  

1) Lean Awareness Training,  
2) Development of a Continuous Improvement Plan,  
3) Kaizen events to introduce the Lean process to the SME, and  
4) Business case validation for the targeted Lean Deployment activities. 
 

Details of this Engagement are included in the following sections of this document. 
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The VAST Lean supplier development initiative focuses primarily on streamlining core 
functions within a supplier’s organization.  The program has also undertaken supplier 
development through data exchange capability enhancement and automation.  VAST team 
members ATI, LM Aero, ISS, and Theorem Solution demonstrated how suppliers can 
electronically receive, review, and process standard technical data packages (TDP) for 
responding to request for quotes (RFQs) and for Purchase Orders (Pos).  Called STEPwise, this 
process addresses data transfer of ‘build to packages’ from Lockheed Martin to 1st Tier suppliers 
of sheet metal and machined parts. 
 
A key element of STEPwise is the utilization of the ISO 10303 standard for exchanging technical 
data.  A portion of this specification evolved from a highly successful Air Force 
WPAFB/WL/ManTech sponsored program called PDES Application Protocol Suite for 
Composites (PAS-C).  The broader standard is also being use in other defense companies, such 
as Boeing, Northrop Grumman (a STEPwise participant), and Rockwell, as well as other 
commercial companies, such as GM, Ford, and IBM.  In addition, the DARPA-sponsored 
STAMP program, led by ATI, is piloting the specification with a Raytheon missile supply chain.  
These efforts promote solutions that allow a supplier to exchange and manage technical data 
from multiple customers using a single system. 
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3 VAST Suppliers Lean Development 
 
3.1 Why Lean in the Supply Chain? 
Most manufacturing systems are characterized by a high degree of waste.  In Lean 
Manufacturing these wastes are defined as:  overproduction, transportation, waiting, motion, 
processing, inventory and defects.  Lean Manufacturing is the current best practice approach to 
this problem.  To date, most Lean Manufacturing efforts have focused on the internal operations 
of an individual plant.  However, much of the waste seen in an individual plant has its roots in 
the larger supply network.  For example, a customer may place large batch orders at irregular 
times, which cause suppliers to maintain high levels of inventory in order to meet the 
unpredictable order flow.  An examination of just the supplier would reveal high levels of 
inventory, but would provide no means of understanding or dealing with the cause of problem.   
 
The level of supply network waste produced by these problems is difficult to estimate.  James 
Womack, author of “The Machine that Changed the World and Lean Thinking”, estimates that 
internally focused Lean interventions can eliminate 25% of wasted steps and improve throughput 
time by 50%.  He argues that a further 75% of wasted steps could be eliminated and that 
throughput time could be reduced by 90% by working on the entire value stream in the supply 
network.   
 
The VAST team adopted the Lean concepts and built on Lockheed Martin Aero efforts with their 
first tier suppliers to extend the benefits of Lean to lower tier suppliers.  Lockheed’s commitment 
to Lean is summarized in the following statement by Mike Walters, Vice President of Material 
Management. 
 
“In the 21st century, there will be two kinds of companies:  competitive and closed.” 
 
Lean Manufacturing is a strategic choice for businesses facing serious competition. It is now widely recognized that 
companies who have mastered Lean methods will enjoy substantial cost and quality advantages over those that are 
still practicing large-scale production. Day after day, companies using flow manufacturing techniques are radically 
reshaping the industry – breaking barriers once thought impenetrable as they strive to become demand-driven and 
gain a competitive edge. These are the companies that will survive and prosper in the coming millennium. 
 
By embracing Lean principles, companies throughout the supply chain provide unparalleled responsiveness and 
flexibility by predictably and consistently synchronizing single-piece or small lot flows of product through their 
factories. This is accomplished by demanding exacting levels of quality process control, standardizing the most 
waste-free fabrication and assembly methods possible, and managing the totality of manufacturing processes as a 
complete production system to deliver the highest levels of customer value. 
 
Undoubtedly, improvements and inventive techniques will add new chapters to the chronicle of Lean advances, but 
the fundamental approach will illuminate the path to world-class manufacturing for the foreseeable future. What is 
abundantly clear now is that the manufacturing methods we grew up with will not carry us into the future. The 
choice is simple: improve or die. 
 
Mike Walters 
Vice President/Material Management 

Figure 3.  Lockheed Martin Commitment to Lean 
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Lockheed Martin Aeronautics emphasizes that, since suppliers are responsible for 60-70 percent 
of the cost of today’s aircraft (with approximately 31% of the F/A-22 costs in the second and 
lower tier suppliers), they along with LM must work together as a team in leaning out processes 
to provide value to the customer.  The VAST efforts to bring Lean concepts to the SME’s in the 
lower tiers of the F/A-22 supply chain built on this approach. 

3.2 Goals of VAST Lean Supplier Development Activities 
The VAST program’s primary goal was to validate the benefit of implementing Lean practices in 
SME’s who have been identified as making up a significant portion of the F/A-22 supply chain.  
Traditionally, SMEs don’t constitute a large enough base of business to justify resources to 
implement Lean.  Furthermore, these lower tier suppliers do not typically have the resources for 
acquiring outside Lean experts or devoting an internal staff to Lean deployment.  The VAST 
approach included conducting the necessary Lean training for the selected Lean suppliers and the 
development of a business case for SME companies based on promoting Lean initiatives as a 
routine business practice.  The methodology for migrating Lean principles to the VAST SME’s 
closely followed the LM Aero Lean Supply Chain Management approach for 1st Tier suppliers 
depicted in the figure below, taking into account similarities and differences. 
 
 

 

5% 84% 11%11%

Lean Supply Chain Management
Selection Priority

Data Base Update

Generate Engagement Presentation

Present and Receive Buy-In

Form Work Teams

Brainstorm

Evaluate Ideas

Document “AS-IS” Process
Develop New Process

Complete Cost Benefit Analysis

Obtain Mgmt Buy-in

Implementation

Metrics

Report Savings

 
 

Figure 4.  Lean Supplier Development 
 
A key objective of the VAST Lean Deployment was to reduce costs through eliminating non 
value-added activities, or waste.  In-depth training was provided to SMEs to develop continuous 
improvement teams that focus on the workflow and the methods for streamlining and 
standardizing processes with the desired result of reduced variability in processes and a reduction 
of excessive movement of employees, hardware and office output.  The workplace environment 
was also considered leading to a primary focus to simplify the work and provide quick, visual 
references of the overall status and flow of the parts through the production processes. 
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One of the major tenets of Lean is one-piece flow. Once these principles are in place and the 
processes are stabilized, it is possible to begin introducing proactive ways to achieve continuous 
improvement.  To implement one-piece flow, systemic changes are required in the method and 
timing of material provided by suppliers and the processes used on the factory floor.  
 
The final step toward Lean is perfecting all processes so one piece of material is pulled by a 
manufacturing requirement and delivered to each step in the process as it is needed.  The 
interaction of workers and machines must also be choreographed to achieve optimum flow.  The 
last step includes the automation of material handling for loading and unloading machines.  
 
3.3 VAST Approach to Lean Supplier Development 
One of the first activities undertaken by the VAST team was to identify and gain the 
commitment of the SME’s who would participate in the VAST program.  In the supply chain, 
direct relationships only exist from one level to the next.  As such, LM Areo maintains a 
contractual relationship with their first tier suppliers, but has no direct or contractual link to 
second, third, and lower tier suppliers.  To overcome this, LM Aero first tier suppliers were 
identified who in turn could identify F/A-22 second tier suppliers to participate.  Figure 5 depicts 
this relationship. 
 

Lockheed Martin

AMMC

1st Tier Company

2nd Tier Company A

2nd Tier Company B 2nd Tier Company C

2nd Tier Company D

 
Figure 5.  Lean through the Supply Chain 

 
The VAST team developed a set of supplier selection discriminators to determine which SMEs 
would be viable candidates for participation in the program.  The selection discriminator 
mandated that first tier suppliers could not include companies with significant delivery or 
technical problems with immediate program impact.  A prioritized list of the first tier suppliers 
who would offer the greatest return to Aeronautics Sector customers was compiled by the VAST 
team.  With the list of potential F/A-22 first tier suppliers in hand; the supplier’s senior 
management was then contacted to determine their willingness to participate and to obtain 
formal VAST program participation commitment.  The responsibility of the selected 1st tier 
supplier was to identify their 2nd tier suppliers for potential VAST program participation and to 
commit to participate in the gainsharing portions of the project.   
 
The Vast team also developed a set of discriminators for the proposed 2nd tier suppliers.  SME’s 
were sought who were currently under contract to provide F/A-22 parts, and could be considered 
as “a typical F/A-22 SME supplier” in that they held core competencies including aircraft 
machined parts, structural and mechanical assemblies and who utilize a number of process, 
procedures and systems in their daily business.  Like the 1st tier suppliers, once selected, the 2nd 
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tier supplier’s senior management was contacted to determine their willingness to participate and 
to obtain formal VAST program participation commitment.   
 
VAST team members conducted an on-site assessment of the SME’s Lean maturity. Once the 
areas of opportunities were determined and a Continuous Improvement Plan created, the selected 
SME supplier received in-depth Lean training followed by a series of continuous improvement 
events over the course of the VAST program.  The Lean events included Value Stream Mapping 
and Kaizen Events designed to reduce cost through waste elimination and process improvements.  
Metrics were established and data was collected forming the basis for the VAST business case. 
 
3.3.1 VAST Lean Supplier Profile 
The SME selected to participate in the VAST program was a middle-tier, certified, small, 
disadvantaged businesses.  Their facilities are modern air-conditioned buildings with machinery 
capable of producing the most challenging structural machined configurations in aluminum, 
steel, titanium, and inconel.  The majority of their business (over 80%) is in providing machined 
parts for DoD products for a variety of customers including Boeing Aerospace & Electronics, 
Boeing Commercial Airplane, Boeing Military Airplane, Boeing Helicopter, Lockheed Martin 
Aerospace, Sikorsky Aircraft, Northrop Grumman Corporation, and Goodrich.  They are a fairly 
typical small machine shop in the DoD industrial base. 
 
Lean Supplier Profile: 

• Founded in 1969 
• Approximately 76,000 Sq feet on seven acres 
• Certified small disadvantaged business 
• Approximately 130 employees 
• Core competency: Aircraft Machined Parts, Structural and Mechanical 

Assemblies 
• Producer of the most challenging structural machined configurations for 

demanding customers in Aluminum, steel, titanium, and inconel. 
• Contains over 19 principle machines 
• Products for F/A-22, C-17, 767, EA6B, UH60, S76, and 757. 
• Customers include Boeing Aerospace & Electronics, Boeing Commercial 

Airplane, Boeing Military Airplane, Boeing Helicopter, Lockheed Martin 
Aerospace, Sikorsky Aircraft, Northrop Grumman Corporation, and Goodrich. 

• Maintains business/engineering/inspection systems; NCL, CATIA, DEA PC 
DMIS (CMM), Enterprise Chain Business System with MRP 

3.3.2 VAST Lean Selected F/A-22 Parts 
The VAST team evaluated components fabricated by the participating suppliers for the F/A-22.  
The selected parts were based on a decision reached jointly between the VAST team and the 
Lockheed Martin Aeronautics first and second tier suppliers.  The first tier supplier contracts 
with Lockheed Martin Aero to provide the AMRAAM missile Vertical Ejection Launcher 
(AVEL) units for the F/A-22.  The VAST SME provided the Lower Beam, Upper Beam, and 
Link Arm components through a contract with the first tier supplier.  The F/A-22 Lower Beam of 
the AMRAAM missile Vertical Ejection Launcher was selected as the primary part used in the 
VAST program.  The main driving force behind the supplier’s particular selection was their 
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executive management had previously agreed to a 20% price reduction on the most complex 
parts they manufacture.  From the supplier’s perspective, the VAST Program was the vehicle to 
help them achieve process savings to meet the agreed upon price reductions. 

3.3.3 Supplier Training 
The VAST team conducted Lean Supplier training for the participating SME focused on basic 
principles of Lean and how the SME’s could apply the principles within their manufacturing 
workplaces.  Definitions of Lean terms were provided and the context to which they were to be 
used in the coming Value Stream Mapping Event. 

 
The training included a context setting demonstration of Lean concepts using a mock bracket 
manufacturing company. The sample illustrated the migration from a “typical” manufacturing 
process to one where Lean ideas where implemented.  Lead time, productivity, work-in-process, 
scrap, and space metrics where collected and reviewed at the end of the exercise.  The results 
revealed how small Lean modifications within the manufacturing process will yield great benefit 
and savings.  Ultimately the training exercise ended with a complete Leaned process and the 
final potential savings that could be reached.  The full training agenda is shown in Figure 6. 
 

D ay O ne
“A s is” value stream  m apping
Tim e/value analysis
6s evaluation

D ay T w o
B rainstorm  screen  ideas
“T o be” value stream  m apping

D ay Three
Sim ulation
R efine “to be” process

D ay Four
Im plem ent change

D ay Five
Q uan tify Im provem ent
D ebrief supplier m anagem ent

F irst W eek (2  days)

Kickoff
M anagem ent partic ipation
Agreem ent on  goals and  m etrics
O verview of Lean  p rincip les

Train ing - Lean Techn iques
Presenta tion
V ideo
Sim ulation
R eview of app licab le data form s
and w orksheets

Second W eek (5  days)

 
Figure 6.  VAST SME Training Agenda 

 
The SME training continued with a Value Stream Mapping session to help determine areas of 
waste and identify opportunities for improvement within their manufacturing processes.  A 
sample Value Stream Map output is depicted in Figure 7 below.  At the end of the mapping 
exercise, a continuous improvement plan was developed that outlined the potential improvement 
areas and scheduled Kaizen events to address these areas. 

Lean principles:  
• Precisely Specify Value By Product 
• Identify Value Stream For Each Product 
• Make Value Flow Without Interruptions 
• Let Customer Pull Value From The Product 
• Pursue Perfection 
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Figure 7.  Sample Value Stream Mapping Output 

 
Following the completion of the Value Stream Mapping, exercises called Kaizen Events were 
conducted which required the supplier to identify and make actual changes within their 
manufacturing processes in an effort to realize savings and cycle time reductions.  The results 
from the Kaizen Events were documented and validated against the perceived benefits identified 
during the original mapping session.  This data was used as the foundation for the VAST 
business case. 

3.3.4 Value Stream Mapping Events 
 
There are three primary value streams addressed within a Value Stream Mapping event.   

• Technical problem solving addresses the product and manufacturing engineering from 
product concept to initial production. Technical problem solving defines the product, the 
quality systems and determines the manufacturing processes to be used in the making of 
the product.   

• Information flow encompasses all aspects of the management of information from order 
taking to customer delivery. From shop floor and transactional controls to kanban and 
Enterprise Resource Planning, Information flow addresses every system that tracks or 
generates data.   

• Product flow addresses the factory floor.  It includes the systems used to manufacture the 
product and the interaction of employees and machines. 
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There were a total of 3 Value Stream Mapping events conducted with the VAST SME.  The first 
VSM focused on the Lower Beam of the F/A-22 AMRAAM Vertical Ejection Launcher 
assembly.  The Lower Beam (shown in Figure 8 below) is the flat piece attached directly to the 
missile body. The study shared high-level information on the product and the context of how it is 
to be  

 

 
Figure 8.  Lower Beam 

 
used in the F/A-22 aircraft.  The study also examined technical and specific details on the parts 
manufacturing processes. 
 
Within the manufacturing process, all individual steps were identified.  All the associated waits, 
moves, set-up, and manufacturing durations were utilized to determine the part’s lead-time.  
Each process step was carefully considered and assigned a label of ‘value added’, ‘non-value 
added’, or ‘waste’ and then segregated into separate categories.  The respective categories were 
entered into a table and percentages calculated based against total production time to recognize 
the true picture of what was actually ‘value-added’.  The VAST team worked with the SME 
representatives to determined areas where Lean principles were to be applied and the potential 
savings from that effort.  The top three of these groups became the focus manufacturing 
processes and became the basis for the subsequent Kaizen Events.   
 
The team also constructed a “spaghetti diagram” showing how far the part actually traveled 
within the supplier facilities.  Each production step was physically walked and distances 
calculated.  Figure 9 shows the spaghetti diagram, the final travel calculations and the potential 
improvement to reduce travel time and improve process flow. 
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Figure 9.  Spaghetti Diagram 

Figure 10.  Lean Supplier Final Travel Calculations 
 
Figure 10 represents the total distance traveled within the supplier’s production facility. The part 
was tracked from its initial receipt into the facility to final shipping to their customer. Distance 
was first calculated in feet and then transferred to miles. This exercise is used to help educate the 
supplier on how far a part does actually travel within their facility. A spaghetti diagram is drawn 
to help the supplier visualize the actual movement of the part. From this diagram, supplier 
management can make educated decisions on moving machinery in an effort to achieve a cellular 
manufacturing goal. 
 
The VAST team, at the request of the SME, conducted the remaining two VSM events based on 
their recognition of the value obtained from the initial VSM on the AVEL Lower Beam 
component.  The parts selected for these VSM’s were the AVEL Upper Beam, and Link Arms 
are shown in Figure 11.   
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Figure 11.  AVEL Upper Beam, Lower Beam, and Link Arms 
 
VSM metric spreadsheets were created and divided into conventional/non-conventional 
machinery to help the supplier’s management see how the processing time is spread.  
Additionally, ideas were provided to the Lean Supplier to help identify areas of improvement. 
Unfortunately, these could not be implemental during this VSM event due to limited VAST 
funding.  However, the SME agreed to conduct their own Kaizen Events for these other two parts 
based on the findings and spaghetti diagrams of the VSM’s events. 
 
The SME currently outsources the fabrication of both the AVEL upper beam and link arms.  
After they perform the Kaizen Events for these two parts, they may be able to bring the 
fabrication back in-house.  Their near-term goal is to begin producing some of the upper beam 
and link arms parts in parallel with the outsourced parts.  This would allow the Lean Supplier to 
reduce, not eliminate, the number of parts outsourced and meet their ultimate customer (i.e., F/A-
22 program) needs. 
 
Figure 12 details the analysis from the original Value Stream Mapping Event. The team 
reviewed ideas on how to improve internal processes. Similar ideas were grouped and ranked in 
order of importance to the supplier. The top three ideas were categorized as candidates for future 
Kaizen Events. 

Upper Beam
 

Link Arms 
 
Lower Beam
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Lean Supplier   
Lean Brainstorming Session and Groupings 

Brainstorming Ideas Grouping 
a. Move some work from Dixi machine to other compatible machines (1) 
b. Review requirements for the following: Radii, Tolerance, Key Slot, 

and Side Joggle (Lean Supplier- to review with their customer) (2) 

c. Make rather than buy force-mate bushings (3) 
d. Right Angle head operations: identify, possibly dedicate Bridgeport 

operations, flow enhancements (1) 

e. Balance machine times (1) 
f. Develop standard work placards (set-up & production) (4) 
g. Continuous Bridgeport operations (1) 
h. Honing: preset mandrels, shadow-box tools, ring gauges (5) 
i. Bridgeport – implement two shift operations (1) 
j. CNC’s – look into set-up reduction  (6) 
k. Add NC mill operation to bushing flanges (1) 
l. Utilization of and alternate ‘Paint House’ (currently ACT): Top coat, 

process, primer, alodine (7) 

m. Building door: move machines and create a new opening to cut down 
on travel distances (8) 

n. Review information flow  (9) 
o. Possible Kaizen Events: Shipping Department, Assembly 

Department, Deburring (10) 

 
Figure 12.  Lean Supplier Brainstorming Session 

 
The supplier used the VSM techniques to identify additional process improvements.  For 
example, the supplier built four additional fixtures to allow one-piece flow on the Bridgeport 
milling machines.  Additional work improved the Computer Numerical Controlled (CNC) 
fixtures and programming to eliminate unnecessary honing steps.  The mapping technique 
"opened their eyes", inspiring them to develop more efficient workflows using Lean techniques. 
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3.3.5 Kaizen Events 
The supplier’s executive management found it very valuable to their company to participate in 
Lean principles training. At the supplier’s request a supplementary Lean training session was 
conducted for additional employees.  The supplier also received instruction and participated in 
exercises for “6S evaluation”.  Table 1 provides and overview of “6S” principles. 
 

Table 1.  Lean 6S Principles 
Sort Include only what is needed and get rid of clutter 

Straighten Organize the workplace, everything has it’s place 
Shine Clean the work area and equipment 

Standardize One procedure for completing task 
Sustain Keep lean effort in areas continually going 
Safety Constant attention to workers surroundings 

 
The exercise involved sorting, straightening, and standardizing.  Sorting proved to be very 
valuable as it removed a significant amount of “junk” from the assembly and storage rooms that 
had been designated as staging areas for kitting of parts. Straightening and standardization 
resulted in the creation of numerous “shadow boards” to organize assembly tools and tools used 
in the bearing/bushing installation process.  To further enhance capabilities, a shadow boarding 
training session was provided to illustrate Lean techniques to improve their shadow boarding 
efforts. 
 
Point-of-use techniques were demonstrated in the honing machine area by moving many 
frequently used tools to locations adjacent to the honing machines. This resulted reductions in 
“travel distance” as well as saving related to “finding part” times.  The kitting process was 
reviewed which lead to setting-up the storage room as a staging area for kits and identified the 
need for a reduction in kit sizes that were delivered to the assembly floor. This reduced amount 
of Work In Process (WIP) held in the immediate assembly area. 
 
A list of action items brainstormed with the Lean Supplier is shown below.  The supplier worked 
these items internally because they recognized the value of the Lean principles. 

 
Figure 13.  Action Items Brainstorm 

 

Brainstorming action items: 
• Determine kitting concept for optimum kit size and short kits 
• Determine whether other stock room will be merged with new kit room 
• Make schedules for ‘repeating jobs’ available to assembly supervision 
• Tool home location labeling 
• Continue bearing/bushing shadow boarding 
• Continue assembly tooling shadow boarding 
• Determine ‘EDO numbering’ style for Sikorsky jobs 
• Develop 6S sustaining procedure
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A second Kaizen Event was conducted with the Lean Supplier, which focused on the machine 
setup of a CNC mill used on the F22 AMRAAM missile Vertical Ejection Launcher (AVEL) 
lower beam.  Objectives of the event covered:  

• Determining the current state of the machining process,  
• Identifying the proposed future state, and  
• Identifying the methodology used to achieve this future state.    

   
Value Stream Mapping Operation #60 on Mazak 3 (shown in Figure 14 below) was chosen as 
the machine setup to analyze in this event. Setup reduction benefits that were identified included:  

• Lower throughput time 
• Equipment utilization 
• Build to requirements, not stock, and  
• Reduction in setup complexity issues 

 

Figure 14.  MAZAK 3 Machine 
 
The VAST team videotaped the current state processes and reviewed it with the machine 
operator.  The process steps were documented, and then a brainstorming session took place to 
determine needed process improvements.  After the process improvements were incorporated, 
the setup was videotaped again to document the future state.  A different operator, but of equal 
labor grade, was used to do the future state setup.  The team suggested that this would be a more 
convincing demonstration of the setup reduction process.  The team viewed the video with 
process steps documented.  Additional potential benefits were identified as: standardization of 
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processes for program downloading, standardization of hole probing techniques, and 
improvements to techniques related to the installation of T-nuts.  
 
In addition to the VAST team, two SME machine shop lead-men and one manufacturing 
engineer also attended the out briefing.  The event’s outcome was well received by the supplier’s 
President.  Out brief comments focused on the importance of institutionalizing the improvement 
techniques by the “leaders” within the company and the value that these improvements would 
make to the company’s competitiveness. 
 
The Kaizen Event proved to be very successful in exposing the amount of systematic waste 
encountered in the supplier’s setup process and in highlighting the benefits of making 
corrections.  The SME immediately understood that reducing setup times can significantly 
decrease lead times on the manufacturing floor.  Details of the savings and cycle time reductions 
are provided in the business case section of this report. 

3.3.6 Cultural Change 
Lockheed Martin Aeronautics addresses cultural change throughout its business practices.  At the 
supplier level, Lockheed Martin Aeronautics evaluates culture change by having the supplier 
choose which of the following statements best represent their level of addressing culture change: 

• No attempt has been made to address culture change 
• The need to address cultural change has been recognized and plans/tactics are being 

developed 
• A culture change process has begun.  Communication forums have been established.  The 

need to change has been identified and communicated to the workforce.  Floor level 
"change leaders" have been identified and are being educated on the need to change and 
how to effect change. 

• Cultural change is apparent.  "What's In It For Me" (WIIFM) has been addressed at all 
levels and is understood and accepted.  Successes are recognized and rewarded 
accordingly. 

• A continuous improvement (CI) culture exists.  Employees recognize CI opportunities 
and enact positive change at all levels voluntarily and without management urging.  
Employees understand their level of empowerment to implement change. 

 
Within the VAST SME, executive management is aware of the shrinking supplier base for DoD 
and commercial aircraft machined parts.  They understand one key way to stay in business is to 
refine their internal processes to eliminate unnecessary wastes, which in turn will help drive 
down costs. 
 
There were new supplier participants in attendance at each VAST Lean training, VSM events, 
and Kaizen Events.  The SME is committed to implementing new procedures into their process.  
They are training as many people as possible to help educate their workforce on how they plan to 
operate in the future.  This way key personnel within the manufacturing process can be trained in 
Lean techniques and spread this methodology throughout their specific department.  Lean is 
traditionally a concept that is achieved in segments.  Changes are made to the manufacturing 
process a little at a time to see the results and to help change the workers frame of mind from an 
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‘I’ve always done it this way’ attitude.  Training numerous supplier personnel will reduce the 
time it takes workers to grasp and implement Lean techniques.   

3.3.7 Use of VAST Concepts on Other DoD Parts 
In an effort to reduce lead-time and find other opportunities for improvement on other DoD 
parts, the SME has applied Lean techniques to other areas of their manufacturing processes.  On 
the day after the Setup Reduction Kaizen Event, the application of some of the lessons learned 
reduced setup time on an adjacent machine from 3 hours to 1 ½  hours.  Additionally, the 
supplier took the initiative and used the Value Stream Mapping methodology on another DoD 
part.  Although not part of the VAST project, the SME reported that significant savings were also 
realized in the set up areas for this part.  It is considered a major accomplishment for the VAST 
program to learn that the SME is applying the VAST concepts and realizing savings on other 
DoD parts. 

3.3.8 Benefit to Supplier 
The true benefit of implementing Lean is the overall strengthening of the system.  If applied 
properly the Lean methods will make any shortcomings in the system appear quickly. This will 
cause the problem to gain immediate attention, and a high level of importance will be placed on 
correcting the problem and installing permanent preventive measures. 
 
Suppliers realize benefits in many ways, some quickly -- some long-term.  Application of Lean 
methods is almost a directive for suppliers by Lockheed Martin Aeronautics.  The benefits to the 
Lean Supplier was set when they agreed to 20-30% price reduction on some parts for their 
Lockheed Martin Aeronautics customer.  Utilizing the Lean methods helps then to redefine their 
processes in order to meet this goal.  With their Lean training experience, they are able to apply 
the same methodology to other DoD parts in an effort to reduce overall lead time to help develop 
opportunities for new or add-on business. 
 
VAST participating suppliers are poised to increase their fabrication capacity without increasing 
their workforce.  The additional capacity can be filled with new business or outsourced work can 
be brought back it with the corresponding improvement on lead-time.  Lean methodology 
teaches suppliers what to do with their workforce and encourages them to re-deploy the skill set 
rather than layoff.  This redeployment of personnel expands the workforce’s skill set by utilizing 
workers in other areas within the plant.  A trained workforce is able to take on more 
responsibilities e.g., being able to operate more than one machine at a time.  Furthermore, a 
trained workforce will realize the advantages of Lean and will be motivated to develop and 
implement ideas on their own for future process enhancements. 
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3.4 VAST Lean Business Case 

3.4.1 Situational Assessment (Current State) and Problem Statement 
The VAST program objective is to demonstrate advanced supplier development concepts with 
2nd and lower tier suppliers and to validate the benefits of this interaction.  Changing to utilize 
these advanced supplier development concepts including the concepts of “lean” manufacturing 
and STEPwise information exchange will enable the SMEs to meet cost cutting pressures.   The 
following three scenarios adapted from Twiss provide motivation for SME change; iv 

What could happen.  Federal budget cuts could cripple the F/A-22 program resulting in less 
money for contractors and their suppliers.  No SME contractors adopt the “lean philosophy”.  
Depending upon the magnitude of these cuts, these contractors could lose their contracts and go 
bankrupt. 

What will happen. Budget cuts.  Prime contractors and 1st tier suppliers and some 2nd tier and 3rd 
tier (SME) suppliers go “lean” and reduce their costs.  Others “forced” to work for less or go out 
of business.  Customer (government, primary contractors, etc.) becomes more demanding and 
insists that contractors perform “better, cheaper, faster”. 

What should happen.  Budget cuts.  All primes and their suppliers go “lean” and manufacture 
better products in less time with lower costs.   

The above scenarios are consistent with the current trends in the private sector.  

3.4.2 Industry Trends 
The VAST program adds another success story that attests to the power of the Lean 
Manufacturing philosophy.  VAST also demonstrates that Lean methods combined with the 
STEPwise methodology are a powerful tool for reducing Air Force procurement costs.  
Furthermore, these Lean methods will increase supplier competitiveness in non-military settings, 
thus fulfilling the Dual Use philosophy that is so important in today’s procurement environment.  

Offshore companies that are utilizing more lean manufacturing concepts are seriously 
threatening many U.S. companies.  For example, at the Management Briefing Seminar 2002v, 
executives from the tool and die suppliers to the automakers were desperately discussing how to 
change their operations in order to compete with offshore tool and die companies.  However, 
time is not on their side.  If something is not done, then these U.S. and Canadian shops will go 
the way of the VCR industry.  This may seem like an old story, but it is true and should not be 
dismissed lightly.   

The next big U.S. industry being targeted by foreign competitors is the airframe industry.  
Because of this, the U.S. SME suppliers to this industry risk being severely reduced in numbers 
if something is not done now before offshore competitors develop “leaner and faster” operations.  
The emphasis is not simply labor costs, but  also cycle time reductions.  Furthermore, because of 
the heavy capital costs, long plant setup times and steep workforce learning curves, military 
planners cannot assume that this heavy tool industry can be quickly rebuilt once it is lost.  

Because of the funding cuts to the program, the VAST program did not generate enough data to 
be statistically analyzed.  But the VAST program results are consistent with other industry data 
in lean manufacturing technology applications, and the results from applying the STEPwise 
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methodology are also encouraging.  These new technologies are becoming more important with 
the customers who recognize the need for more sophistication.  

3.4.3 Customer issues 
The airframe manufacturers including Lockheed Martin are developing more sophisticated 
supplier management strategies and this means that they are going to be more involved with their 
suppliers and demand more of them.  These supply chain management tools and techniques will 
require that 2nd and 3rd tier suppliers be able to support the lean manufacturing techniques.  These 
techniques, including just-in-time and the pull systems, will become more prevalent with their 
customers in both the private and military sectors of the airframe manufacturers.  Consequently 
these lean customers will demand shorter lead times, production flexibility and lower costs.  The 
VAST project addresses these demands and shows that the SMEs are capable of incorporating 
the needed changes. 

3.4.4 Cost and Benefit Analysis 
In order to show the power of lean techniques, the VAST team conducted a detailed analysis of 
specific manufacturing processes within the selected SME’s manufacturing facilities. The ‘as-is’ 
manufacturing processes were captured and team members reviewed the data for accuracy.  Once 
the baseline data was established, specific kaizen (improvement) events were performed to help 
the supplier improve on specific selected areas within the process. This data was captured and 
segregated into ‘before’ and ‘after’ scenarios in order to document the savings from the lean 
event.  The raw data is in appendix A and summarized in the following cost benefits section.   
    

 
 
 
 
 
 

 

 

 

Figure 15. Components of Operational Savings in Manufacturing Systems Processes 

The VAST team worked with the selected 2nd tier supplier to demonstrate the benefits of using 
lean concepts for reducing lead times and costs.  Figure 15 shows the operation components that 
commonly provide savings when lean techniques and methods are applied.  The principal 
benefits that result in operational savings are 

• Reduced process load (less work coming into the process either new or rework) 

• Improved input quality and reduced input costs. 

• Increased process capacity 
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• Reduced process overhead, and 

• Reduced defects (improved product quality and reduced rework) 

3.4.5 Process Load 
Process load is the amount of work in a process that requires human intervention.  This load 
includes setup times, quality inspection, and information processing.  However, these loads also 
include unnecessary work.  For example, in processing product information, the reduction of 
paper processing is a reduction of process load.  The lean concepts of value stream analysis, 
setup time reduction, mistake proofing (pokayoke) and autonomation (jidoka) also reduce 
process load.  The results of the VAST project demonstrate how the lean and STEPwise 
methodologies will reduce process loads for suppliers.   

The VAST team performed lean kaizen events at the supplier site for setup processes used to 
manufacture the F/A-22 lower beam.  The results analysis identified reduced setup time from 
156 minutes to 50 minutes or a 68% reduction on a single setup operation.  The team identified 
69 additional operations in the F/A-22 lower beam production run that would benefit from a 
similar setup reduction activity.  Reduction times of 50-85% are the norm in these industries.   

Table 2 below shows the process load reductions that occurred after the VAST team conducted 
kaizen events in the factory.  The setup reductions were within the range expected by the team. 
This cycle-time reduction means improved customer service and reduced waste. 

Table 2. Expected vs Actual Results from Lean Activities 

Process Loads Expected VAST Actual 

Setup cycle time reductions 50-85% 68% 

3.4.6 Input Quality and Cost 
Input quality is the quality level of materials and information received from suppliers.  Although 
the VAST program did not assess any process improvements in the input quality and cost areas, 
Lean methods are known to produce improved outgoing quality.  Creating supplier management 
programs and certifying incoming components will enable lower tier suppliers to improve input 
quality and costs.  Creating vendor partnerships will streamline operations between customer 
processes and supplier processes.  Consolidating purchasing with the F/A-22 program will allow 
suppliers to capitalize on bulk purchase agreements and reduce their materials costs.  

3.4.7 Process Capacity 

Process capacity represents the amount of work a process can handle with a given set of 
resources.  Lean improvements in process capacity will allow 2nd and 3rd tier suppliers to 
increase their work volume without hiring more people or handle existing work loads with fewer 
resources. The VAST supplier reported that during the course of the program one of their 
machinists who was scheduled to work on the F/A-22 lower beam production run left their 
employ. They specifically noted that as a result of the application of the Lean concepts learned 
from VAST that they were able to complete the work without having to hire a replacement.  The 
VAST “lean supplier” case demonstrates significant per unit cost avoidance.  The lean events 
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conducted by the VAST team show both reduced cycle times and the elimination of non-value 
added work on the shop floor.  This substantially increases a supplier’s process capacity.   

3.4.8 Process Overhead 
Because process overhead was not a quantified item in the VAST program, actual overhead 
reductions are not part of this final report.  However, in generally accepted accounting practices, 
reductions in direct labor will reduce process overhead.  Furthermore, the lean concepts of 
standardized work and kaizen events also reduce the need for direct labor supervision.  The case 
literature on lean methods indicates that a shop can expect to reduce its floor space needs by as 
much as 50%vi further reducing overhead costs.  

3.4.9 Financial Assessment  
In order to develop a financial assessment, a set of baseline metrics were established as follows: 

• F/A-22 current projected annual build rate: 
o Total F/A-22s to be built = 331 aircraft 
o Production run = 12 years 
o Average aircraft per year = 27 

• SME current production run:  
o Six lower beams per F/A-22 x typical production run of 2 aircraft = 12 lower 

beams per SME production run 
o F/A-22 build rate = 27 F/A-22s per year 
o Total number of F/A-22 production runs for SME = 13.5 per year 

 
Based upon our supplier lean engagement event a business case was developed by extrapolating 
the labor cost and cycle time avoidance for the single part and process analyzed through a single 
F/A-22 lower beam production run, to an annual production set, and then to the total expected 
F/A-22 production of 331 aircraft over a twelve year period. 
 
Significant reductions were noted as a result of these efforts.  When one considers that the results 
reported below only address a single aircraft part and that the selected SME reported that over 
95% of their business base is comprised of DoD parts provided to a number of weapon systems, 
the potential for savings becomes even greater. 
 

• SME Setup Reduction Event for single production run: 
o As-is or current state setup time for selected machining process was 2.6 hours 

(156 minutes) 
o Following Lean implementation setup time was reduced to 50 minutes 
o The VAST team identified 69 other machining operations in the F/A-22 lower 

beam production run which use similar setup procedures 
o Total (extrapolated) setup labor per production run = 56 hours  
o Current state applied labor expenditures per production run = $3,643 
o Following Lean implementation setup applied labor expenditures per production 

run = $1,166 
• Projected  Cost Avoidance from Lean Setup = 68% reductions in Cycle Time and 

Direct Labor  
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• SME Setup Reduction savings for annual production of F/A-22 lower beam: 
o Annual Current State Setup Cost: 

 Production run x Applied setup labor per run 
 13.5 x $ 3,643 = $ 49,181 

o Following Lean implementation Process Setup Cost: 
 Production run x Applied setup labor per run 
 13.5 x $ 1,166 = $ 15,741 

• Annual Projected Cost Avoidance from Lean Setup = $33,440 
 

• SME Setup Reduction savings for 12 year production of F/A-22 lower beam: 
o Recurring annual cost avoidance $ 33,400 
o Setup time reduction = 68% 
o Cost avoidance over 12 year F/A-22 production run: 
o $ 33,440 x 12 years = $ 401,280 

 
Based upon our supplier lean engagement event, the VAST team estimated that the initial 
investment attributable to the SME to implement the lean event was $17,500.  Based on the 
metrics collected, the lean event showed a payback of 5 months. 
 
Even with a payback of 5 months, this is still a significant out-of-pocket investment for a typical 
2nd and 3rd tier SME supplier.  However, because of the lessons learned on this F/A-22 part, the 
supplier was so encouraged by the lean engagement results that they independently conducted a 
kaizen event on a non-F/A-22 part for another DoD customer and realized reductions.  Although 
these results were not captured as part of the VAST program, this shows what an SME can and 
will do once the benefits of lean manufacturing methods are understood.   

3.4.10 Extending these Results to the Lockheed Martin SME Supplier Base 
Sixty three SMEs were identified by the VAST team as suppliers to Lockheed Martin and the 
F/A-22 program that are currently known who are comparable to the supplier selected for the 
VAST lean event.   These additional suppliers typically provide parts to five fighter aircraft 
produced by Lockheed.  Table 3 shows how the VAST lean event rolls up to all these 63 SMEs.  
These roll up calculations assume that similar parts in this supplier set will produce similar 
savings.  Further, we assume that the all five fighter programs will yield similar savings from a 
similar SME lean engagement.  Because these VAST supplier lean engagement results are 
consistent with similar cases documented in the literature on lean manufacturingvii, these 
assumptions have been made and provided.    
 

Table 3. F/A-22 Lean Engagement Cost Avoidance Rollup 

VAST F/A-22 Project SME Lean Event Rollup 
Cost avoidance/F/A-22 
supplier/yr $33,440.00

Number of Suppliers 63 
Total F/A-22 Cost Avoidance/yr $2,106,720.00
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Table 4 shows the potential  for cost avoidance across all five fighter programs.   The estimated 
savings for all five Air Force fighter programs is in excess of $10 million. 
 

Table 4.  Total Fighter Program Rollup 

VAST Project SME Lean Event Rollup 
Cost avoidance/F/A-22/yr $2,106,720.00
Number of Fighter Programs 5 
Total Fighter Cost Avoidance/yr $10,533,600.00

 
 
The part studied in this VAST project is one of hundreds of machined parts in the aircraft 
supplied to the Air Force.   Thus, these figures represent only a small portion of the savings 
potential for applying lean principles and practices in the SME supplier base.  The potential 
savings are enormous and cannot be ignored.  Lean is an important manufacturing paradigm that 
must be encouraged and supported in order to realize this significant level of program cost 
savings. 



27 

4 STEPwise Supplier Development Activities 

4.1 STEPwise Background 
Evolving from the AF ManTech PAS-C Program, The STEPwise (STEP Web Integrated 
Supplier Exchange) project was originally conceived to enable supplier integrated product 
development by automating the exchange, review, and processing of electronic technical data 
packages (TDPs) in the supply chain. As shown in Figure 16 below, STEPwise represents a 
proactive effort to optimize information flow by providing the standards-based infrastructure 
necessary to achieve tangible benefits resulting from improvement in the technical problem 
solving and product flow value streams. 
 
 
 

Objective: Facilitate Technical Data Package (TDP)
Exchange Between Multiple Suppliers and OEMs

Supplier Supplier 
(SME)(SME)

LM Aero/NGCADLM Aero/NGCAD
(OEM)(OEM)

Product Product 
FlowFlow

Information Information 
FlowFlow

Technical Problem Technical Problem 
SolvingSolving

 

Figure 16.  STEPwise – Applying Lean Concepts to Information Flows 

From inception, this supplier development activity sought to develop a broadly usable solution 
that met the needs of both prime contractors and suppliers. One of the catalysts for STEPwise is 
the effective utilization of the ISO 10303 STEP family of standards to facilitate the data 
exchange process. By adopting a standardized approach, STEPwise provides suppliers the ability 
to efficiently meet the needs of all their customers according to their best business practices.  
Using STEPwise tools, suppliers can exchange and manage the technical data they receive from 
all of their customers in a single system.  It is intended for broad scale deployment and is simple, 
scalable, and affordable.  Personnel requirements, technology infrastructure, and overall cost are 
within the reach of even the smallest suppliers. 
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In addition to validating the technical approach, the VAST team developed a business case for 
automated TDP exchange.  The STEPwise business case represents an accumulation of input 
from prime contractor (Lockheed Martin Aeronautics Company) and a representative supplier 
which includes man hour estimates for specific technical data processing tasks, average man 
hour costs, and projections for future technical data exchange requirements.  The STEPwise 
business case is explained in more detail later in this document. 
 
The first step in exchanging a technical data package (TDP) as shown in Figure 17 is for the 
originator to create the TDP.  At LM Aero, this process is started when the Procurement 
Department generates a list of data items that need to be sent to a particular supplier in support 
of, for example, a Request For Quote (RFQ).  This list is then sent to the LM Aero Data Transfer 
Group. 
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Figure 17.  VAST STEPwise Implementation 

The Outsourcing Database Management System (ODMS), which was developed by LM Aero to 
facilitate technical data package exchange, processes the request by pulling the data from the 
appropriate sources.  The data pulled into the TDP may include drawings, various documents 
such as specifications, and of course, product meta-data from product information systems. A 
STEP file is generated which represents the applicable product information, the files contained in 
the package, and the relationships between the product information and the files. 
 
Once the STEP file is generated, the TDP files are collected, compressed (using a standard zip 
utility), encrypted (using PGP), and placed outside the firewall on a supplier accessible FTP site.  
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ODMS then generates a notification, which includes an embedded FTP link to the TDP file, and 
e-mails the notification to the subcontractor to inform them that their data is ready for pick-up. 
 
When the supplier receives the notification, they simply click the embedded FTP link to start the 
download process.  The TDP download initiates the STEPwise integration software, which 
automatically decrypts, decompresses, and archives the contents of the TDP.   The information 
represented in the standard TDP file is converted to HTML so that it can be displayed within a 
web browser, and the local web browser is invoked for TDP review. 
 
Once the supplier completes the initial TDP review, they simply click a button and the product 
meta-data contained in the STEP file is automatically loaded into the suppliers local Product 
Data Management/Configuration Management (PDM/CM) system, the files included in the TDP 
are vaulted, and a workflow is generated to initiate the supplier’s formal, internal procedure for 
processing the bid package. 

4.1.1 Technical Data – Paper versus Digital 
STEPwise offers a strong approach to supply chain integration and provides the framework 
necessary to enable suppliers to efficiently process the vast amounts of technical data that will 
need to be exchanged and managed in tomorrow’s manufacturing environment.  Historically, 
data for legacy systems resided only in manual formats (e.g. hand drawings or vellums).   
 
Even though technical data is available in a digital format, SME’s are not all able to, or are not 
all motivated to receive digital data and LM Areo procurement buyers would print out paper 
copies from the various systems and then distribute those to the supplier by postal mail or 
courier.  This activity typically would occur when engaging a Build-to-Package (BTP) supplier 
for a Request For Quote (RFQ) or after the award of a build contract or Purchase Order (PO).  A 
goal of the VAST program is to provide the validated business case necessary to motivate SME’s 
to develop and implement capabilities to take advantage of receiving and handling the TDP via 
digital formats. 
 
STEPwise uses a combination of ISO and Industry standards formats within its TDPs.  The 
Defense Logistics Agency (DLA) has mandatory standards for various data types.  The formats 
used in the LM digital TDPs also follow closely these mandatory DLA standards and typically 
comprised of TIFF, MS WORD, TEXT, Native CAD, IGES, STEP, and PDF formats. 
 
Configuration Management (CM) data is the ringmaster of the TDP.  It tells how all the data 
within the TDP fits together and how it fits with other product data the SME may already have in 
their data management system.  Prior to STEPwise, the CM data was printed out from the Multi-
Program Release System (MPRS) and sent it along with the other pieces of the RFQ or PO.  
With STEPwise, the CM data is extracted from MPRS in a STEP format.  Since CM is the 
ringmaster of the TDP, the receiving SME data management system will be able to process the 
various pieces of the TDP based on what the CM data says about the various pieces. 
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Figure 18 below shows a comparison of information exchange between a paper and digital 
environment.  
 
 

Information Exchange:
Digital versus Paper

Immediate availability Delays of days or even months

Product/Change info loaded
automatically

Manual re-keying, verification, and
notification

Reduced flow time for changes Manual notification, acceptance, review,
approval, ,...

Increased accountability Manual procedures to prove
compliance with ISO, LEAN, …

Reduced costs People costs, Paper costs, Re-work Costs,
Opportunity costs, …

 
Figure 18.  Information Exchange: Digital versus Paper 

Some key points to consider when utilizing a digital distribution of technical data to suppliers 
versus paper include:  
• Manual re-keying is error prone and can take multiple iterations to properly enter product 

data into a supplier’s internal systems. 
• Even worse, supplier could be forced to rely on paper to drive internal processes. 
• Digital data management enables process automation, which reducing errors, improves 

communication, and provides the supplier and their customers with an efficient means 
comply and prove compliance with applicable requirements.  

• Digital data reduces costly man-hours, eliminates costs associated with physically managing 
paper (material, delivery, storage), reduces errors and therefore re-work, and finally increases 
opportunities. 

• In general, adopting a digital data exchange strategy should positively impact the following 
areas:  

o Distribution, Reproduction(s), Physical size/oversize problems 
o Inaccuracies, Inaccessibility, Redundancy 
o Validation/Verification, Reconciliation 
o Monitoring and Tracking, Physical Libraries/Cribs 
o Reporting, data collecting 

4.1.2 What’s in a TDP? 
On the F/A-22 program LM Aero pulls together technical data from various LM data repositories 
and systems that collectively encompass a product definition.  This collection is referred to as a 
Build-to-Package or Technical Data Package.  Components of a typical TDP include drawings, 
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parts lists, Planning Outsource Instruction Sheets (POIS), CAD parts and cutting specifications, 
process standards, and any outstanding Engineering Change Notices (ECN) not incorporated into 
a release controlled product definition. 
 
On a large Request For Proposal (RFP) may address numerous part numbers with several 
suppliers getting varying combinations of these particular part numbers.  Thus, creating a paper 
TDP is very labor and material intensive as well as being quite inefficient.  A subsequent sorting 
and filing effort would typically follow at the supplier’s site, propagating the waste and 
unnecessarily increasing the cycle time. 
 
STEPwise supports the distribution of this data in a digital form and has introduced a packaging 
method that will organize the data in logical TDP’s.  Several utility programs have been 
developed and are in place to support the extraction of the TDP elements in various formats.  
These elements are then packaged and distributed in a computer interpretable “shipping list” via 
the use of the ISO 10303 Application Protocol 232.  This format will allow industry and the 
supply chain to migrate from the classic methods of data management to the newer methods of 
managing the product data via data management systems. 
 
The distribution of STEPwise generated TDPs utilizes web-based technologies.  The concept 
behind a web-based technical data package is that the data should be available online through an 
affordable, secure interface leveraging Internet based technology.  Extending the current 
capabilities of the web-based software for AP 232, low cost access to technical data package 
information could be made available independent of where the individual elements were located.  
This would provide for a broad based distributed storage approach that would enable small 
manufacturing companies to have access electronically to the data they needed. 

4.1.3 Previous LM Approaches to STEPwise Supplier Development 
LM Aero has evolved their engineering processes from a paper-based system to one that relies 
on sophisticated information systems technologies.  This includes CAD/CAM, Product Data 
Management (PDM)/Configuration Management (CM), planning systems, and document 
repositories.  While the engineering environment has made this progression, the business 
processes have lagged behind which includes the procurement arena.  Recently, the procurement 
area has become the larger focus as LM Aero relies more heavily on outsource suppliers to 
manufacture components and assemblies from LM Aero provided TDP’s. 

4.1.3.1 Unstructured digital files to Structured TDPs 
The first progression that LM Aero has made to a paperless distribution of digital data is the 
dissemination of technical data to suppliers.  Initial activities focused on locating the data, 
extracting the data from it data repositories and converting it to non-proprietary formats.  
Depending on the supplier, there were differing format selections for the conversion process.  
The data components were then sent to the supplier via disks, tapes, and CD-ROM’s.  Upon 
receipt, the supplier would have a series of files in a myriad of formats.  Unfortunately though, 
the naming convention of the files coupled with the magnitude of data distributed laid a heavy 
burden on the supplier to determine the content of the distributions.  Figure 19 provides an 
example of unorganized digital files.  Clearly, simply sending digital data without a means of 
organization is not sufficient and often compounded the problem. 



32 

 

Copyright ©2000
RandomRandom Part Names, Part Names, RandomRandom Folders, Folders, ChaosChaos

Receiving Electronic Data
Without PDM Capabilities

 

Figure 19: Unstructured Digital Files 

The issue was how to distribute the digital information with some intelligence to the package 
including associations of physical files to an engineering product structure.  The capabilities of 
the ISO 10303-232 Application Protocol that was adopted by the VAST team provided a solution 
to this dilemma and offered an ISO standard based solution to the F/A-22 program and its supply 
chain. 

4.2 STEPwise Concepts in Industry Today 
To reduce the time to market, Original Equipment Manufacturers (OEM’s) are outsourcing more 
and more tasks to suppliers.  OEM’s are experiencing a need to partially outsource the 
manufacturing of new products to decrease manufacturing costs. The ability to quickly and 
efficiently exchange design information will accommodate this increasing industrial need.  
Outsourcing production bring rise to the need for more efficient, problem-free methods of 
exchanging information as does data sharing among all members of an Integrated Product Team 
(IPT), regardless of their physical locations.  To improve communications between separated 
business units, component manufacturers, component suppliers, and OEM’s, the Internet is being 
used to distribute digital definition data. To support this growing need, industry must adopt a 
uniform set of common standards. Common standards will provide industry with a means to 
directly integrate component information with their internal software tools used for computer-
aided design and computer-aided-manufacturing.  
 
A recent study by the Research Triangle Institute estimated that the inability to electronically 
communicate product data across different production activities imposed a $1 billion per year 
cost on the U.S. automotive supply chain (“Interoperability Cost Analysis of the U.S. Supply 
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Chain Pilot” available on the web at http://www.rti.org/pubs/7007-3-auto.pdf).  By far, the 
greatest component of these costs is the resources devoted to repairing or reentering data files 
that are not usable for downstream applications.  
 
In addition, the DARPA-sponsored STAMP program (http://www.spans.org/projects/stamp/) led 
by ATI is piloting the specification with the Raytheon missile supply chain.  These efforts 
promote a solution that will allow a supplier to exchange and manage technical data from 
multiple customers using a single system.   

4.2.1 VAST STEPwise Team 
The participants for the STEPwise activities on the VAST program comprised of representatives 
from ATI, LM Aero, selected LM Aero suppliers, ISS and Theorem Solutions.  The supplier 
selection process on the STEPwise portion of the VAST program entailed a review of SME’s 
fitting the profile that they were active F/A-22 subcontractors and were receiving TDP’s from 
LM Aero on a consistent basis.  LM Aero buyers were queried for a viable list of candidate 
SME’s and a selection was made based on the defined criteria from this list. 

4.2.2 VAST STEPwise Supplier Profile 
The selected STEPwise supplier is a metal fabrication company. Some of their capabilities 
include: 

o Forming – can perform most hydro, brake, draw, and roll forming operations 
o Shearing & Punching – close tolerance punching operations  
o Machining – profiling, turning, CNC milling, and wire-cut 
o Assemblies – certified spot welding, rivet squeezing and shaving, and other types of high 

production fastener installation 
o Processing – application of alodines, epoxy primers, and urethanes 
o Outside Production – excellent supplier list to perform chem-milling, heat-treating, laser 

cutting, or non-destructive testing. 
o Quality Control – quality system meets Mil-1-45208. 

Some newer capabilities this supplier now has includes: 
o Solution treating 
o Straightening 
o Aging 
o Punching & nibbling 
o Skin forming 
o Draw forming  

 
The supplier makes approximately 1400 different part numbers a year for LM Aero that 
comprises approximately 60% of their business base.  This supplier also handles approximately 3 
times this number of RFQ’s (different part numbers) on an annual basis.  This supplier actively 
does work for LM Aero programs such as F/A-22, F-16, and C-130.  They are also a supplier for 
Vought Aircraft Industries, the Boeing Company, and Northrop Grumman performing work in 
both the defense and commercial aircraft industries. 
 
As a result of previous activities with LM Aero and the migration towards the use of digital data, 
the STEPwise supplier on the VAST program had some exposure to the handling of digital data.  
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However, the use of the suite of VAST provided tools including the InSync PDM system was 
completely new to them. 
 

4.3 Goals of the STEPwise Supplier Development Activities 
A part of the VAST Program was to apply lean concepts to the exchange, review, and processing 
of electronic technical data packages (TDPs) in the supply chain.  This represents a proactive 
effort to optimize the information flow value stream, providing the standards-based infrastructure 
necessary to achieve the tangible benefits resulting from improvement in the technical problem 
solving and product flow value streams. 
 
The VAST team adopted an approach from LM Aero’s Lean Manufacturing team philosophy by 
using a Value Stream Mapping (VSM) event to capture the activities, span times, labor, wait 
states, movement stages, waste areas, etc., within the RFQ and PO processes.  This 
comprehensive mapping event produced a flow chart of each process, detailing activities in the 
current (“as-is”) process with paper TDP’s, as well as the future (“to-be”) process utilizing an 
automated approach. 
 
One of the key objectives of the VAST program was to address current processes, involving TDP 
handling at LM Aero and their SME’s, and potential improvements to those processes.  The 
VAST team focused on two of the SME’s paper-based processes involving TDP handling. The 
first was the Request for Quote (RFQ) process and the second focused on their Post-Purchase 
Order (PO) activity that deals with contract review and planning. 
 
Once the tools were in place at the SME’s facility, manual and automated TDP’s were prepared 
by LM Aero and provided for processing.  The SME processed the TDP’s in both the current and 
future process flows, documenting the process times with both flows for later evaluation on the 
business case. 

 

4.4 STEPwise Benefits to Suppliers 
Benefits to STEPwise SME suppliers include quality improvements, timeliness of data 
availability, access to a common data repository, and overall increased productivity and 
competitiveness.  Additional expected benefits are summarized in Figure 20 below. 
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Benefits to Suppliers

•Eliminates redundant systems through 
standards based approach

•Enables re-use and new uses of digital data
•Captures knowledge through STEP
•Expedites receipt / utilization of customer data
•Facilitates Change Management
•Strengthens the relationship between the 

supplier and customer

Reduces Lead Time and CostReduces Lead Time and Cost
Improves Product QualityImproves Product Quality

Improves Competitive EdgeImproves Competitive Edge
 

 
Figure 20: STEPwise Benefits to Suppliers 

 
The VAST team recognized several benefits that would be seen through the expanded 
implementation of the STEPwise process in the supply chain.  First, the suppliers becoming more 
competitive and efficient in their handling of digital data versus paper packages would be able to 
respond to RFQ’s and PO contracts more expediently.  This produces a better quality and priced 
product in a reduced timeframe back to customers.  In return, the supplier will have the 
capability of accomplishing more work with reduced manpower levels through the use of this 
newer technological approach.    
 
LM Aero and other DoD primes typically recognize suppliers who continually perform at a high 
level through several programs such as the LM STAR Supplier program.  Suppliers who qualify 
for these award programs are put in a higher visibility status that will provide the supplier a good 
opportunity to receive more work due to their exemplary work history and their ability to keep 
pace with technology. 
 
Successful suppliers do 5 things, in particular, better than their competitors.  They are: (1) better 
at reducing manufacturing complexity; (2) more aggressive in adopting state-of-the-art 
technology; (3) more aggressive in reducing material costs; (4) better at lowering operating 
costs; (5) better at focusing research and development. Attaining those skills are key elements in 
becoming true partners that are not easily discarded during industry downturns. 
 

4.4.1 Quality Improvement and Timeliness of Data Availability 
For quite some time, one of the largest negative factors on the timeliness for a supplier to 
respond to a RFQ and to produce and deliver a product to LM Aero has been incomplete Build –
to-packages.  This problem has existed in both the paper distribution environment as well as the 
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unstructured digital world.  As seen in the process maps produced in the VSM events, the wait 
times for requesting additional data and the lag until that information is received is one of the 
most significant waste areas in both the RFQ and PO processes. 
 
The VAST STEPwise process has provided a solution to intelligently pull product definition data 
based on a given part number.  By accessing the PDM data relative to a part or assembly, the 
software can extract additional related digital data not intuitively requested by the buyer.  By 
adding some of the requested enhancements from the supplier, this TDP has closed the gap on 
this issue.  LM Aero has taken initiative to apply the proper internal procedures in place to assure 
complete TDP’s are distributed to their suppliers. 

4.4.2 Common Data Repository 
Another issue that has been a problem in the world of paper drawings has been the requirement 
to make multiple copies for viewing by more than one person at a given time.  This process leads 
to the potential of differing versions existing at the same time with different personnel.  With the 
widespread acceptance and implementation of ISO 9001 standards in industry, this process is no 
longer a viable method. 
 
The STEPwise approach provides a digital solution to this problem.  By having a common 
repository of digital data and through the use of a software solution such as InSync to retrieve 
this data from the repository, multiple users can simultaneously access files assuring that the 
current version is in the repository.  This eliminates the quality issues (rework and scrap) that can 
occur by using old data common in a paper environment. 
 
Another benefit to storing the digital files in a common repository is there exists a master copy of 
the data being distributed from LM Aero to their suppliers.  The STEPwise approach to digital 
data distribution also reduces manpower requirements at the supplier’s facility related to the 
management and inventory of this data (paper versus digital). 
 
The STEPwise approach utilizes InSync, a PDM/CM implementation, as an integral part of the 
process.  The following is a list of what a PDM/CM implementation could provide to a supplier: 

• Find, access and share information in a distributed environment 
• Facilitate concurrent or simultaneous engineering practices 
• Enforce conformance to, and use of, standard operating procedures  
• Support for regulatory compliance or certification (e.g., ISO 9000) 
• Facilitates the transition from manual paper-based processes to implementing automated 

electronic-based processes 
• Integration of engineering, manufacturing, and business systems 
• Improve metric reporting of business processes 
• Shorten time-to-market, decrease development time 

4.4.3 Increased Productivity and Competitiveness 
Through the use of the STEPwise process and information systems such as InSync that provides 
capabilities such as PDM and Configuration Management (CM), the supplier becomes more 
sophisticated in their business.  This sophistication allows for a higher level of productivity and 
increases their competitiveness.   
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As the supplier base becomes more sophisticated in their method of handling data from their 
customers, the opportunity exists to expand this technological capability to other programs the 
supplier participate in.  Other prime contractors, like LM Aero, are in the process of 
implementing common digital data distribution solutions based on the STEP standard.  Once a 
supplier is trained and has demonstrated the capability to thrive in a digital environment, the 
benefits of the STEPwise process will extend to other defense programs.  Some other OEMs and 
organizations that are working towards a common solution include: 
 

• Northrop Grumman - participated in the STEPwise pilot and was acted as the leader in 
the development of AP232 

• Boeing - has a significant undertaking related to the use of AP232 with their Define and 
Control Aircraft Configuration/Manufacturing Resource Management (DCAC/MRM) 
program.   

• Other organizations such as BAE Systems & the French Space Agency (CNES) have 
identified a need for an AP232 implementation in their business processes.  They are 
active in the development and deployment efforts of a system that utilizes AP232 as a 
basis for the packaging and distribution of digital data. 

 
The development of a proper business case is critical to the success of any major technological 
development project.  In addition to the realized benefits of the STEPwise process internal to LM 
Aero, significant benefits were expected at the supplier’s end of the process.  During an earlier 
initial phase of the STEPwise pilot, savings to the suppliers that implemented this process, 
utilizing InSync software, was projected.  This projection shown in Figure 21 was estimated at 
$64,000 per supplier per year.  
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Lockheed Martin Aeronautics Company

For Each Supplier
PrePre--productionproduction

estimatesestimates
derived fromderived from

team evaluationsteam evaluations

Estimated Annual Supplier Savings

Summary           # Days (Cycle Time)    # Man Hours (Resource Costs)
Paper Digital Delta Paper Digital Delta

Grand Total          Days/Hours Required 23.00 17.25 37.00 27.75
Grand Total              Days/Hours Saved 5.75 9.25

Estimated Changes / Month 15 15 15
Total Man Hours Required / Month 555.00 416.25 138.75
Assumption: Computed Hourly Rate $38 $38 $38

Total Cost of Changes / Month $21,346 $16,010
Total Saving of Changes / Month $5,337

Annual Total Cost $256,154 $192,115
Annual Total Saving $64,038

Assumptions:
Annual Salary $40,000
Overhead Rate 100%
Computed Hourly Rate (2080 hrs/yr) $38

 
Figure 21: Estimated Annual Supplier Savings 

4.5 VAST Approach to STEPwise Supplier Development 
As the DoD prime contractor for the F/A-22 program LM Aero has several requirements and 
initiatives the VAST program attempts to address.  First, LM Aero is migrating to a digital 
distribution of TDPs to their suppliers.  Also, LM Aero has several initiatives to consolidate their 
supplier base while assuring this base is adequate to fulfill contract requirements.  This becomes 
more of a challenge as more BTP work is offloaded to outside vendors, many of which are 
SME’s.  As a result, the requirements at the SME become more critical to the success of 
fulfilling contract needs of which, LM Aero is quite sensitive to. 
 
As a result, one of the objectives of the VAST program is to address current processes, involving 
TDP handling at LM Aero and their F/A-22 suppliers, and potential improvements to those 
processes that STEPwise can provide.  The VAST team focused on two of the SME’s paper-
based processes involving TDP handling. The first was the Request for Quote (RFQ) process and 
the second focused on their Post-Purchase Order (PO) activity  that deals with contract review 
and planning. 
 
Once the VAST SME was selected, representatives from the SME were provided training on the 
tools that were provided as part of the STEPwise toolkit on the VAST program.  Following the 
tool training efforts, an overview of the overall STEPwise process was provided as a lead-in to 
the efforts for documenting the current and future flow for the targeted processes. 
 
Once the tools were in place at the SME’s facility, traditional and STEPwise TDP’s were 
prepared by LM Aero and provided for processing.  The SME processed the TDP’s in both the 
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current and future process flows, documenting the process times with both flows for later 
evaluation on the business case. 

4.5.1 Value Stream Mapping & Kaizen Events 
The team met at the supplier’s facility on several occasions in order to apply the Lean 
Manufacturing model of identifying current and future processes and to produce a Value Stream 
Map (VSM) of these processes.  The initial session included an overview of the VAST program 
and the desired objectives from not only the program but the VSM’s as well.  The supplier 
captured the data for the current (“as-is”) process for later analysis.  An intensive analysis was 
conducted, led by a Lean facilitator, to capture all the steps, movement of information, and wait 
states.  Waste areas were highlighted for opportunities to optimize the process.  For instance, 
there were several ‘information loops’ seen in the paper process where missing or inaccurate data 
resulted in significant delays waiting for correct information.  These areas were focal points as 
the team produced the process maps for the digital approach to the processes. 
 
Follow up Kaizen events were conducted at the supplier’s facility to answer questions, clarify 
process steps and apply span times and labor estimates to each step in the flow.  These events 
also gave an opportunity for the team to assure the accuracy of the data captured addressing the 
process flows.  During the Kaizen events, a metrics capturing session was also conducted as a 
TDP was “walked” through the exchange process using the STEPwise approach and raw data 
was documented for the business case portion of VAST. 
 
During each of the events, team members interacted to identify areas of improvement within the 
business process that were not identified as primary objectives of the VAST program.  Several 
suggestions were received from the supplier to LM Aero and were taken back for corrective 
actions to further enhance the supplier’s ability to respond to RFQ’s and to perform to contract.   
 

4.5.2 Request For Quote (RFP) & Purchase Order (PO) Process 
The RFQ process addresses a requirement for LM Aero to receive price quotes on efforts to 
produce parts conforming to a provided Build-To-Package (BTP) or Technical Data Package 
(TDP).  A LM Aero buyer will prepare a spreadsheet summarizing the parts and estimated 
quantity to be bid.  All pertinent information must be submitted to the supplier in order to get an 
accurate quote returned to the buyer.  The package is sent to the supplier via US Postal or courier 
service.  This quote typically includes a spreadsheet and a Microsoft Word form that is provided 
to the supplier for data population.  Historically, the buyer has submitted drawings, parts lists, 
and LM Aero specifications in paper form to the supplier to fulfill the information package. 
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“Applying Lean above the shop floor”

 
Figure 22.  Automating Technical Data Packaging Processes 

 
From the supplier’s perspective, the RFQ process typically involved a large bid package received 
from LM Aero leaving the supplier to wade though a large amount of data before actually 
quoting the particular job. 
 
The normal process of reviewing a RFQ package would include: 

o Receive package through mail/delivery system. 
o Wait for drawings if necessary and, if not, pass package to estimator who reviews for 

adequate information and pulls the specifications. 
o If outside processing is necessary to obtain, contact purchasing for availability of parts. 
o Receive response from outside suppliers and submit to estimator. 
o Estimator determines price and sends to contracts where a formal bid is submitted. 
o Drawings are filed and the quote is entered into database. 

 
Each RFQ received usually contained bid requests for approximately 30 parts.  Also, while some 
parts were on drawings on hand, a large number required some drawing review. 
 
The PO process occurs after a supplier has been awarded a contract to build a part or if a follow-
on order is required to a supplier on contract to provide a certain part for a prescribed period of 
time.  Usually, STEPwise supplier # 2 could expect to see a bid win ratio of approximately 30%. 
 
The buyer will prepare the necessary purchase order paperwork in the appropriate system as well 
as any additional information required for the supplier to perform the manufacture of the part 
(this may be additional information not originally submitted in the RFQ or updated information 
available from the time the RFQ was exercised).  This was also traditionally done in paper form 
unless the product definition required was resident in some CAD system.  In these cases, special 
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requests were made of LM Aero Engineering departments to export the necessary CAD files for 
delivery to the supplier, usually via the postal service. 
 
At the supplier’s end, the normal process of reviewing a PO Process would include: 

o Purchase order is received, sorted and reviewed to determine if it is a new purchase order 
or not. If it is new, a comparison takes place with the supplier’s information on file. If 
data is different, customer is sent a fax for verification. If the PO is not new, the supplier 
will pull existing documents. 

o A contract review takes place between the existing purchase order on file and the order 
coming in. If everything is in order, the PO will be entered into their system, if there are 
disputes they will be negotiated before order is entered. 

o A PO file is then created, and inventory status is reviewed. The LM Aero Planning 
Outsource Instruction Sheet (POIS) level is also checked with what’s on file. If different, 
the buyer at the supplier will request confirmation and wait for additional data. If the 
POIS level is the same, a job folder is created. 

o In the job folder, data is entered and certifications are filled out. Once all data is reviewed 
a decision to convert to an order is confirmed and part is processed.  

o Once the supplier is notified of the award, they have to manually look for the respective 
RFQ’s in the filing system. 

o A review then takes place to make sure they have the correct information (i.e., latest 
revision on drawings, quote/bid price and the same, date of delivery/date promised are 
also equal).  

o Long delays could be realized if there is any missing data from the build-to-packages. 

4.5.3 STEPwise Supplier Training 
The VAST team conducted a two-day training session for VAST supplier.  The training provided 
an overview of the STEPwise project, instruction on applicable InSync functionality, and an 
explanation of the setup requirements. 
 
Following the training session for the STEPwise tools, separate Value Stream Mapping events 
were conducted.  The VSM events identified the processes requiring the handling of TDP’s to be 
addressed by the VAST program.  LM Aero also provided an overview on their approach to 
making the handling of TDP’s more efficient through the use of the STEPwise process and 
toolkit.  This included discussion of what content to expect in a TDP.  As this can vary from 
program to program, LM Aero also covered typical variances a supplier might experience when 
working on various LM Aero programs. 
 
The training sessions held attempted to focus on applicable use of the tools and how this related 
to the philosophy LM Aero has adopted for the packaging and distribution of digital TDP’s.  
Feedback was actively sought from the SME team members during the training as well as 
throughout the VAST program in order to identify improvement opportunities. 

4.5.4 STEPwise Software Tools 
The tools deployed by VAST to enable suppliers to efficiently process digital technical data 
packages included InSync, a full-featured, rapidly deployable PDM/CM system from Integrated 
Support Systems (ISS), and CADViewer, a CAD viewing tool from Theorem Solutions which is 
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noted for it’s support of STEP formats.  Early Value Stream Mapping events revealed that 
suppliers could realize significant savings through more efficient processing of the Formtek TIFF 
files included in the technical data packages.  As a result, the VAST team also facilitated the 
deployment of Imagenation, a viewing tool from Spicer Corporation that offers support for the 
Formtek TIFF format. 
 
ISS's InSync software emphasizes an “off-the-shelf” philosophy that allows users to immediately 
obtain benefits in terms of cost reductions and enhanced quality.  InSync is available in a variety 
of scalable options making it appropriate for suppliers of all sizes.  Even small SMEs managing 
just a few parts will be able to utilize the capabilities of InSync to take advantage of reduced lead 
times, improved accountability and reduced man-hours that electronic data delivery provides.  
InSync streamlines product data management so it is organized and immediately accessible 
throughout the bidding and engineering change processes. As shown in Figure 23 below. 

provides easy, accurate access to product definition data

 
Figure 23.   InSync Links to Critical Data Elements 

InSync can dramatically reduce the overall lead time and man hour requirements associated with 
obtaining data, distributing product information, estimating costs, and managing the bid or 
change process.  Medium to large companies will require the ability to control change data 
online, manage the change process, and distribute data throughout the organization.  InSync's 
workflow and change control capabilities can facilitate integration with the other activities in the 
organization to ensure changes are incorporated properly, completely, and in a timely manner.  
InSync also offers powerful integration capabilities that can be used to automate internal 
processes by facilitating the pull of product data information from or push to other enterprise 
systems in use by the supplier. 
 
CADViewer is a powerful decision support tool for all aspects of Engineering Design and 
Manufacturing Data Exchange Engineers, Engineering Managers, Program Managers, Project 
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Engineers and Buyers. All disciplines who need to access engineering product definition data as 
part of their decision making process, will gain significant benefits from the use of this easy-to-
use point-and-click tool.  The CADViewer product provides the ability to view and interrogate, 
at a detailed level, original design definitions without the need for duplicate data models, or 
additional CAD software licenses, with their inherent complex operating procedures. An 
example of the CADViewer capability to read 3D models is shown in Figure 24. 
 

 
Figure 24.   CADViewer Import Capability 

4.5.5 STEPwise Digital Data Packages 
The technical data packages used on the VAST program were selected from recent RFQ 
submittals for F/A-22 parts from LM Aero.  The SME worked with the VAST team to  capture 
labor and span time data by following the process maps laid out in the VSM events.  The Labor 
and span times are used directly in the VAST business case.   
 
In processing the TDPs for the PO process, a subset of parts was selected from the first RFQ 
package based on awarded contracts to the SME.  LM Aero produced updated and improved 
STEPwise TDPs for these parts.  The improvements to the STEPwise TDPs were the result of 
ongoing communications between the VAST team and the supplier. 

4.6 VAST Supplier STEPwise Engagement Results 
Value Stream Mapping events were conducted at the STEPwise supplier site for both the RFQ 
and PO processes.  VSM events allowed the team to develop the VAST business case using the 
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same methodology for both STEPwise and Lean suppliers.  VSM at the STEPwise supplier 
focused on the business processes targeted for improvements.  The primary areas of interest were 
receipt of data for a Request for Quote (RFQ) and the receipt of data at post-purchase order 
award.  The team mapped out the current process and focused on areas of waste and where the 
use of digital technical data packages could optimize the processes involved. 
 
For the initial VSM event, no particular product was selected for the exercise, but rather the RFP 
and contract/planning processes were isolated for evaluation.  Initially it was believed the RFP 
process would realize the greatest savings by using the STEPwise distribution of digital data.  
During discussions of the STEPwise process and supporting software solutions such as InSync, 
the team determined a majority of process improvement would be seen in the contract receipt 
and planning preparation process.  As a result, both processes were mapped. 
 
A key waste-area was identified in the current process related to incomplete TDP’s and waiting 
for data from LM Aero as an inhibitor to schedule performance.  The proposed migration to the 
STEPwise processes corrected this as the software suite allowed LM Aero to validate the 
completeness of the TDP packages before they were released to the supplier.  The VAST team 
also identified additional savings opportunities such as providing scripts to convert files to a 
common format, email notification of data receipt from InSync, and an import capability to local 
ERP system (Global Shop) from InSync,. 

4.6.1 Metric Capture for Business Case Development 
The STEPwise supplier submitted two spreadsheets to the VAST team documenting and 
validating the information identified during the Value Stream Mapping event.  Both spreadsheets 
address the current and future processes and were used to capture metrics data for the business 
case.   
 
The SME captured data on a Request for Quote (RFQ) package using the current process 
identified in the VSM.  This information was used to create the baseline for the business case.  
They also captured data on the same RFQ package using the future process.  This information 
was used in the business case to caculate the savings between the two processes. 
 
In a series of subsequent events, the SME followed a similar approach for capturing data on the 
current and future processes for a Purchase Order (PO) package.  This information was also used 
in the business case portion of the VAST program to identify savings.  

4.6.2 Supplier Lean Engagement Lessons Learned 
During the supplier engagement of the STEPwise process, including interaction held during the 
Kaizen events, the realization of several lessons learned further enhanced the productivity of the 
VAST program.  Actions were taken on several occasions by various team members to take 
advantage of these noted lessons and are summarized in the following sections.  

4.6.3 Software Installation 
After the completion of the software training, the SMEs attempted installation of InSync and 
other STEPwise tools for use in processing STEPwise packages.  Although software installation 
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at the SMEs site was successfully completed, there were several issues that had to be resolved 
before the suppliers were ready to process technical data packages.   
 

• InSync could not initially decrypt packages using the version of PGP installed at the 
SME.  This issue was initially resolved via an InSync configuration change, but 
eventually LM Aero migrated STEPwise to a secure access web site which eliminated the 
need for PGP altogether. 

• An SME did not want its LAN exposed to the Internet (i.e. machines with Internet access 
were not connected to the internal LAN), so VAST worked through a process of 
downloading the packages, moving the packages to the LAN, and then processing the 
packages. 

• An SME originally installed InSync and its vault (which contains the native file 
documents, drawings, etc. that are part of the product definition) on a non-shareable disk.  
Because multiple people required access to the product data contained in the technical 
data packages, the SME purchased a new network drive and then moved InSync to the 
shareable area. 

• Although vault setup is automated, an SME encountered vault setup problems when they 
moved their InSync installation to a network drive configuration.  InSync Vault 
management has been significantly improved in the current version of InSync. 

 
While it is not atypical for SME’s to encounter these types of problems related to software 
installation and setup, they can be perceived as “show stoppers” on the migration path to 
receiving and using digital data.  Access to knowledgeable personnel is critical in overcoming 
these types of problems and the VAST team was able assist the SME in this case.  This problem, 
while not complex, is so pervasive with SME’s in the lower tiers of the supply chain that a new 
project is being led by ATI on Enabling STEP Suppliers to put a set of web accessible processes 
in place to assist suppliers to get started in receiving digital data in STEP format from DoD 
primes. 

4.6.4 LM Aero STEP Translator Enhancements 
LM Aero enhanced the existing production translator code, developed for the PAS-C program, to 
assure accurate Technical Data Package (TDP) STEP file generation.  The enhancements 
addressed the handling of external files and their MIME types to assure proper identification and 
association to the product structure in the TDP submittals.  Other enhancements have been 
incorporated that validate the product structure within the STEP file and how key metadata 
identified in the mapping events can be conveyed for use in downstream functions. 
 
During the Value Stream Mapping event the team discovered significant inefficiencies related to 
the use of one of the free viewers used for viewing of raster TIFF images included in the digital 
data package provided by LM Aero.  Although this software is not part of the toolkit provided by 
the VAST program, the team members investigated and found a low cost, viewer solution from 
Spicer Corporation called Imagination.  The SME has evaluated this viewer with positive results 
and was purchased and used on the program.   
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4.6.5 STEPwise Refined 
During the initial supplier VSM and subsequent Kaizen events, several areas of improvement 
were identified in the STEPwise TDP’s that LM Aero was producing.  Several of the focus areas 
dealt with how various TDP elements were associated in the STEP file to the part within the 
product structure.  As an example, one area of interest included the association of a particular 
drawing sheet to a part.  When dealing with a drawing containing many sheets, a great deal of 
time may be expended attempting to locate the part on the drawing.  This led to suggestions from 
the suppliers for the need for the addition of data available in LM Aero information systems to 
be included in the digital data.  This included the addition of drawing zone information (which 
would also assist in locating part definitions on drawings), material finish codes, and material 
specification callouts.  Another suggestion from the SME was to assure that LM Aero defined 
part specifications be included in the TDP along with proper association of those parts in the 
product structure. 
 
LM Aero developed and incorporated several modifications to their translation software to 
provide for these modifications.  The final result of these efforts provided for: 

• An indentured parts list in the STEP file. 
• Proper association of TDP elements to the product structure components. 
• Inclusion of part information in the STEP file such as material finish codes, drawing 

zones, and material specification callouts.  
• Corrected identification of physical files and their MIME type. 
• The enhancements suggested by the SMEs. 
• Provided additional link between the RFQ and the TDP’s. 

 
The valued result of these TDP enhancements was demonstrated at the supplier’s site through the 
use of InSync software.  InSync interpreted the corrected STEPwise TDP’s and displayed 
information to the user, not previously provided, in an organized and efficient manner. 
 
Another considerable enhancement in the STEPwise process that was realized during this 
program was LM Aero’s migration from a traditional FTP site to a secure access web site.  This 
new capability removed the requirement of encrypting the physical data packages and placed the 
encryption requirement on the secure data connection.  The value seen in this was a significant 
reduction in processing time at LM Aero as well as at the supplier’s site during the package 
import phase into InSync. 

4.6.6 SME Cultural Issues 
As a result of the VAST program, the participating SME’s came to the realization that through a 
cultural change of past processes, business benefits would be seen through the expanded 
implementation of the STEPwise process at their site.  By the migration to an environment that 
harbors the handling of technical data in a digital form (versus paper), the supplier could become 
competitive and efficient in their ability to respond to RFQ’s and PO contracts more expediently.  
As a by-product of this approach, a better quality and priced product would be delivered in a 
reduced timeframe back to LM Aero.  In return, the supplier will have the capability of 
accomplishing more work with reduced manpower levels through the use of this newer 
technological approach. 
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Also, as the supplier adapts a more sophisticated means of addressing their business needs, their 
status as a preferred supplier would demonstrate an increased business capability and leverage 
their position in the marketplace.  As more prime contractors follow this direction towards a 
digital distribution of technical data using standards, these suppliers become poised to compete 
for more work whereas those suppliers who have yet to endeavor into this arena are left with the 
burden of overcoming implementation and learning curve factors to attain the same levels of 
capabilities. 
 
As was seen during the last SME Kaizen event as the VAST team worked through the PO 
process, the supplier’s user community saw how this enhanced approach, using digital data, 
could assist them in their work.  Technical team members at the SME as well as the President of 
the company immediately saw how the enhanced STEPwise packages provided a means of 
navigating through a TDP to make key decisions in both the RFQ and post PO award processes.  
Further discussion focusing on downstream activities at the supplier outside of the original intent 
of the STEPwise process identified some other automation opportunities.  This included the 
extraction of a digital form of the Bill of Material (BOM) to assist the population and generation 
of planning data on the supplier’s internal planning and shop floor work management system. 
 
Strong management support and insight into advanced techniques for working with their 
customers have leveraged several LM Aero suppliers to future work as LM Aero progresses with 
the implementation of technological advances in the development of product definition data.  
This attitude was seen on the VAST team of suppliers and further validated the importance of 
this technological philosophy. 
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4.7 VAST STEPwise Business Case 

4.7.1 Introduction 
The VAST program objective, under the broader Small and Medium Enterprise (SME) Initiative, 
is to demonstrate advanced supplier development concepts with 2nd and lower tier suppliers and 
to validate the benefits of this interaction. DOD Program cost cutting initiatives are creating a 
continuing pressure for contractors to provide goods and services better, faster and cheaper.  
 
The STEPwise information exchange methodology provides a tool to enable SMEs to meet these 
pressures.  STEPwise is a technology that enables significant cost avoidance for SMEs.  The 
VAST project is an example of applying lean manufacturing techniques “above the shop floor”.  
The STEPwise technology itself is an excellent example of what is known in lean circles as 
“jidoka” or autonomation.  This business case discussion shows that STEPwise has the capability 
of substantially improving the SME business practices of responding to RFQs and POs.  The 
financial results are excellent and indicate that future implementations of STEPwise are needed 
in the SME community in order to meet future cost reduction targets.    

4.7.2 Industry Trends 
The VAST business case provides a success story validating the superiority of STEP standards 
based digital data exchange with the STEPwise principles and methodology over conventional 
manual methods.  The VAST results document a powerful tool for reducing Air Force 
procurement costs.  Furthermore, STEPwise will increase supplier competitiveness in non-
military settings, thus fulfilling the Dual Use philosophy that is so important in today’s 
procurement environment.  Electronic Data Interchange (EDI) and eCommerce is proving to be a 
major competitive issue for companies who are 2nd and 3rd tier suppliers in the commercial 
sector. 
 
As evidence of this development, the “Big Three” U.S. automakers are requiring their 1st tier 
suppliers to receive product design data and communicate with them electronically.  An industry 
insider stated “while 80 percent of Tier 1 suppliers use EDI to communicate with the Big Three, 
that number falls to 30 percent for Tier 2, and all the way down to 2 percent for Tier 3”. Clearly, 
EDI costs -- including maintenance costs as well as IT infrastructure -- have proven to be a 
barrier for many suppliers interested in transacting with the Big Three, forcing them to rely on 
phone, fax, and e-mail instead.”viii  Notwithstanding, the VAST STEPwise results clearly shows 
that electronic product data interchange is a viable and cost effective technology for SMEs.    
 
The results from applying the STEPwise methodology are particularly encouraging.  These new 
EDI and eCommerce technologies are becoming more important with the customers who 
recognize the need for more sophistication, accuracy and cost avoidance. 

4.7.3 Customer Issues 
The airframe manufacturers including LM Aero are developing more sophisticated supplier 
management strategies and demanding of their suppliers.  Additionally, manufacturability is a 
major cost driver.  The VAST data shows that utilization of the STEPwise methodology reduced 
the time and associated labor for answering Requests for Quotes (RFQs) and for Purchase 
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Order(PO) processing by 44%.  These cost avoidance measures apply directly to reduce 
manufacturing costs.  Another advantage to sharing part data electronically is data accuracy. The 
STEPwise technical data packages (TDPs) draw the required data components directly from the 
prime data warehouses ensuring that all components (design versions, associated specifications, 
etc.) are up to date and 100% accurate at the time of delivery.  Paper-based TDPs often include 
old versions of data and require hours of validation both on the preparation and receiving end to 
“get the package right”.  Accuracy effects of these mistakes are difficult to quantify. However, 
that doesn’t mean we should discount them. 

STEPwise technology also reduces the time required to find the part that the airframer is 
requesting for bid.  The airframers send complete sets of drawings that must be searched for the 
part in question.  Manual search of several pages of drawing sheets can take 3-4 hours.  With the 
STEPwise software, the TPD can be searched by part number and the needed drawing and zone  
found in seconds.   Furthermore, STEPwise part representation lays the foundation for further 
supplier automation and the use of the digital data in downstream applications such as automated 
CNC code generation.  All these benefits result in immediate and long term cost avoidance.  The 
VAST STEPwise results clearly shows that the SMEs are capable of taking advantage of the 
STEPwise methodology.  

4.7.4 Business Case Objectives 
The purpose of the VAST program is to help drive affordability concepts throughout the defense 
industrial supplier base by stimulating and validating improvement in small and medium sized 
enterprises as a result of supplier development initiatives. The VAST program’s STEPwise 
efforts validated the benefits associated with the use of digital product data exchange with the 
lower tier SMEs in the F/A-22 supply chain. 

4.7.5 Solution Description 
For too long, U.S. civilian and military leaders have minimized the need to support developing 
and implementing new manufacturing systems technology.  The VAST supplier development 
initiative is a step in the right direction and is driven by the need to reduce cost and cycle times.  
All organizations have too much waste in them and the techniques of lean and STEPwise reduce 
that waste.  

In order to show the power of STEPwise principles and methodology, the VAST team conducted 
a detailed Value Stream Analysis of the RFQ and PO processing within the selected “STEPwise 
Supplier’. The ‘as-is’ proposal processes were captured and team members reviewed the data for 
accuracy. Once the baseline data was established, specific kaizen (improvement) events were 
performed to help the supplier improve on specific selected areas within the process. This data 
was captured and segregated into ‘before’ and ‘after’ scenarios in an effort to document the 
savings from the lean event.  The raw data is provided in appendix A and summarized in the 
following cost benefits section. 
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4.7.6 Cost and Benefit Analysis 
 
 
 
 
 

 

 

 

 
Figure 25  Components of Operational Savings in the Bidding Systems Process 

 
The VAST team worked with one 2nd tier supplier to demonstrate the benefits of reducing 
bidding process times using the product data exchange with the STEPwise methodology. 
STEPwise reduces cost proposal preparation cycle time.  Figure 25 shows the operations 
components that provide savings when the STEPwise methods are applied.  The principle 
benefits that result in operational savings are 

• Reduced process load (less manual work coming into the process either new or rework) 

• Improved input quality and reduced input costs. 

• Increased process capacity 

• Reduced process overhead, and 

• Reduced defects (improved bid quality and reduced communications.) 

4.7.6.1 Process Load 
Process load is the amount of work in a process that requires human intervention.  For bid 
preparation this load primarily includes information processing including searching and 
interpretation.  However, these loads also include unnecessary work.  For example, in processing 
product information, the reduction of paper processing is a reduction of process load.  Electronic 
data exchange using the STEPwise methodology reduces unneeded process steps and reduces 
time for those steps that are needed.   The VAST project results demonstrate that the STEPwise 
methodologies will reduce bidding process loads for suppliers by 44%.   

The VAST team performed STEPwise improvement events at one SME F/A-22 supplier.  The 
analysis reduced the monthly RFQ process cycle time from 225 to 126 hours or a 44% reduction.  
STEPwise also reduces Purchase Order processing.  An analysis of the monthly PO process 
cycle time showed a reduction from 221 to 126 hours also a 44% reduction.  Industry benchmark 
information about product data processing with STEPwise is not known.  However, the 44% 
reduction in processing time represents a significant cycle-time savings for supplier bid proposal 
development that will enable quicker and more comprehensive evaluation of cost proposals by 
the customer.  This cycle-time reduction means improved customer service and reduced waste. 
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4.7.6.2 Input Quality and Cost 
Input quality is the quality level of information received from suppliers.  By improving data 
interchange accuracy STEPwise significantly improves the quality of product information 
exchanged between supplier and customer.  Reviewing and disseminating part information 
electronically speeds the internal processing and analysis. 

4.7.6.3 Process Capacity 
Process capacity represents the amount of work a process can handle with a given set of 
resources.  STEPwise improvements in process capacity will allow 2nd and 3rd tier suppliers to 
increase their bid preparation work volume without hiring more people (e.g., it will allow them 
to perform existing work loads with fewer resources).  The STEPwise implementation conducted 
by the VAST team showed both reduced cycle times and the elimination of non-value added 
work in bid proposal preparation and PO processing.  These results substantially increase a 
supplier’s bid proposal and purchase order preparation capacity.   

4.7.6.4 Process Overhead 
The VAST team showed that the STEPwise methodology reduced the cycle time of both the 
overhead activities of proposal preparation and purchase order processing by 44%.  Bid proposal 
and PO processing are considered overhead activities.  When queried, the SME reported that 
these overhead activities were “nearly identical” for every customer that they work with.  Since 
the majority of their workload is associated with providing parts for DoD weapons systems, it 
can be assumed that these benefits in overhead reductions could be extended across all of their 
workload. 

4.7.7 Financial Assessment  
The business case represents an accumulation of input from a current supplier to the F/A-22 
program and includes man hour estimates for specific technical data processing tasks, average 
man hour costs, and projections for future technical data exchange savings.  The projected 
savings for the supplier was many times more than the cost of deployment.  Cycle time 
reductions may have a more significant impact.  Remembering that the end customer for the F/A-
22 aircraft is the warfighter, a reduction in cycle time could mean that four aircraft, rather than 
three, are available for deployment when they are needed in the theater. 
 
The project results were calculated for both the RFQ and PO processes.  Each set of activities 
shows cycle time reductions and cost avoidance for the single selected supplier and the F/A-22 
parts currently processed.  The selected supplier also provides similar parts for Lockheed Martin 
on five other fighter aircraft. Results have also been extrapolated to address these programs.  In 
addition, sixty-three total suppliers have been identified as providing F/A-22 parts in the same 
part families as those delivered by the selected supplier.  As such, business case results have also 
been projected across this known supplier base. 
 
The following tables summarize the results of the F/A-22 SME STEPwise engagement and 
estimate the impact on the F/A-22 program throughout the SME supplier base. The total annual 
cost avoidance is an estimate based upon the VAST STEPwise engagement for the single SME 
supplier who participated in the VAST program.  Unfortunately, program budget cuts eliminated 
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plans to involve more SME suppliers.  The tables also show a rollup of cost avoidance among 63 
known and identifiable SME suppliers. The number of purchase orders (PO) processed is a 
function of the number of requests for a quote (RFQ) that are received and processed. 
 

Table 5.  VAST Selected SME (single supplier ) – Annual RFQ Labor Costs 
 
Annual 
RFQ 
Processing 

Total Part 
#’s 

Processed 

“As is” 
Direct 
Labor 
Hours 

VAST 
Enabled 
Direct 
Labor 
Hours 

“As is” 
Direct 

Labor Cost 
(@ $65/hr)

VAST 
Enabled 
Direct 
Labor 
Cost 

Annual Cost 
Avoidance (@ 

$65/hr) 

F/A-22 
RFQ’s 

246 56 
Hours 

36 
Hours 

$3,640 $2,340 $1,300 

F/A-22 
PO’s 

82 2,009 1,640 $130,585 $106,600 $23,985 

Combined RFQ/PO Cost Avoidance F/A-22 Program $25,285 
All LM 
Fighter 
RFQ’s 

2289 522 
Hours 

348 
Hours 

$33,930 $22,620 $11,310 

All LM 
Fighter 
PO’s 

755 18,498 15,100 $1,202,370 $981,500 $220,870 

Total Cost Avoidance All Lockheed Martin Fighter Programs $232,180 
 

Table 6.   Sixty-three F/A-22 Sheet Metal Suppliers – Annual RFQ Labor Costs 
 
Annual 
RFQ 
Processing 

Total Part 
#’s 

Processed 

“As is” 
Direct 
Labor 
Hours 

VAST 
Enabled 
Direct 
Labor 
Hours 

“As is” 
Direct 

Labor Cost 
(@ $65/hr)

VAST 
Enabled 
Direct 

Labor Cost

Annual Cost 
Avoidance (@ 

$65/hr) 

F/A-22 
RFQ’s 

10,332 2,268 
Hours 

1,512 
Hours 

$147,420 $98,280 $49,140 

F/A-22 
PO’s 

3,402 83,349 68,040 $5,417,685 $4,422,600 $995,085 

Combined RFQ/PO Cost Avoidance F/A-22 Program $1,044,225 
 
 

Table 7.  VAST Selected SME (single supplier ) – Annual RFQ Cycle Time 
 

Annual 
RFQ 
Processing 

Total 
RFQ’s 

“As is” Cycle 
Time 

VAST Enabled 
Cycle Time 

Projected Cycle Time 
Reduction 

F/A-22 
RFQ’s 

6 1,350 Hours 756 Hours 44% 

All LM 56 12,600 Hours 7,056 Hours 44% 
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Fighter 
RFQ’s 
 
 

Table 8.  VAST Selected SME (single supplier ) – Annual PO Cycle Time 
 
Annual PO 
Processing 

Total 
Part #’s 

“As is” Cycle 
Time (per PO 

Package) 

VAST Enabled 
Cycle Time 

Projected Cycle Time 
Reduction 

# F/A-22 
PO’s 

246 221 hours 126 Hours 43% 

# All LM 
Fighter 
PO’s 

2289 221 Hours 126 Hours 43% 

 
 

4.8 STEPwise Implementation Issues 
The VAST program STEPwise implementation project clearly shows the value of applying 
STEPwise methodology in the LM supplier base.  In order to realize the benefits, these 2nd and 
3rd tier suppliers will need training and support in STEPwise tools and methodology. Further, to 
realize the cost avoidance and cycle time reduction benefits of STEPwise, someone will need to 
provide support for these 2nd and 3rd tier suppliers who can’t afford to develop their own 
STEPwise systems.  While the incremental hardware costs are minimal, the current pricing 
structure of the STEPwise software, training and maintenance may cause SMEs to determine that 
the software is cost prohibitive.   

The estimated initial first year investment needed to implement STEPwise includes purchasing 
the STEPwise software and appropriate storage space for installation and file storage.  Current 
computer storage costs are negligible.  However, at present the full software license cost of 
$21,000 (for 3 “seats”) plus $4,200 per year maintenance is a significant investment for a typical 
2nd and 3rd tier SME supplier. However, establishing common tool platforms may enable bulk 
license agreements from STEPwise software vendors thus reducing per unit costs.  This approach 
can significantly reduce STEPwise implementation costs across the F/A-22 supply base and 
should be explored.   

The VAST project clearly shows that implementing the STEPwise methodology makes good 
business sense for an SME.   However, a lesson learned during the project showed that as with 
any change in doing business, there are specific change management steps that need to be 
followed.  These steps are discussed below. 
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Create a sense of urgency.  The SME must be convinced that implementing STEPwise will be a 
major factor in his competitive situation.  Lockheed Martin’s Aeronautics Material Management 
Center (AMMC) and its STAR preferred supplier program should incorporate STEPwise as part 
of its supplier evaluation criteria.  Since 1995, this program has successfully improved and 
reduced the supplier base and suppliers are eager to participate. ATI should also be involved with 
its STEPwise training program.  This program is well developed and ready to deploy. 

Put together a strong team to direct the process. The Air Force/DoD should commit to 
STEPwise and team with the Advanced Technology Institute and their strategic business partners 
to create the team to train and support the SMEs implementation of STEPwise.  They should 
develop appropriate training materials and provide the training tailored for the SMEs.  ATI has 
already developed a STEPwise training program that can easily be expanded to accomplish this.  

Communicate the Vision. While the vision of electronic data exchange is widely known among 
major corporations and software vendors, it should not be assumed that this vision is understood 
by the SMEs.  The VAST team and ATI understand what is needed to “implement the STEPwise 
solution” to the SMEs .   

Empower employees to act on the vision.  Depending upon the size of the SME, computer 
sophistication can vary widely.  This level of computer sophistication will determine what and 
how much training is needed to develop the appropriate employee skills.  Employee training 
needs are often minimized, but should not be. Appropriate training means the difference between 
success and failure.  

Produce short-term results to gain credibility.   The VAST STEPwise project demonstrated 
that short-term results (both cost avoidance and cycle time reductions) are readily attainable.  
The project has created a supplier engagement methodology that can be easily applied to the 
SME supplier base.  

Build momentum for the tougher projects.  There is “low hanging fruit” that can be “picked” 
during the initial engagement phases of STEPwise implementation.  This is critical because early 
success will build the confidence of the SME and will enable them to continue improving their 
RFQ and PO processing.  However, further cost avoidance projects will not be as easy as the 
early ones.  The customer and airframer should continue to provide support to the supply base to 
help them achieve greater efficiencies. 
 

Anchor the new behavior in the organizational culture.  Continuous improvement demands 
that people never stop trying to get better.  After the initial projects and training, follow up 
training for current and new employees must be conducted on a regular basis.  The more new 
behavior is reinforced the more likely it will continue.   
  

4.9 STEPwise Critical Assumptions and Risk Assessment 
The VAST STEPwise project implementation assumes that the prime contractors and the 1st tier 
suppliers will utilize the ISO 10303 STEP standards.  This critical assumption is based upon the 
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fact that eCommerce is growing throughout the commercial and military sector and those who 
are not enabled for this technology will not be competitive. The project also assumes that 2nd and 
3rd tier suppliers will be able to acquire the appropriate STEP tools and the assistance in 
installing and implementing this technology.  Some of this assistance will come from the 
software industry marketing the STEP tools.  However, other outside assistance will be needed to 
change the current bid process and purchase order procedures to STEPwise within the 2nd and 3rd 
tier supplier community.  This assistance is absolutely necessary to achieve the cost cutting 
targets in today’s procurement environment.  
 
The downside risk is that government decision makers will view STEPwise technology as a  
“problem-solved” that requires no more support.  While the STEPwise technology is mature and 
well tested, the implementation issues associated with wide deployment with the SMEs in the 
DoD industrial base are still ahead. Implementing lean principles requires discipline and 
perseverance.  Much more support from the Government is needed to ensure that this important 
technology becomes anchored in our SME business practices.   
 

4.10  STEPwise Conclusions and Recommendations 
The whirlwind of mergers and acquisitions among first-tier manufacturers has begun to spread 
downward into the 2nd and 3rd tier of suppliers all of whom find themselves with an 
increasingly narrow customer base.  Though consolidation among the 2nd and 3rd tier is 
seemingly inevitable, that alone is not enough to guarantee survival. Companies must redouble 
their efforts in implementing effective performance improvements through proven world-class 
tools that promise cost, quality, delivery and technology improvements. 
 
The world is quickly moving towards a fully digital business environment.  Many companies 
have paper reductions initiatives that are driving the digital approach.  Lockheed Martin is 
converting to digital Technical Data Packages for other reasons - competitiveness!  The 
STEPwise initiative is a major component in the future of digital data exchange with the supplier 
base.   STEPwise utilizes a number of ANSI, ISO and Industrial Standards and vendor 
Commercial-off-the-Shelf (COTS) software packages to achieve flexible digital data exchange of 
technical data and bid package data throughout its supply chain. 
 
The VAST program has demonstrated a number of potential and realized improvements to 
processes and methodologies as well as validating the tremendous business gains that can be 
realized through the commitment towards a digital world as supported through STEPwise.  Many 
opportunities exist beyond the current implementation of STEPwise and other initiatives that LM 
Aero has ventured towards in conjunction with their supplier base.  The VAST team has merely 
tapped into this potential and it can be seen that future development and deployment must be 
supported to enable the F/A-22 and other Air Force programs to reap the full benefits. 
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5 Gainsharing 

5.1 What is Gainsharing? 
In the traditional sense, gainsharing involves groups of employees of a company who strive to 
improve a company’s performance through better use of labor, capital, materials, etc.  In return 
for their employees‘ efforts, the company shares part of the resultant savings from performance 
gains in the form of a cash bonus, the amount of which is calculated according to some 
predetermined formula.  The bonuses are based upon group performance rather than individual 
performance.  Although gainsharing has become quite popular in recent years, it is not a concept 
that is new.  In fact, the original concept goes back to the Scanlon Plans of the 1930’s. 

 
The business model the VAST Program operates is different than the “traditional sense”.  The 
primary difference is the business interactions are not within a particular company but between 
companies in a supply chain.  This situation is compounded by the fact that in a supply chain, 
direct relationships only exist from one level to the next.  As such, LM Areo maintains a 
contractual relationship with their first tier suppliers, but has no direct or contractual link to 
second, third, and lower tier suppliers.  This situation will produce different dynamics since 
those involved will typically align their allegiance to their particular company with little concern 
for those organizations not perceived as having a direct impact on their company. 
 

5.2 VAST Gainsharing Goals 
The goal of the VAST program is to structure a gainsharing approach that enables all members 
of the supply chain to share in the benefits. The Lean Supply Chain Management initiative offers 
potential sharing of savings through cost reduction efforts, while the STEPwise initiative offers 
benefits through technology insertion and resultant cost savings.  The VAST Program 
documented the various approaches to Gainsharing that are available within industry. 
 
Since any gainsharing approach may vary with the circumstances of a given program/project, 
specific guidelines will be developed to ensure all supply chain members are treated fairly and 
consistently.  The VAST Program gainsharing approach takes into consideration the amount of 
savings subject to sharing, measurement/validation of the savings, and the implementation 
approach. 
 

5.3 Gainsharing Current Approaches – Project Types 
When the VAST proposal was put together, there were several proposed gainsharing strategies 
being pursued (see Figure 26 below) as part of several projects by Lockheed Martin Aeronautics’ 
Lean Supply Chain Management Initiative.  The “Proposed Sharing Guidelines” were in various 
stages of implementation at that time.  As time passed, some worked as planned, some did not 
work, and some approaches changed.  A look at each project type and associated pros and cons 
follows. 
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Project Type Proposed Sharing Guidelines 

Product improvement 
(value engineering) 

• Non-recurring implementation costs will be absorbed (unless program funding is 
available).   

• Once the cost of implementation has been offset (e.g., by maintaining pre-VE pricing until 
non-recurring cost are recovered), the cost reduction will be shared on a mutually 
beneficial basis (normally a 50/50 share ratio). 

• Where a program target cost has been established, savings will not be shared until the 
target cost is met.  Where the supplier price is below the target cost, the supplier may retain 
up to 100% of the amount below the target cost (depending on the degree of customer non-
recurring funding requirements). 

• Generally, savings will not be shared where Lockheed Martin or the Government fully 
funds the supplier non-recurring requirements. 

Process improvement 
(kaizen) 

• Target cost reduction in exchange for the facilitation of three structured kaizen continuous 
improvement events.  The supplier will retain savings below the target cost. 

Group Purchase 
Agreement (GPA) 

• Suppliers retain the profit on the cost of the material.  
• The amount of cost reduction is not shared with the supplier, but passed through to 

customers.  The supplier incentive is the retention of profit dollars at the pre-GPA level. 
Figure 26.  Proposed VAST Gainsharing Summary 

5.3.1 Product Improvement / Value Engineering 
“Product Improvement” addresses an existing product’s specification driven form, fit, and 
function characteristics. Value Engineering is a conventional process, used industry-wide, that 
evaluates a potential change to a product that would reduce its cost without impairing essential 
functions or characteristics such as service life, reliability, economy of operation, ease of 
maintenance, and necessary standardized features.  Typically, value engineering cost reductions 
result from design or specification requirement changes.  The change is incorporated into a 
Value Engineering Change Proposal (VECP), which is evaluated for acceptance.  The VECP can 
be independently submitted by a supplier, or be the result of a Lean Supply Chain Initiative Lean 
Event. 

 
The primary tasks of the participants include the prime contractor who will facilitate generation 
of VECP’s from Lean Events and evaluate the VECP for acceptance.  In this scenario the 
supplier is responsible for the generation of the VECP projects. 
 
The benefits (Pros) of Value Engineering are reduced product cost and reduced lead times.  The 
downside (Cons) based on experience by Lockheed Martin and input from suppliers queried 
indicates very limited success with this approach.  Several issues hamper the VECP generation 
process including that the VECP’s must be written, reviewed, and executed in a timely manner in 
order to make them useful, the submittal rate tends to be low due to history of low acceptance 
rates, and most importantly that the administrative processes affected by the change (e.g. 
drawing changes, spec. changes, VECP process) are proved to be so costly that they offset 
product change savings. 

5.3.2 Group Purchasing Agreement 
A Group Purchasing Agreements (GPA) is a pricing agreement between a prime contractor and a 
sub-contractor or set of sub-contractors that contains negotiated pricing and terms and conditions 
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for required components or materials.  It has been established to allow its suppliers to take 
advantage of the buying power of Lockheed Martin. 
 
Figure 27 provides a partial list of the types of components for which GPA’s can apply.   
 
Fasteners Magnetics 
Connectors Wire & Cable 
Printed Wiring Boards RF Components 
Resistors Capacitors 
Integrated Circuits Adhesives & Sealants 
Raw materials Cable Assemblies 
 

Figure 27 Component Types 
 
Under a Group Purchasing Agreement the primary tasks of the prime are to provide forecasts to 
sub-contractor and initiate a long-term contract for the procurement of the subject components or 
raw materials and to provide the sub-contractors with purchase orders that require the subject 
components or raw materials.  The primary task for the sub-contractors are to provide forecasts 
of needs to the prime and to deliver parts or products that contain the subject components or raw 
materials. 
 
The benefits (Pros) of a Group Purchasing Agreement are that the discounted cost of the material 
is directly passed on to Lockheed Martin who established the GPA, that the supplier has a 
reduced administrative cost in the requesting and processing of multiple quotes from various 
sub-contractors, that a supplier is allowed to incur additional savings by using GPA for 
components used in their other customer’s parts as long as they are GPA components used in 
Lockheed Martin parts, and that a supplier can include their sub-tier supplier(s) to take advantage 
of the GPA and thus become more competitive to Lockheed Martin. 
 
Suppliers have shown limited interest in participating in GPAs for various reasons and site the 
downside or Cons to the Group Purchasing Agreement approach to include not wanting to 
undertake take the additional effort to break out their internal part numbers into standard call-
outs (e.g. AN, MS, ANSI), they don’t use enough of the subject components or raw materials to 
meet the minimum discount quantities, that they have better pricing from their own GPA’s, and 
that they are not aware that they are not restricted from purchasing additional quantities of  
materials for use on other customers parts. 
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5.4 Gainsharing Current Approaches – Sharing Strategies 

5.4.1 50/50 Approach. 
This approach was studied as part of the “Product Improvement” and “Process Improvement” 
projects and applies to existing contracts.  Non-recurring implementation costs will be absorbed 
(unless program funding is available).  Once the cost of implementation has been offset, the cost 
reduction will be shared at a 50/50 ratio.  Where a program target cost has been established, 
savings will not be shared until the target cost is met.  Where the supplier’s price is below the 
target cost, the supplier may retain up to 100% of the amount below the target cost.  Savings 
generally will not be shared where someone other than the supplier funds supplier non-recurring 
requirements. 

5.4.2 Memorandum of Agreement (MOA). 
A Memorandum of Agreement is executed between two parties to document an agreement that 
will result in a contractual change in the near term.  This approach was studied as part of the 
“Process Improvement” project and applies to an existing contract.  As a result of a supplier’s 
Lean activities or in exchange for Lean training and Lean events by the customer, a supplier will 
sign a MOA lowering the cost of an existing contract.  If a target cost exists, the supplier will 
retain any savings achieved below the target cost during the duration of the contract.   

5.4.3 Fact Finding & Negotiation Support 
This approach applies during the fact finding and negotiation phases leading to a new contact.  A 
supplier’s Lean activity is evaluated to determine: 
 

• Potential cost savings from instituting Lean implementation 
• Cost savings attributed to past Lean implementation 
• Potential cost savings from continued Lean implementation 

 
An agreement is reached and the cost savings becomes part of the new contract.  If a target cost 
exists, the supplier will retain any savings achieved below the target cost during the duration of 
the contract.  As part of the agreement, the supplier could request Lean training and Lean events. 

5.5  Gainsharing Contractual/Legal Issues: 
Contractual and legal issues may also inhibit gainsharing approaches.  If the contractual issues 
become too cumbersome, many companies find the additional time and money spent in 
complying with the contract clauses offset any savings.  The situation could exist where the 
issues could prohibit gainsharing all together. 
 
In the aerospace industry, the following types of sales are most commonly transacted: 
 

1. Direct Government 
2. Foreign Military Sales (FMS) 
3. Commercial 
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These sales are administered with firm-fixed-price (FFP) and cost-plus types of contracts.  Cost-
plus contracts are becoming less common.  Because of their prevalence in the industry, firm-
fixed-price (FFP) contracts are focused on in the following discussion.  Legal review indicates 
that regulations affecting FFP contracts for the three types of sales noted above would not 
constrain any of the gainsharing approached noted previously. 
 
The scenario that needs further review would be a FFP contract for a Direct Government sale or 
FMS that has Truth In Negotiation Act (TINA) regulations invoked due to the value of the 
contract exceeding $550K.  Two situations could occur during the negotiation phase:  
 

1. If savings associated to a process improvement (e.g. Lean, STEPwise) is a certain 
percentage, with none going back to the supplier, then it will be declared per TINA rules 
and would be interpreted as a direct savings to the customer. 

 
2. If savings associated to a process improvement (i.e. Lean or STEPwise) is a certain 

percentage, with some going back to the supplier via a gainsharing approach, then it will 
be declared per TINA rules and will require approval by the Government. 

 
FFP contracts would motivate a supplier to make process improvements because they could keep 
all the extra profit because they have no obligation to notify their customer.  This scenario is 
good for the supplier but no benefit comes to the customer unless the contract is large enough to 
be impacted by TINA.  When a new contact is to be negotiated, then TINA requirements would 
reveal the lower costs and resultant lower prices.  If TINA is not in effect, then only normal 
competitive pressures would lower prices. 
 

5.6 Gainsharing Business Issues 
When a supplier has achieved, or expects to achieve savings, there are business issues that affect 
disclosure of those savings: 
 

• Competition 
• Adversarial or “arms length” relationship 
• Limited information exchange 
• Sole source situation 
• Percent of supplier’s business 
• Contract type 

 
The VAST suppliers were asked how the business issues could be mitigated or minimized.  The 
simple response was to form a stable business relationship based on a long-term partnership.  
This would allow the supplier to have a truer picture of the needs of their customer.  It would 
satisfy two goals that should exist for any supplier – satisfy the customer and do what it takes to 
be a customer’s “supplier of choice”.  The supplier would be willing to make investments if they 
know that orders will continue.  A partnership would also address the issue of increased capacity 
as a result of lean implementation.  If the customer is filling that capacity then the overhead costs 
can be lowered since they will be spread out over a larger business base.  It was also noted that 
savings are hard to quantify in the short term with small lot buys.  A partnership would foster 
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long term agreements and multi-lot contracts, which are needed to realize benefits.  A 
partnership would also reduce the risk of business being moved to another supplier before 
savings could be realized. 
 

5.7 Gainsharing Results 
The VAST team considered the gainsharing data collected and concluded that some approaches 
had stronger potential than others.  The “Product Improvement” project would not be 
advantageous to pursue.  According to all those queried, the VECP process has not performed 
with significant results in practice. Customer commitment was weak and the process is burdened 
by too much administrative cost. 
 
While evaluating the 50/50 ratio gainsharing strategy with the “Process Improvement” project, it 
was discovered that trying to document the savings from specific Lean Events was very difficult 
to administer by all parties involved.  As such, this is also considered a weaker approach. 
 
The shift to the sharing strategies, noted with the Memorandum of Agreement and the Fact 
Finding & Negotiation, used with the “Process Improvement” project proved to be much more 
successful in capturing savings that could be passed on through the supply chain. 
 
The GPA activities are also advantageous to pursue.  It’s important for the company establishing 
the GPA’s to set them up to allow usage by multiple levels of sub-tier suppliers.   The greatest 
volume leverage for pricing will be achieved if the supplier base is solicited for usage prior to the 
request for bid process with the vendor(s).   The company establishing the GPA’s should 
aggressively promote their use with their supplier base and develop metrics that show that the 
GPA’s are being used.  Firm-fixed-price contracts do not have any requirements for costing 
disclosure so some form of communication during the contracting process would acknowledge 
use of GPA’s. 
 

5.8 Gainsharing Conclusions: 
A gainsharing approach that is based on tracking specific savings captured during a lean event 
(e.g., 50/50 ratio) is administratively prohibitive.  What companies seem most likely to respond 
to is having a partnering relationship with their customer that provides them with realistic pricing 
targets.  In this scenario, the supplier has the motivation of retaining all the savings after the 
target has been achieved.  The motivation of the supplier is also enhanced with the customer 
providing assistance with Lean training and cooperative Lean events.  The partnering would 
work to the greatest extent if the customer can provide additional business as Lean 
implementation is freeing up supplier capacity.  Current contracting regulations could still exist 
and the contracting process between the parties would flow more rapidly with open channels of 
communication. 
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6 Conclusions 
There are several conclusions that can be drawn from the data and experiences that were 
collected during the VAST Program.  The following sections have grouped these 
recommendations into three broad categories. 

6.1 Lean 
Lean investment by the Prime contractor in the supply base (SME or other) has to be motivated 
by a business driver.  Prime contractors are motivated to invest in Lean when: 

• A SME supplier supports multiple prime contractor programs and the benefit is easily 
quantifiable to the prime contractor 

• When cost becomes critical to a specific program that the SME is supporting 
• Lead-time becomes critical to a specific program that the SME is supporting. 

 
The SMEs do not have the infrastructure to invest in Lean without prime contractor or 
government support.  The SMEs are not willing to take on the full cost of: 

• The hardware or software investments 
• Lean training, unless they have to (through prime contractor pressure competition, or 

other business forces)  
• There is a very short Return on Investment 

 
One-on-one SME Lean engagements by the prime contractors are not feasible to cover the entire 
DoD industrial base by prime contractor’s investment.   The prime contractors are not willing to 
make the investments to lean out SME suppliers across the board.  The VAST Program was able 
to lend credence to these conclusions from the engagements that were conducted by the VAST 
Program:  

• The majority of SME’s business was with Prime Contractor 
• There was benefit for supporting the VAST STEPwise supplier because the SME does 

60% + of their business with LM Aero  
• Need motivators to get suppliers to support Lean (e.g., crisis, competition, survival, etc.).   
• For VAST, the suppliers were paid to participate directly with VAST personnel. 

6.2 STEPwise 
The biggest conclusion that the STEPwise activity provided is that the SME suppliers need the 
right TDP data at the right time.  The Business Case and Lean approach proved that this was the 
biggest process inhibitor for getting the correct information to the prime contractor at the right 
time. Accurate and complete TDP data assures that correct parts are built for prime contractor 
requirements.  The VAST approach ensured that the SME received complete and correct data. 
 
Complete data packages are crucial to the SME suppliers.  This includes drawings, associated 
lists, specifications, standards, and reference documents that tie the parts together in the product 
structure.  Other information, included Meta-data (i.e. drawing zones, finish codes) can produce 
significant savings in labor to review, evaluate, and produce the component.  The minor 
modifications that linked the TDP to the supplier’s RFQ and/or supplier’s PO were greatly 
beneficial to the supplier.   
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A common SME supplier electronic data repository will facilitate access to “correct” data.  This 
addresses the issues surrounding document control issues (ISO 9000), multiple access to same 
source of information (single controlled source of information), and the electronic data provides 
an avenue for easier hand-off to the next person in line at the SME location. 

6.3 Gainsharing 
Most SMEs do not have detailed cost accounting systems in place to support tracking of capital 
investments or labor expended for a specific task or project.  Therefore, when prime contractors 
or government official attempt to quantify gainsharing within the supply chain, it is very difficult 
to quantify.   
 
Additionally, gainsharing concepts are not well understood in the supplier community.  The 
traditional approach to gainsharing has been internal sharing of the profits with the individuals 
that participated in the reductions.  Gainsharing has a new meaning, sharing the reductions with 
prime contractor and government personnel.   
 
Business issues also have an impact on how savings are declared and reported.  The FAR and 
DFAR regulations provide more government oversight into the SME business than most SMEs 
are willing accept. 
 
For the F/A-22 program cost targets are the current drivers for the SMEs.  The F/A-22 program 
targets provide a cost target for each component on the F/A-22.  Most SMEs are attempting to 
make these program targets prior to being able to even address Gainsharing.  This is because 
savings can’t be shared until after F/A-22 program targets have been met.  This is a major 
inhibitor to the SME’s ability to discuss or consider Gainsharing. 
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7 Recommendations 
The VAST Program conclusions, contained in the previous section, contain many of the 
technical conclusions of the program based upon the tasks that were completed with the limited 
funding and the limited set of data points that were collected during the duration of the program.  
The following sub-sections contain recommendations to AFRL on where future expenditures 
need to be made.  The section entitled ‘Potential for Extending VAST Program Efforts’ is 
focused on the technical aspects of extending the VAST Program. 

7.1 Business Case Validation 
One of the precepts of the AFRL/MM SME initiative was to identify and validate the business 
case for SME development to the prime contractors and to the USAF.  The recommendation for 
AFRL/MM is to fund the VAST program to complete the task of collecting sufficient data points 
to make a compelling recommendation on business case results at the SME level.  A single data 
point in the Lean arena and a single data point in the STEPwise arena is not a compelling 
business case for industry.  The results need to be on a broader scale and deployment activities 
need to occur for the results to be implemented.  Without this investment of time and energy, the 
precepts of the original program will not be met.  

7.2 Gainsharing 
The recommendation for AFRL/MM is that additional effort needs to be expended to explore 
Gainsharing approaches identified in the program.  The VAST Program is the first documented 
approach to Gainsharing that has been available within industry.  The information contained 
within this report needs to be discussed and debated on a larger scale within the DoD Industrial 
Base so that many of the cultural impediments can be overcome.  The Gainsharing section of this 
document has identified several impediments that need to be mitigated through additional 
research and study of these opportunities.  This includes identification of Gainsharing success 
stories that have been discussed within industry, but have not been documented on a broader 
scale for implementation.   

7.3 Industrial Competitiveness 
The recommendation for AFRL/MM is that the Government (e.g., DoD and DoC) should support 
efforts in maintaining US business competitiveness and technology innovation for SMEs 
supporting the DoD industrial base.  The SME suppliers that the VAST Program engaged were 
primarily focused on DoD business and did not have much commercial business.  The DoD 
requirements are different than the requirements that are levied in a commercial environment 
(e.g., TINA). 
 
In the STEPwise arena, DoD SMEs do not have business drivers to invest in data transfer 
technology.  Data transfer technology is a high initial capital and personnel training arena due to 
the nature of the problems in transferring electronic product data between systems.  But, data sets 
are getting to be so large that manual manipulation and management is no longer a viable 
mechanism for prime contractors or SMEs.  The other recommendation is that the application of 
Lean Principles to product data transfer has the potential for widespread cost avoidance, 
timesavings, and quality improvements. 
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8 Opportunities For Extending the VAST Program Efforts 
 

8.1 Opportunities within DoD and DoD Industrial Base 

8.1.1 Generalized Lean Training for SMEs 
Within the SME supply community there is a need for generalized training that would benefit the 
general DoD supplier community.  There are numerous SMEs that have limited access to lean 
training.  Consultant offered training is typically cost prohibitive.  Interactions with the prime 
contractor community is hindered because SMEs are usually second-tier or lower suppliers and 
thus “invisible” to the prime contractors who typically only identify first-tier suppliers in their 
supplier databases.  Even at the first-tier level, the prime contractor overlooks the SMEs because 
their business volume with them is not high enough to warrant the training expense.   
 
This training could be offered through several Department of Commerce initiatives that are 
focused on SME development.  Another avenue is to sponsor the prime contractors or industry 
consultants who have the experience in training a large audience of SMEs on a regional basis. 

8.1.2 Digital Data Standardization 
One of the impediments of a broader use of digital engineering data within SMEs is the lack of 
digital data standards for the suppliers to utilize.  The majority of the data that LM Aero provides 
to SMEs can be used as a two-dimensional drawing only because the SME cannot utilize the 
native CAD format that LM Aero has available from the engineering department.  If the digital 
data were supplied in a standard format that all suppliers could read directly, the SMEs would be 
able to utilize the CAD system of their choice (in lieu of the format that LM Aero provides).  
Most of the larger contractors will only provide the three-dimensional data to a supplier in the 
native CAD format because most CAD Systems do not have a method to verify the accuracy and 
completeness of the data transmitted. 
 
A program (or a regiment of processes and tools) needs to be developed and deployed to allow 
the confidence that the prime contractor and the SMEs need to utilize data in a ‘neutral’ or ‘open 
standards’ form such as ISO 10303 (STEP).   

8.1.3 Digital Data Submission to DoD in lieu of Aperture Cards 
On several of the LM Aero legacy contracts, the government requires submission of aperture 
cards for engineering data.  In most cases, LM Aero can provide the DoD digital engineering 
data.  DoD needs to modernize the organizations that are still requiring submission of aperture 
cards for engineering data submission.  In some cases, DLA is the organization that is requiring 
the submission of aperture cards or raster digital files for engineering data.  
 
A cost benefit analysis for the DoD and the prime contractor needs to be conducted to evaluate 
the payback to the DoD on providing digital data in lieu of hardcopy.  On many of these systems, 
the DoD costs are rising at a higher rate than the LM Aero rate because the engineering efforts at 
LM Aero are complete and the DoD is starting to competitively bid replace of components.  
These replacement efforts are higher when utilizing the older aperture card and mylar methods 
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because the supplier has to re-enter the data into a CAD/CAM system for manufacturing 
purposes. 

8.1.4 Conversion of Stable Base Material to Digital Data 
On several LM Aero legacy programs, the original engineering was developed on stable base 
material (e.g., mylar) and is being retained on stable base material because of several possible 
problems:  

1) Funding to convert the legacy data when the contractor only has a contract to 
maintain the data (at the requisite cost for maintenance of facilities and equipment to 
maintain and reproduce the material).   

2) In some cases, the prime contractor is the only organization that can even make 
copies because the DoD does not have capability to make copies due to size of the 
original document, the actual stable base material type (i.e., what the material is made 
of precludes easy duplication), etc.   

 
An opportunity is to provide funds to convert this data to digital.  Within the DoD, there would 
also be a need to provide systems that could handle the converted data. The cost benefit analysis 
that is described earlier in this report needs to be undertaken using the same arguments. 

8.1.5 DoD Engineering Data Systems Standardization 
Almost every DoD Program has a different set of requirements for submission of digital data to 
the DoD.  If these could be standardized, then the costs to the DoD would be reduced 
significantly.  The DoD has standardized on the JEDMICS System, but peculiarities on a per 
DoD Program persist.  This also drives additional LM Aero costs to maintain different interfaces 
to the peculiarities of the different JEDMICS installations. 

8.2 Opportunities within LM Aero 
The VAST Program provided LM Aero an opportunity to get some unbiased feedback on the 
business case from the SME suppliers and an opportunity to document the different gainsharing 
approaches (with the positive and negative aspects) into a single document.  There are several 
different opportunities that can be identified throughout this document.  The following sub-
sections discuss some of these opportunities. 

8.2.1 Training Modules for Lean Supplier Development 
There are several Lean training modules that the Materials Management organization has utilized 
to develop Lean philosophies within the supply chain.  The VAST program allowed LM Aero to 
validate that these modules would work in the SME suppliers, as well as, the larger suppliers that 
LM Aero works with.  The SME usually requires some basic Lean training to develop an 
understanding of the principles of Lean.  Additional module training development is required for 
some of the SME unique requirements. 

8.2.2 SME interface to Digital TDP Data 
LM Aero is pushing the SME community to only utilize digital data (in whatever form the data is 
provided by LM Aero) in the production of the respective components.  LM Aero provides 
digital data files with a naming convention that allows the supplies to identify the contents of the 
file (including drawing number, drawing revision, sheet, etc).  Unfortunately, for larger digital 
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data packages, there can be thousands of digital data files that the SME has to evaluate for a 
single Build-to-Package.  The SMEs need to be provided an interface that could be used to 
organize the data into a logical structure for the SME.  STEPwise provides the data into a PDM 
System that is one method of meeting this need for the small enterprises. 

8.2.3 System Consolidation within LM Aero 
As described in other sections of this report, LM Aero has numerous disparate legacy systems 
that need to be combined so that the SMEs can expect a consistent engineering data package 
across all LM Aero programs.  This opportunity will require internal process changes that are not 
currently feasible due to the nature of contracting that DoD has in place and the different 
methods that the different DoD organizations have for receiving digital data.  The opportunity is 
to work with DoD to come up with a single system interface for LM Aero submission of digital 
data. 

8.3 Opportunities within ISS 
ISS has long believed in the value of standardized, digital product data exchange and has 
invested heavily in supply chain solutions. The VAST Program provided ISS with an opportunity 
to get some unbiased feedback from the SME suppliers on the business case for STEP-based 
products and on the STEPwise implementation approach.  The VAST program specifically 
targeted the delivery of Build-To-Packages (BTPs) to a small, direct supplier of LM Aero and 
was specifically focused on RFQ and Purchase Order processes.  The general applicability of the 
digital product data exchange and the VAST STEPwise approach extend well beyond the scope 
of VAST, providing numerous opportunities for expansion.  

8.3.1 Broad Deployment of STEPwise within LM Aero Supply Chain 
While VAST collected valuable feedback from the supplier(s) that participated in the program, 
the number of suppliers was restricted due to funding limitations.  As the VAST program 
progressed, it became apparent that most suppliers were largely unaware of the benefits that 
could be achieved through digital data exchange. A broader deployment of STEPwise within the 
LM Aero supply chain could be used to not only corroborate VAST results in the RFQ and PO 
areas, but also provide an effective means of exposing the benefits of digital product data 
exchange to the people that can benefit from it – both within the LM Aero supply chain and 
within LM Aero itself. 

8.3.2 Extension of STEPwise beyond LM Aero Supply Chain  
Because utilization of an ISO standard is at the core of the STEPwise approach, the VAST 
implementation should be applicable beyond the LM Aero supply chain.  Although LM Aero 
requirements were used to drive VAST’s implementation, STEPwise was intentionally 
developed to reduce supplier costs by offering a solution that allowed suppliers to receive and 
process product data from multiple customers in the same manner.  Including other OEMs in 
military (or even commercial) aerospace in a STEPwise deployment would bolster the adoption 
of standardized digital exchange and help address the ongoing battle suppliers fight against 
having to support costly, proprietary solutions for each one of their customers.  
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8.3.3 Extension of STEPwise to Support Bi-directional Exchange 
STEPwise currently supports the exchange of sophisticated product data from LM Aero to their 
suppliers, and VAST specifically targeted exchanges in support of the RFQ and PO processes.  
Incorporating bi-directional exchange capabilities would allow STEPwise to be utilized in 
support of other processes (e.g. design collaboration, processing engineering changes, etc.) and 
would allow STEPwise packages to be generated and distributed throughout all tiers of the LM 
Aero supply chain.  

8.4 Opportunities within Theorem Solutions 
As Theorem Solutions is a leading provider of translation services and products, in addition to 
their CADviewer solution, opportunities exist within the supplier base as the advanced 
deployment of digital data technologies occurs.  The STEPwise process demonstrated the 
advantages and needs for the distribution of digital data from LM Aero to their suppliers.  As this 
process gets propagated across a broader base of supplier, the needs for viable product solutions 
addressing CAD viewing requirements exist, but also a need will arise to allow the supplier to 
integrate the digital CAD models from LM Aero into their preferred CAD system.  In order to 
accomplish this latter objective, a proven and proficient translation product offering is required.  
Theorem Solutions offers many options here including an on-line based translation service as 
well as localized licenses of the translator software products.  In the case of LM Aero product 
data, the on-line solution may not be an option to ensure proper handling and security of the data, 
but this capability may prove valuable to the supplier in dealing with other contracts with 
different customers. 
 
Theorem Solutions has consistently provided leading edge products and their continued 
involvement with LM Aero and its suppliers will allow the progression of the STEPwise 
technology to a more advanced stage of deployment. 
 

8.5 Opportunities within ATI 
ATI ‘s core business is designing custom-fit, public-private collaborative R&D programs for 
customers with unique needs.  The VAST resources, management structure, organization, 
technical approach, use of sub-contracting, and leveraging of government and other funds was 
developed to meet the specific need of the Air Force on this program.  They have existing tools 
in place that can and should be used to leverage the rapid deployment of digital product data 
technologies within the supplier community throughout the DoD industrial base. 
                                                 
i Commerce Business Daily Announcement Number: Broad Agency Announcement #99-4-MLK 
ii “Supplier Development and Management: Report of the WL/MT Focused Study Team.” 
Dayton, OH: Wright Laboratory Manufacturing Technology Directorate, 1996. 
iii “Supplier Development: Mechanisms, Barriers, and Programs”, Dayton, OH: Wright Laboratory Manufacturing 
Technology Directorate, 19 February 1999. 
iv Forecasting for Technologists and Engineers, Brian C. Twiss, Peter Peregrinus, Ltd., 1992, p. 25. 
v MBS2002 is the automotive industry’s major outlook meeting held annually for over 30 years, August 5-9, 
Traverse City, Michigan.  See http://www.mbs2002.org/ for details.  
vi Becoming lean: inside stories of U.S. manufacturers, Jeffery K. Likert. Ed., Productivity Press, 1997. 
vii For examples, see Likert in the reference list. 
viii Shawn Thomas, http://www.line56.com/articles/default.asp?ArticleID=3468 
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APPENDIX 

 

Input for VAST Lean Supplier  
 
 
The VAST team represented the Lean technique of value stream mapping using VISIO 
software to help the supplier identify their manufacturing processes for the F/A-22 Lower 
Beam. Data charts containing the raw calculations are also included.   
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Receipt of Material
Wait 24 24

Inspect 30 30
Wait 720 720

Receive and QC 15 15
Wait 180 180
Move 5 5
Wait 360 360

Vertical Mazak OP# 10 60 60
Set-up 285 285

1st Piece Inspection 30 30
Wait 1020 1020
Move 5 5
Wait 360 360

Horizontal Mazak OP# 20 141 141
Set-up 300 300

1st Piece Inspection 30 30
Wait 2400 2400
Move 5 5
Wait 300 300

Shipping 30 30
Move 20 20

Heat Treat OP# 25 3600 3600
Move 20 20
Wait 60 60

Inspect OP#27 30 30
Wait 360 360
Move 5 5

Re-Prep Vertical Masak OP#30 45 45
Set-up 69 69
Inspect 30 30
Wait 768 768
Move 5 5
Wait 360 360

Five Axis Dixie OP# 40 840 840
Set-up 360 360
Inspect 30 30
Wait 14280 14280
Move 5 5
Wait 360 360

Horizontal Masak OP# 50 540 540
Set-up 180 180
Inspect 30 30
Wait 9120 9120
Move 5 5
Wait 360 360

Vertical Masak OP#60 60 60
Set-up 240 240
Inspect 30 30
Wait 1020 1020

Lean Supplier                                                                       
Value Added Process Chart                                                           

Stage 5

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Move 5 5 
Wait 360 360 

Bridgeport OP#70 60 60
Set-up 30 30
Inspect 10 10
Wait  1020 1020 
Move 1 1 
Wait 60 60 

Bridgeport OP# 71 45 45
Set-up 45 45
Inspect 10 10

Wait 768 768 
Move 1 1 
Wait 60 60 

Bridgeport OP# 72 90 90
Set-up 45 45
Inspect 10 10
Wait  1530 1530 
Move 1 1 
Wait 60 60 

Bridgeport OP#73 90 90
Set-up 45 45

Inspect    10 10
Wait 1530 1530 
Move 1 1 
Wait 60 60 

Bridgeport OP# 80 30 30
Set-up 90 90
Inspect 10 10

Wait 510 510 
Move 1 1 
Wait 60 60 

Bridgeport OP# 90 45 45
Set-up 90 90

Inspect  10 10
Wait 768 768 
Move 1 1 
Wait 60 60 

Bridgeport OP# 100 21 21
Set-up 60 60
Inspect 10 10
Wait  360 360 
Move 1 1 
Wait 60 60 

Bridgeport OP# 105 45 45
Set-up 60 60
Inspect 10 10

Wait 768 768 
Move 1 1 
Wait 60 60 

Bridgeport OP# 110 30 30
Set-up 60 60

Lean Supplier                                                                          
Value Added Process Chart                                                               

Stage 5

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Inspect 10 10
Wait 510 510
Move 1 1
Wait 60 60

Bridgeport OP# 120 30 30
Set-up 90 90
Inspect 10 10

Wait 510 510
Move 1 1
Wait 60 60

Bridgeport OP# 125 90 90
Set-up 90 90
Inspect 10 10

Wait 1530 1530
Move 1 1
Wait 60 60

Bridgeport OP# 127 21 21
Set-up 0 0
Inspect 10 10

Wait 360 360
Move 1 1
Wait 60 60

Bridgeport OP# 130 21 21
Set-up 15 15
Inspect 10 10

Wait 360 360
Move 1 10
Wait 60 60

Bridgeport OP# 139 21 21
Set-up 45 45
Inspect 10 10
Wait 360 360
Move 1 1
Wait 60 60

Bridgeport OP# 140 21 21
Set-up 45 45
Inspect 10 10
Wait 360 360
Move 1 1
Wait 60 60

Bridgeport OP# 141 30 30
Set-up 45 45
Inspect 10 10

Wait 510 510
Move 1 1
Wait 60 60

Bridgeport OP# 142 30 30
Set-up 45 45
Inspect 10 10

Wait 510 510
Move 1 1
Wait 60 60

Lean Supplier                                                                       
Value Added Process Chart                                                           

Stage 5

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Bridgeport OP# 143 30 30
Set-up 0 0

Inspect 10 10
Wait 510 510
Move 1 1
Wait 60 60

Bridgeport OP# 144 21 21
Set-up 45 45
Inspect 10 10

Wait 360 360
Move 1 1
Wait 60 60

Bridgeport OP# 145 21 21
Set-up 0 0
Inspect 10 10

Wait 360 360
Move 1 1
Wait 60 60

Bridgeport OP# 146 21 21
Set-up 45 45
Inspect 10 10

Wait 360 360
Move 1 1
Wait 60 60

Bridgeport OP# 147 15 15
Set-up 45 45
Inspect 10 10

Wait 255 255
Move 1 1
Wait 60 60

Bridgeport OP# 148 15 15
Set-up 45 45
Inspect 10 10

Wait 255 255
Move 1 1
Wait 60 60

Bridgeport OP# 149 21 21
Set-up 45 45
Inspect 10 10

Wait 360 360
Move 1 1
Wait 60 60

Bridgeport OP# 150 15 15
Set-up 30 30
Inspect 10 10

Wait 255 255
Move 5 5
Wait 2880 2880

Deburr & Polish OP# 155 600 600
Inspect 15 15

Wait 10200 10200
Move 5 5

Lean Supplier                                                                       
Value Added Process Chart                                                           

Stage 5

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Final Inspection OP# 160 600 600
Wait 1440 1440

Source Inspection OP# 165 480 480
Shipping 30 30

Move 20 20
NDT/Aladine/Prime OP# 170 15000 15000

Move 20 20
Wait 60 60

Inspect 15 15
Total Column Times 89,594 21,165 4,869 63,569

Time Expressed in Percentage 24% 5% 71%

Lean Supplier                                                                       
Value Added Process Chart                                                           

Stage 5

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Move 5 5
Wait 60 60

Insert Assembly OP# 30 45 45
Set-up 30 30
Inspect 10 10

Wait 765 765
Nut Plate Assembly OP# 40 60 60

Set-up 30 30
Inspect 10 10

Wait 1020 1020
Support Assembly OP# 50 15 15

Set-up 15 15
Inspect 10 10

Wait 255 255
Support Assembly OP# 60 15 15

Set-up 60 60
Inspect 5 5

Wait 168 168
Support Assembly OP# 60.2 10 10

Set-up 30 30
Inspect 5 5

Wait 168 168
Support Assembly OP# 60.4 10 10

Set-up 30 30
Inspect 5 5

Wait 168 168
Support Assembly OP# 61 10 10

Set-up 30 30
Inspect 5 5

Wait 168 168
Support Assembly OP# 61.3 60 60

Set-up 60 60
Inspect 5 5

Wait 1020 1020
Support Assembly OP# 62 150 150

Set-up 60 60
Inspect 5 5

Wait 2550 2550
Support Assembly OP# 62.5 20 20

Set-up 30 30
Inspect 5 5

Wait 336 336
Move 5 5

Five Axis Dixie OP# 63 210 210
Set-up 150 150
Inspect 30 30

Wait 3600 3600
Move 5 5
Wait 480 480

Honing OP# 64 6 6
Set-up 60 60

Lean Supplier                                                                       
Value Added Process Chart                                                            

Stage 3

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Inspect 5 5
Wait 102 102
Move 1 1
Wait 30 30

Honing OP# 65 6 6
Set-up 60 60
Inspect 5 5

Wait 102 102
Move 1 1
Wait 30 30

Honing OP# 66 6 6
Set-up 60 60
Inspect 5 5

Wait 102 102
Move 1 1

Inspect OP# 68 30 30
Wait 510 510

Force Mate OP# 69 30 30
Set-up 30 30
Inspect 10 10

Wait 510 510
Bushing Assembly OP# 69.5 30 30

Set-up 0 0
Inspect 10 10

Wait 990 990
Move 5 5
Wait 360 360

Five Axis Dixie OP# 70 240 240
Set-up 60 60
Inspect 30 30

Wait 4080 4080
Move 5 5
Wait 360 360

Vertical Masak OP# 80 60 60
Set-up 120 120
Inspect 30 30

Wait 1020 1020
Move 5 5
Wait 360 360

Vertical Masak OP# 90 30 30
Set-up 0 0
Inspect 30 30

Wait 510 510
Move 5 5
Wait 60 60

Bridgeport OP# 95 30 30
Set-up 15 15
Inspect 10 10

Wait 510 510
Move 1 1
Wait 60 60

Bridgeport OP# 100 120 120

Lean Supplier                                                                       
Value Added Process Chart                                                            

Stage 3

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Set-up 30 30
Inspect 10 10

Wait 2040 2040
Move 1 1
Wait 60 60

Bridgeport OP# 105 45 45
Set-up 15 15
Inspect 10 10

Wait 765 765
Move 1 1
Wait 60 60

Nut Plate Assembly OP# 110 20 20
Set-up 15 15

Inspect     5 5
Wait 340 340
Move 5 5

Nut Plate Assembly OP# 112 208 208
Set-up 60 60

Inspect     10 10
Wait 3540 3540

Nut Plate Assembly OP# 113 264 264
Set-up 30 30

Inspect     10 10
Wait 4488 4488

Nut Plate Assembly OP# 115 60 60
Set-up 10 10

Inspect     10 10
Wait 1020 1020
Move 5 5

Deburr OP# 120 180 180
Wait 3060 3060
Move 5 5
Wait 60 60

Bridge[port OP# 130 30 30
Set-up 45 45
Inspect 10 10

Wait 510 510
Move 1 1
Wait 60 60

Bridgeport OP# 140 30 30
Set-up 45 45
Inspect 10 10

Wait 510 510
Move 1 1
Wait 30 30

Honing OP# 150 30 30
Set-up 45 45
Inspect 5 5

Wait 510 510
Move 5 5
Wait 30 30

Honing OP# 160 17 17

Lean Supplier                                                                       
Value Added Process Chart                                                            

Stage 3

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Set-up 66 66
Inspect 5 5

Wait 286 286
Honing OP# 170 13 13

Set-up 45 45
Inspect 5 5

Wait 224 224
Honing OP# 175 60 60

Set-up 80 80
Inspect 5 5

Wait 602 602
Honing OP# 180 53 53

Set-up 120 120
Inspect 5 5

Wait 541 541
Honing OP# 190 43 43

Set-up 15 15
Inspect 5 5

Wait 439 439
Honing OP# 200 16 16

Set-up 15 15
Inspect 5 5

Wait 265 265
Honing OP# 210 13 13

Set-up 46 46
Inspect 5 5

Wait 214 214
Honing OP# 220 70 70

Set-up 30 30
inspect 5 5
Wait 1182 1182

Honing OP# 230 19 19
Set-up 0 0
Inspect 5 5

Wait 324 324
Honing OP# 240 26 26

Set-up 165 165
Inspect 5 5

Wait 450 450
Move 1 1
Wait 60 60

Bridgeport OP# 250 & 260 84 84
Set-up 90 90
Inspect 10 10

Wait 1428 1428
Move 1 1
Wait 60 60

Bridgeport OP# 275 45 45
Set-up 90 90

Inspect     10 10
Wait 765 765
Move 1 1

Lean Supplier                                                                       
Value Added Process Chart                                                            

Stage 3

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Wait 120 120
Inspect OP# 290 60 60

Wait 1020 1020
Wait 1440 1440

Source Inspect OP# 295 480 480
Move 20 20
Wait 60 60

Total Column Times 52,524 2,339 3,092 47,093
Time Expressed in Percentage 4% 6% 90%

Lean Supplier                                                                       
Value Added Process Chart                                                            

Stage 3

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Assembly Bushing OP# 40 33 33
Set-up 0 0
Inspect 20 20

Wait 561 561
Inspection OP# 45 33 33

Set-up 0 0
Inspect 20 20

Wait 561 561
Assembly Bushing OP# 50 90 90

Set-up 0 0
Wait 1530 1530
Move 5 5

Assembly Bushing OP# 52 45 45
Set-up 30 30
Inspect 15 15

Wait 765 765
Assembly Bushing OP# 60 45 45

Set-up 30 30
Inspect 15 15

Wait 765 765
Bell Crank Assembly OP# 65 45 45

Set-up 15 15
Inspect 15 15

Wait 765 765
Move 1 1
Wait 30 30

Honing OP# 70 66 66
Set-up 0 0
Inspect 5 5

Wait 1122 1122
Honing OP# 80 22 22

Set-up 0 0
Inspect 5 5

Wait 367 367
Honing OP# 90 22 22

Set-up 0 0
Inspect 5 5

Wait 367 367
Honing OP# 100 33 33

Set-up 0 0
Inspect 5 5

Wait 561 561
Honing OP# 110 33 33

Set-up 0 0
Inspect 5 5

Wait 561 561
Honing OP# 120 66 66

Set-up 0 0

Lean Supplier                                                                       
Value Added Process Chart                                                            

Final Assembly 

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Inspect 5 5
Wait 1122 1122

Honing OP# 140 143 143
Set-up 0 0
Inspect 5 5

Wait 41 41
Move 1 1
Wait 60 60

Bridgeport OP# 150 38 38
Set-up 0 0
Inspect 10 10

Wait 643 643
Move 1 1
Wait 60 60

Bridgeport OP# 153 20 20
Set-up 0 0
Inspect 10 10

Wait 337 337
Move 1 1
Wait 60 60

Bridgeport OP# 154 20 20
Set-up 0 0
Inspect 10 10

Wait 337 337
Move 1 1
Wait 60 60

Bridgeport OP# 155 30 30
Set-up 90 90
Inspect 10 10

Wait 510 510
Move 1 1
Wait 60 60

Bridgeport OP# 160 15 15
Set-up 40 40
Inspect 10 10

Wait 255 255
Move 1 1
Wait 60 60

Bridgeport OP# 165 40 40
Set-up 78 78
Inspect 10 10

Wait 673 673
Move 1 1
Wait 60 60

Bridgeport OP# 168 45 45
Set-up 78 78
Inspect 10 10

Wait 765 765
Move 1

Lean Supplier                                                                       
Value Added Process Chart                                                            

Final Assembly 

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Wait 60
Bridgeport OP# 169 10 10

Set-up 0 0
Inspect 10 10

Wait 163 163
Move 1 1
Wait 30 30

Final Inspection OP# 169.4 3240 3240
Wait 3060 3060
Wait 240 240

Source Inspection OP# 169.7 720 720
Shipping 30 30

Move 20 20
Outside Processing ( Alodine)       

OP# 170 2400
2400

Move 20 20
Wait 60 60

Touch-up OP# 175 60 60
Wait 1020 1020

Pin Assembly OP# 178 20 20
Set-up 10 10
Inspect 10 10

Wait 340 340
Move 1 1
Wait 30 30

Final Inspection OP# 180 60 60
Wait 17340 17340
Wait 1440 1440

Source Inspection OP# 190 720 720

Total Column Times 45,622 7,274 1,451 36,836
Time Expressed in Percentage 16% 3% 81%

Lean Supplier                                                                       
Value Added Process Chart                                                            

Final Assembly 

Manufacturing Process Process Time Value Added Required Waste Pure Waste
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Stage 5 5070
Stage 3 7710
Final Assembly 1140

Total Distance in Feet 13,920

Distance in Miles 2.64

Lean Supplier                                               
Spaghetti Diagam                                            

( Distance Traveled between Processes)                         
Final Calculations
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Machine Operation Distance Traveled in Feet
Vertical Masak OP# 10 Begin 
Vertical Masak OP# 15 510

Horizontal 4-Axis OP# 20 150
Vertical Masak OP# 30 85

5-Axis DIXI OP# 40 285
Horizontal 4-Axis OP# 45 285
Horizontal 4-Axis OP# 50 220
Vertical Masak OP# 60 85

Bridgeport OP# 70 1240
Bridgeport OP# 71 15
Bridgeport OP# 72 15
Bridgeport OP# 73 15
Bridgeport OP# 80 15
Bridgeport OP# 90 15
Bridgeport OP# 100 15
Bridgeport OP# 105 15
Bridgeport OP# 110 15
Bridgeport OP# 120 15
Bridgeport OP# 125 15
Bridgeport OP# 127 15
Bridgeport OP# 130 15
Bridgeport OP# 131 15
Bridgeport OP# 132 15
Bridgeport OP# 139 15
Bridgeport OP# 140 15
Bridgeport OP# 141 15
Bridgeport OP# 142 15
Bridgeport OP# 143 15
Bridgeport OP# 144 15
Bridgeport OP# 145 15
Bridgeport OP# 146 15
Bridgeport OP# 147 15
Bridgeport OP# 148 15
Bridgeport OP# 149 15
Bridgeport OP# 150 15

Deburr OP# 155 810
Final Inspection OP# 160 100

Source Inspection OP# 165 910
Total (feet) 5070

Lean Supplier                                                  
Spaghetti Diagram                                               

( Distance Traveled between Processes)                            
Stage 5
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Machine Operation Distance Traveled in Feet
Source Inspection OP# 165 Begin 

Assembly OP# 30 200
Assembly OP# 40 35
Assembly OP# 50 35
Assembly OP# 60 35

5-Axis DIXI OP# 63 810
Honing OP# 64 930
Honing OP# 65 0
Honing OP# 66 0
Honing OP# 67 0

Inspection OP# 68 240
Assembly OP# 69 260

Assembly OP# 69.5 35
5-Axis DIXI OP# 70 810

Masak OP# 80 285
Masak OP# 90 0

Bridgeport OP# 95 1240
Bridgeport OP# 100 15
Bridgeport OP# 105 15
Assembly OP# 110 80
Deburring OP# 120 820
Bridgeport OP# 130 910
Bridgeport OP# 140 15
Bridgeport OP# 150 15
Assembly OP# 155 80
Honing OP# 160 65
Honing OP# 170 0
Honing OP# 175 0
Honing OP# 180 0

Bridgeport (Lapping) OP# 190 50
Honing OP# 200 0
Honing OP# 210 0
Honing OP# 220 230
Honing OP# 230 220
Honing OP# 240 0

Bridgeport OP# 250 & 260 65
Bridgeport OP# 275 15

Shipping 200
Total (feet) 7710

Lean Supplier                                                   
Spaghetti Diagram                                               

( Distance Traveled between Processes)                            
Stage 3
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Machine Operation Distance Traveled in Feet
Receiveing Begin 

Assembly OP# 40 200
Assembly OP# 45 0
Assembly OP# 50 0
Assembly OP# 60 0
Assembly OP# 65 0

Honing OP# 70 70
Honing OP# 80 70
Honing OP# 90 0
Honing OP# 100 0
Honing OP# 110 70
Honing OP# 120 0
Honing OP# 130 0
Honing OP# 140 0

Bridgeport OP# 150 50
Bridgeport OP# 153 0
Bridgeport OP# 154 0
Bridgeport OP# 155 0
Bridgeport OP# 160 0
Bridgeport OP# 165 0
Bridgeport OP# 168 0
Bridgeport OP# 169 0

Outsourcing OP# 170 200
Bench OP# 175 240

Inspection OP# 180 240
OP# 190

Total 1140

Lean Supplier                                                  
Spaghetti Diagram                                               

( Distance Traveled between Processes)                            
Final Assembly
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The VAST team represented the Lean technique of value stream mapping using VISIO 
software to help the supplier identify their manufacturing processes for the F/A-22 Upper 
Beam. Data charts containing the raw calculations are also included.  
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Upper Beam 27,498 8,590 2,331 16,534

Total Process Times (Minutes) 27,498 8,590 2,331 16,534

* all figures are in minutes
31%

8%

60%

Value Added as a percentage of Total Process Time

Required Waste as a percentage of Total Process Time

Pure Waste as a percentage of Total Process Time

Lean Supplier                                                                   
Calculation of Process Times for Upper Beam                                        

Process Time Value Added Required Waste Pure Waste
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Process Step Total Process Time Value Added Non-Value Added Waste
Receive  Material 
Inspection 10 10 
Move 15 15
Wait 935 935
OP 5 - Mazak 

S/U 150 150 
C/T 85 85

Wait 5 5
Move 15 15
Wait 300 300
OP 7 - Process (Heat Treat) 2400 2400
Wait 33 5
OP 9 - Inspection 3 3 
Move 15 15
Wait 1089 1089
OP 10 - Vertical Mazak 

S/U 420 420 
C/T 99 99

Move 1 1
Wait 1980 1980
OP 20 - Horizontal Mazak 

S/U 330 330 
C/T 180 180

Wait 5 5
Inspection 5 5 
Move 1 1
Wait 660 660
OP 40 - Vertical Mazak 

S/U 180 180 
C/T 60 60

Wait 5 5
Inspection 5 5 
Move 1 1
Wait 3300 3300
OP 50 - Horizontal Mazak 

S/U 120 120 
C/T 300 300

Wait 5 5
Inspection 5 5 
Move 1 1
Wait 770 770
OP 60 - Vertical Mazak 

S/U 120 120 
C/T 70 70

Wait 5 5
Inspection 5 5 
Move 1 1
Wait 1331 1331
OP 70 - Horizontal Mazak 

Lean Supplier Upper Beam  
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Process Step Total Process Time Value Added Non-Value Added Waste
S/U 240 240
C/T 121 121

Wait 5 5 
Inspection 5 5
Move 15 15
Wait 55 55
OP 80 - Honing 

S/U 5 5
C/T 5 5

Wait 5 5 
Inspection 5 5
Wait 55 55
OP 90 - Honing 

S/U 5 5
C/T 5 5

Inspection 5 5
Wait 55 55
OP 100 - Honing 

S/U 5 5
C/T 5 5

Inspection 5 5
Wait 55 55
OP 103 - Honing 

S/U 5 5
C/T 5 5

Inspection 5 5
Wait 55 55
OP 105 - Honing 

S/U 5 5
C/T 5 5

Inspection 5 5
Wait 55 55
OP 107 - Honing 

S/U 5 5
C/T 5 5

Inspection 5 5
Wait 5 5 
Move 15 15
Wait 495 495
OP 110 - Bridgeport  

S/U 30 30
C/T 45 45

Wait 5 5 
Inspection 5 5
Wait 385 385
OP 120 - Brdigeport  

S/U 20 20
C/T 35 35

Wait 5 5 
Inspection 5 5

Lean Supplier Upper Beam  
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Process Step Total Process Time Value Added Non-Value Added Waste
Wait 165 165 
OP 121 - Bridgeport 

S/U 0 0
C/T 15 15

Inspection 5 5
Wait 220 220 
OP 123 - Bridgeport 

S/U 15 15
C/T 20 20

Wait 5 5 
Inspection 5 5
Wait 110 110 
OP 125 - Bridgeport 

S/U 20 20
C/T 10 10

Inspection 5 5
Wait 110 110 
OP 128 - Bridgeport 

S/U 10 10
C/T 10 10

Inspection 5 5
Wait 110 110 
OP 129 - Bridgeport 

S/U 10 10
C/T 10 10

Wait 5 5 
Inspection 5 5
Move 15 15 
Wait 300 300 
OP 130 - Deburr 

C/T 45 45
Wait 5 5 
Move 15 15 
Wait 445 445 
OP 140 - Inspection 

S/U 30 30
C/T 45 45

OP 150 - Source Inspection 180 180
Wait 5 5 
Move 1 1 
Wait 300 300 
OP 160 - Process (NDT, Alodine) 2400 2400
Wait 33 33 
OP 170 - Inspection 3 3
Wait 5 5 
Move 1 1 
Wait 110 110 
OP 20 - Assembly (Force Mate) 

S/U 5 5
C/T 10 10

Wait 5 5 
Inspection 5 5

Lean Supplier Upper Beam  
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Process Step Total Process Time Value Added Non-Value Added Waste
Wait 165 165
OP 121 - Bridgeport 

S/U 0 0 
C/T 15 15

Inspection 5 5 
Wait 220 220
OP 123 - Bridgeport 

S/U 15 15 
C/T 20 20

Wait 5 5
Inspection 5 5 
Wait 110 110
OP 125 - Bridgeport 

S/U 20 20 
C/T 10 10

Inspection 5 5 
Wait 110 110
OP 128 - Bridgeport 

S/U 10 10 
C/T 10 10

Inspection 5 5 
Wait 110 110
OP 129 - Bridgeport 

S/U 10 10 
C/T 10 10

Wait 5 5
Inspection 5 5 
Move 15 15
Wait 300 300
OP 130 - Deburr 

C/T 45 45 
Wait 5 5
Move 15 15
Wait 445 445
OP 140 - Inspection 

S/U 30 30 
C/T 45 45

OP 150 - Source Inspection 180 180 
Wait 5 5
Move 1 1
Wait 300 300
OP 160 - Process (NDT, Alodine) 2400 2400
Wait 33 33
OP 170 - Inspection 3 3 
Wait 5 5
Move 1 1
Wait 110 110
OP 20 - Assembly (Force Mate) 

S/U 5 5 
C/T 10 10

Wait 5 5
Inspection 5 5 

Lean Supplier Upper Beam  
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Process Step Total Process Time Value Added Non-Value Added Waste
Move 15
Wait 
OP 25 - Bridgeport 

S/U 30 30 
C/T 35 35

Wait 5 5
Inspection 5 5 
Move 15 15
Wait 440 440
OP 30 - Dixi 

S/U 30 30 
C/T 40 40

Wait 5 5
Inspection 5 5 
Move 15 15
Wait 55 55
OP 70 - Honing 

S/U 5 5 
C/T 5 5

Wait 5 5
Inspection 5 5 
Move 15 15
Wait 330 330
OP 80 - Deburr 30 30 
Wait 5 5
Move 1 1
Wait 165 165
OP 90 - Final Inspection 

S/U 5 5 
C/T 15 15

Wait 5 5
Move 15 15
Wait 440 440
OP 110 - Assembly (Bushings) 

S/U 10 10 
C/T 40 40

Wait 5 5
Inspection 5 5 
Move 1 1
Wait 55 55
OP 120 - Honing 

S/U 5 5 
C/T 5 5

Wait 5 5
Inspection 5 5 
Wait 55 55
OP 130 - Honing 

S/U 5 5 
C/T 5 5

Wait 5 5
Inspection 5 5 
Wait 55 55

Lean Supplier Upper Beam  
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Process Step Total Process Time Value Added Non-Value Added Waste
OP 140 - Honing 

S/U 5 5
C/T 5 5

Wait 5 5 
Inspection 5 5
Wait 55 55
OP 150 - Honing 

S/U 5 5
C/T 5 5

Wait 5 5 
Inspection 5 5
Wait 55 55
OP 160 - Honing 

S/U 5 5
C/T 5 5

Wait 5 5 
Inspection 5 5
Wait 55 55
OP 170 - Honing 

S/U 5 5
C/T 5 5

Wait 5 5 
Inspection 5 5
Wait 55 55
OP 180 - Honing 

S/U 5 5
C/T 5 5

Wait 5 5 
Inspection 5 5
Wait 55 55
OP 190 - Honing 

S/U 5 5
C/T 5 5

Wait 5 5 
Inspection 5 5
Wait 55 55
Move 15 15
Wait 385 385
OP 195 - Final Inspection 

S/U 15 15
C/T 35 35

Wait 5 5 
Move 1 1 
Wait 5 5 
OP 200 - Process                                           
(Alodine, Prime, Paint) 2400 2400

Wait 5 5 
Move 1 1 
Wait 385 385
OP 210 - Inspection 

S/U 40 40
C/T 35 35

Lean Supplier Upper Beam 
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Process Step Total Process Time Value Added Non-Value Added Waste

Column 2749 8590 2331 1653
Percentages 31% 8% 60%
Hours 458
Days 46
Calendar Days  64

Lean Supplier Upper Beam 
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The VAST team represented the Lean technique of value stream mapping using VISIO 
software to help the supplier identify their manufacturing processes for the F/A-22 Link 
Arm. Data charts containing the raw calculations are also included.   
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Part Numbers 915 - 918 21,076 5,882 1,375 13,819

Total Process Times (Minutes) 21,076 5,882 1,375 13,819

* all figures are in minutes
28%

7%

66%

Value Added as a percentage of Total Process Time

Required Waste as a percentage of Total Process Time

Pure Waste as a percentage of Total Process Time

Lean Supplier                                                                   
Calculation of Process Times for Link Arms                                          

Process Time Value Added Required Waste Pure Waste
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Process Step Total Process Time Value Added Non-Value Added Waste

Receive  Material
Inspection 10 10
Move 15 15
Wait 990 990
OP 10 - Vertical Mazack

S/U 150 150
C/T 90 90

Wait 90 90
Move 5 5
Wait 5058 5058
OP 20 - Horizontal Mazak

S/U 90 90
C/T 342 342

Move 1 1
Wait 5 5
Inspection 90 90
Move 1 1
OP 30 - Horizontal Mazak 

S/U 60 60
C/T 84 84

Move 1 1
Wait 5 5
Inspection 60 60
Move 1 1
OP 40 - Horizontal Mazak

S/U 60 60
C/T 34 34

Move 1 1
Wait 5 5
Inspection 60 60
Move 15 15
Wait 55 55
OP 50 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Move 1 1
Wait 55 55
OP 60 - Bridgeport

S/U 15 15
C/T 5 5

Wait 5 5
Inspection 5 5
Move 15 15
Wait 1650 1650
Wait 300 300
OP 70 - Deburring

C/T 150 150

Lean Supplier                                                                  
Link Arm Mapping
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Process Step Total Process Time Value Added Non-Value Added Waste

Move 1 1
Wait 5 5
OP 210 - Final Inspection 15 15
Wait 60 60
OP 215 - Source Inspection

C/T 60 60
Move 1 1
Wait 300 300
OP 220 - Process (Alodine,Prime, 
NDT)

C/T 2400 2400
Wait 5 5
OP 270 - Inspection 3 3
Move 1 1
Wait 22 22
OP 25 - Assembly - Helical Inserts

S/U 5 5
C/T 2 2

Wait 5 5
Inspection 5 5
Wait 220 220

OP 26 - Assembly - Rivet the cover
S/U 5 5
C/T 20 20

Wait 5 5
Inspection 5 5
Move 1 1
Wait 165 165
OP 27 - Bridgeport

S/U 45 45
C/T 15 15

Wait 5 5
Inspection 5 5
Move 1 1
Wait 77 77
OP 30 - Assembly - Install 
Forcemate

S/U 5 5
C/T 7 7

Wait 5 5
Move 1 1
Inspection 5 5
Move 15 15
Wait 1452 1452
OP 50 - DIXI

S/U 240 240
C/T 132 132

Wait 5 5
Move 1 1
Inspection 45 45
Move 15 15
Wait 15 15

Lean Supplier                                                                  
Link Arm Mapping
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Process Step Total Process Time Value Added Non-Value Added Waste
OP 52 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Wait 55 55
OP 54 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Wait 55 55
OP 56 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Move 1 1
OP 60 - Process - Alodine

C/T 5 5
Wait 5 5
Inspection 5 5
Wait 110 110
OP 70 - Assembly - Bushings

S/U 10 10
C/T 10 10

Wait 22 22
OP 80 - Assembly - Screw inserts

S/U 5 5
C/T 2 2

Wait 5 5
Move 1 1
Wait 495 495
OP 90 - Inspection - Key Char

C/T 45 45
Wait 5 5
Move 1 1
Wait 165 165
OP 110 - Bridgeport 

S/U 10 10
C/T 15 15

Wait 5 5
Inspection 5 5
Wait 165 165
OP 120 - Brdigeport 

S/U 10 10
C/T 15 15

Wait 5 5
Inspection 5 5
Wait 165 165
OP 130 - Bridgeport

S/U 10 10
C/T 15 15

Lean Supplier                                                                  
Link Arm Mapping
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Process Step Total Process Time Value Added Non-Value Added Waste
Wait 5 5
Inspection 5 5
Move 1 1
Wait 55 55
OP 140 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Wait 55 55
OP 150 - Honing 

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Wait 55 55
OP 160 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Wait 55 55
OP 170 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Move 15 15
Wait 132 132
OP 180 - Rambaudi

S/U 30 30
C/T 12 12

Wait 5 5
Move 1 1
Inspection 5 5
Wait 5 5
Move 1 1
Wait 132 132
OP 190 - Rambaudi - Mill

S/U 30 30
C/T 12 12

Wait 5 5
Move 1 1
Inspection 5 5
Move 1 1
Wait 825 825
OP 200 - Deburring 75 75
Wait 5 5
Move 15 15
Wait 5 5
OP 210 - Inspection 60 60
Move 1 1

Lean Supplier                                                                  
Link Arm Mapping
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Process Step Total Process Time Value Added Non-Value Added Waste
Wait 300 300
OP 220 - Process (Paint) 2400 2400
Wait 187 187
OP 230 - Inspection 17 17
Column Totals 21076 5882 1375 13819
Percentages 28% 7% 66%
Hours 351
Days 35
Calendar Days 49

Lean Supplier                                                                  
Link Arm Mapping
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The VAST team used the same Lean technique of value stream mapping to help the 
STEPwise supplier identify their internal review processes for request for quotes (RFQs) 
requests.  
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Operation Department Description Process         
Time 

1 CON RECEIVE RFQ 1
2 CON PRINT 1
3 CON TO OPEN RFQ FILE 1
4 CON WAIT FOR DWGS 2880
5 CON RECEIVE DRAWINGS 1
6 CON TO FILE W/ RFQ 1
7 CON WAIT FOR ESTIMATOR 1440
8 EST TO ESTIMATING 5
9 EST ADEQUATE INFO? 60

V  NO  V
10 EST  GO TO CON / WAIT FOR DWGS 20
11 CON WAIT FOR DWGS 2880
12 CON RECEIVE DWGS 1
13 CON PULL SPECIFICATIONS 20
16 EST NEED OUTSIDE PRICING? 20

V  YES  V
17 EST TO PURCHASING 5
18 PUR SEND RFQ 20
19 PUR WAIT FOR RESPONSE 5760
20 PUR SUBMIT TO ESTIMATING 5
21 EST DETERMINE PRICE 360
22 EST TO CONTRACTS 5
23 CON FILL OUT FORM AND SUBMIT 25
24 CON FILE DWGS UPSTAIRS 10
25 CON ENTER IN DATABASE 3
26 CON TO QUOTE FILE 1

PROCESS TOTAL (minutes) 13,525
Hours 225

STEPwise Supplier                                               
Request for Proposal Process Analysis
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Operation Department Description Process         
Time 

1 CON RECEIVE RFQ 1
2 CON DOWNLOAD FILES 15
3 CON IMPORT FILES 15
4 CON WAIT FOR ESTIMATOR 1440
5 EST ADEQUATE INFO? 20
6 CON NEED OUTSIDE PRICING? 20
7 EST TO PURCHASING 5
8 PUR SEND RFQ 20
9 PUR WAIT FOR RESPONSE 5760
10 PUR SUBMIT TO ESTIMATING 5
11 EST DETERMINE PRICE 240
12 CON FILL OUT FORM AND SUBMIT 10
13 CON ENTER IN DATABASE 3
14 CON TO QUOTE FILE 3

PROCESS TOTAL (minutes) 7,557
Hours 126

STEPwise Supplier                                               
Request for Proposal Process Analysis Using STEPwise Tools 
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The VAST team used the same Lean technique of value stream mapping to help the 
STEPwise supplier identify their internal review processes for purchase order (POs). 
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Operation Department Description Process          
Time 

1 CONT PRINT PO 5
2 CONT WAIT FOR CONTRACTS 60
3 CONT REVIEW / SORT 2
4 CONT NEW PO? 1

V  NO  V
5 CONT PULL PO 3
6 CONT PREPARE CONTRCT WKSHT 4
7 CONT WAIT 1440
8 CONT REVIEW 15
9 CONT ACCEPTABLE?

V  YES  V
10 CONT ENTER ORDER IN DATABASE 5
11 CONT MAKE PO FOLDER 2
12 CONT FILE 2
13 WAIT FOR LT WINDOW
14 PLN PULL PRINT 2405
14a PLN PULL PRINT 0
14b PLN NO PRINT 0
15 PLN PULL PO 3
16 PLN VERIFY REV'S. OK? 7

V  NO  V
17 CONT REQUEST INFO FROM BUYER 10
18 CONT WAIT FOR CORRECT INFO 4320
19 PLN P/U PRINTS FROM BUYER 90
20 PLN WAIT FOR DOC CTRL 120
21 PLN PULL DWG FOLDER 5
22 PLN VALIDATING LM AERO INFO 7

V  YES  V
23 PLN CHECK INVENTORY.  STK? 1

V  NO  V
24 GO TO OP# 25

V  NO  V 10
25 PLN PULL JOB OR CREATE 2
26 PLN COPY PRINT, PO 30
27 PLN FILE PRINT 1
28 PLN FILE PO 1
29 PLN WAIT FOR PLANNER 4320
30 PLN JOB HISTORY EXISTS? 2

V  YES  V
31 PLN REVIEW ENG MASTER, CHGS 10
31a PLN BUILD NEW ENG MASTER 60
31b PLN LOOKING FOR SPECS 10
31c PLN READING THE SPECS 15
31d PLN PULLING MASTER TOGEHER 35
31e PLN NON-MILL SPECS 5
31f PLN WAITING FOR C-SPECS 240

32 PLN CREATE W/O 5
33 PLN DISTRIBUTE, FILE 10

Process Total (Minutes) 13263
Hours 221

STEPwise Supplier                                                   
Purchase Order Process Analysis
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Operation Department Description Process        
Time 

1 CONT PRINT PO 5
2 CONT WAIT FOR CONTRACTS 60
3 CONT REVIEW / SORT 2
4 CONT NEW PO? 1

V  NO  V
5 CONT PULL PO 3
6 CONT PREPARE CONTRCT WKSHT 4
7 CONT WAIT 1440
8 CONT REVIEW 15
9 CONT ACCEPTABLE?

V  YES  V
10 CONT ENTER ORDER IN DATABASE 5
11 CONT MAKE PO FOLDER 2
12 CONT FILE 2
13 WAIT FOR LT WINDOW
14 PLN PULL PRINT 0
14a PLN PULL PRINT 0
14b PLN NO PRINT 0
15 PLN PULL PO 3
16 PLN VERIFY REV'S. OK? 7

V  NO  V 1371
17 CONT REQUEST INFO FROM BUYER 0
18 CONT WAIT FOR CORRECT INFO 0
19 PLN P/U PRINTS FROM BUYER 0
20 PLN WAIT FOR DOC CTRL 0
21 PLN PULL DWG FOLDER 0
22 PLN VALIDATING LM AERO INFO 7

V  YES  V
23 PLN CHECK INVENTORY.  STK? 1

V  NO  V
24 GO TO OP# 25

V  NO  V 10
25 PLN PULL JOB OR CREATE 2
26 PLN COPY PRINT, PO 30
27 PLN FILE PRINT 1
28 PLN FILE PO 1
29 PLN WAIT FOR PLANNER 4320
30 PLN JOB HISTORY EXISTS? 2

V  YES  V
31 PLN REVIEW ENG MASTER, CHGS 10
31a PLN BUILD NEW ENG MASTER 60
31b PLN LOOKING FOR SPECS 0
31c PLN READING THE SPECS 0
31d PLN PULLING MASTER TOGEHER 0
31e PLN NON-MILL SPECS 0
31f PLN WAITING FOR C-SPECS 0
32 PLN CREATE W/O 5
33 PLN DISTRIBUTE, FILE 10

Process Total (Minutes) 7379
Hours 123

STEPwise Supplier                                                  
Purchase Order Process Analysis
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The VAST team represented the Lean technique of value stream mapping using VISIO 
software to help the supplier identify their manufacturing processes for the F/A-22 Link 
Arm. Data charts containing the raw calculations are also included.  
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Part Numbers 915 - 918 21,076 5,882 1,375 13,819

Total Process Times (Minutes) 21,076 5,882 1,375 13,819

* all figures are in minutes
28%

7%

66%

Value Added as a percentage of Total Process Time

Required Waste as a percentage of Total Process Time

Pure Waste as a percentage of Total Process Time

Lean Supplier                                                                   
Calculation of Process Times for Link Arms                                          

Process Time Value Added Required Waste Pure Waste
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Process Step Total Process Time Value Added Non-Value Added Waste

Receive  Material
Inspection 10 10
Move 15 15
Wait 990 990
OP 10 - Vertical Mazack

S/U 150 150
C/T 90 90

Wait 90 90
Move 5 5
Wait 5058 5058
OP 20 - Horizontal Mazak

S/U 90 90
C/T 342 342

Move 1 1
Wait 5 5
Inspection 90 90
Move 1 1
OP 30 - Horizontal Mazak 

S/U 60 60
C/T 84 84

Move 1 1
Wait 5 5
Inspection 60 60
Move 1 1
OP 40 - Horizontal Mazak

S/U 60 60
C/T 34 34

Move 1 1
Wait 5 5
Inspection 60 60
Move 15 15
Wait 55 55
OP 50 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Move 1 1
Wait 55 55
OP 60 - Bridgeport

S/U 15 15
C/T 5 5

Wait 5 5
Inspection 5 5
Move 15 15
Wait 1650 1650
Wait 300 300
OP 70 - Deburring

C/T 150 150

Lean Supplier                                                                  
Link Arm Mapping
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Process Step Total Process Time Value Added Non-Value Added Waste

Move 1 1
Wait 5 5
OP 210 - Final Inspection 15 15
Wait 60 60
OP 215 - Source Inspection

C/T 60 60
Move 1 1
Wait 300 300
OP 220 - Process (Alodine,Prime, 
NDT)

C/T 2400 2400
Wait 5 5
OP 270 - Inspection 3 3
Move 1 1
Wait 22 22
OP 25 - Assembly - Helical Inserts

S/U 5 5
C/T 2 2

Wait 5 5
Inspection 5 5
Wait 220 220

OP 26 - Assembly - Rivet the cover
S/U 5 5
C/T 20 20

Wait 5 5
Inspection 5 5
Move 1 1
Wait 165 165
OP 27 - Bridgeport

S/U 45 45
C/T 15 15

Wait 5 5
Inspection 5 5
Move 1 1
Wait 77 77
OP 30 - Assembly - Install 
Forcemate

S/U 5 5
C/T 7 7

Wait 5 5
Move 1 1
Inspection 5 5
Move 15 15
Wait 1452 1452
OP 50 - DIXI

S/U 240 240
C/T 132 132

Wait 5 5
Move 1 1
Inspection 45 45
Move 15 15
Wait 15 15

Lean Supplier                                                                  
Link Arm Mapping
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Process Step Total Process Time Value Added Non-Value Added Waste
OP 52 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Wait 55 55
OP 54 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Wait 55 55
OP 56 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Move 1 1
OP 60 - Process - Alodine

C/T 5 5
Wait 5 5
Inspection 5 5
Wait 110 110
OP 70 - Assembly - Bushings

S/U 10 10
C/T 10 10

Wait 22 22
OP 80 - Assembly - Screw inserts

S/U 5 5
C/T 2 2

Wait 5 5
Move 1 1
Wait 495 495
OP 90 - Inspection - Key Char

C/T 45 45
Wait 5 5
Move 1 1
Wait 165 165
OP 110 - Bridgeport 

S/U 10 10
C/T 15 15

Wait 5 5
Inspection 5 5
Wait 165 165
OP 120 - Brdigeport 

S/U 10 10
C/T 15 15

Wait 5 5
Inspection 5 5
Wait 165 165
OP 130 - Bridgeport

S/U 10 10
C/T 15 15

Lean Supplier                                                                  
Link Arm Mapping
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Process Step Total Process Time Value Added Non-Value Added Waste
Wait 5 5
Inspection 5 5
Move 1 1
Wait 55 55
OP 140 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Wait 55 55
OP 150 - Honing 

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Wait 55 55
OP 160 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Wait 55 55
OP 170 - Honing

S/U 5 5
C/T 5 5

Wait 5 5
Inspection 5 5
Move 15 15
Wait 132 132
OP 180 - Rambaudi

S/U 30 30
C/T 12 12

Wait 5 5
Move 1 1
Inspection 5 5
Wait 5 5
Move 1 1
Wait 132 132
OP 190 - Rambaudi - Mill

S/U 30 30
C/T 12 12

Wait 5 5
Move 1 1
Inspection 5 5
Move 1 1
Wait 825 825
OP 200 - Deburring 75 75
Wait 5 5
Move 15 15
Wait 5 5
OP 210 - Inspection 60 60
Move 1 1

Lean Supplier                                                                  
Link Arm Mapping
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Process Step Total Process Time Value Added Non-Value Added Waste
Wait 300 300
OP 220 - Process (Paint) 2400 2400
Wait 187 187
OP 230 - Inspection 17 17
Column Totals 21076 5882 1375 13819
Percentages 28% 7% 66%
Hours 351
Days 35
Calendar Days 49

Lean Supplier                                                                  
Link Arm Mapping




