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ABSTRACT

AUTHOR: LTC Catherine A. McNerney

TITLE: Transforming The Army’s Legacy Personnel Systems

FORMAT: Strategy Research Project

DATE: 07 April 2003   PAGES: 44 CLASSIFICATION:  Unclassified

The Army Transformation Roadmap acknowledges that “cultural transformation of people

must precede transformation of processes, organizations, and technology.”  The technology

available today is clearly capable of all the personnel processes required to support soldiers.  If

these processes do not change however, the technology used in personnel transformation will

be nothing more than "webification" of archaic practices.

     This paper focuses on personnel transformation as the strategic enabler for Army

transformation.  It will start by outlining the current state of the existing personnel systems to

portray transformation challenges, including the fact that they represent the single largest IT

maintenance bill in the Army.  It will then identify key functional issues requiring change before

transformation can occur, showing how these issues are a microcosm of the larger functional

environment.  These issues will then be linked to the current migration path, including the

concept and implications associated with requirement for all services to migrate a single DOD

system.  Before concluding, the paper presents a procedural approach for change where

technology is a means rather than an end, giving it significantly more value as an Army

Transformation enabler.  It concludes by postulating that personnel transformation will

significantly impede Army Transformation if the ongoing effort fails.
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TRANSFORMING THE ARMY’S LEGACY PERSONNEL SYSTEMS

“Army readiness is inextricably linked to the well-being of our people.  Our
success depends on the whole team – soldiers, civilians, families – all of whom
serve the nation.  Strategic structures provide soldiers and families the resources
to be self-reliant both when the force is deployed and when it is at home.”1

- General Erik K. Shinseki

The epigraph above was taken from General Erik Shinseki’s arrival speech, given when

he assumed his duties as Army Chief of Staff (CSA) in June 1999.  Linking readiness to the

well-being of the individuals making up the Army team set the tone to identify people as the

most important asset in the Army.  While such a statement may seem obvious, highlighting

people with that spotlight is a cornerstone of the Army’s transformation effort.  Indeed, people

are the first of three interdependent elements in the Army Vision, and the Army Transformation

Roadmap acknowledges that “cultural transformation of people must precede transformation of

processes, organizations, and technology.”2

The purpose of this paper is to examine the current set of personnel systems with an eye

on how these systems can be transformed to support the operational and institutional “Big

Army” transformation effort currently underway.  Transforming the Army’s organizations,

equipment, and doctrine will fail if the Army fails to transform the personnel systems designed to

support those organizations with the Army’s most valued entity – soldiers.  The method by

which the personnel community transforms will have significant resource implications,

depending on how this transformation is effected.  This effort focuses on personnel

transformation as the strategic enabler for the Army Transformation, and is divided into four

segments.

The first segment outlines the current state of the existing legacy systems as a means of

portraying challenges to this transformation effort.  The highlighted issues will significantly

impact any effort to transform the legacy personnel systems, regardless of the path chosen.

Much of the system-level discussion will revolve around the Headquarters, Department of the

Army (HQDA) level database because the Army’s Deputy Chief of Staff (DCS, G1, henceforth

referred to as G1) uses it as the data source to fulfill the Army’s Title 10, United States Code (10

USC) personnel reporting responsibilities.3

The second segment identifies several key functional issues requiring change before

transformation can occur.  These issues are embedded in the culture of the personnel
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community, and are a microcosm of the larger functional environment governing the personnel

systems.  As stewards of its processes, the personnel community needs to focus on

modernizing how it does business.  Without changing those processes, the technology used in

personnel transformation will be nothing more than what might be referred to as “webification” of

archaic practices.  That is, putting a web front end on an application as the single concession to

modernization.

The third segment outlines the present systems migration path.  This will include the

concept and implications associated with the Department of Defense (DOD) requirement for all

services to migrate to the Defense Integrated Military Human Resource System (DIMHRS),

which will serve as the DOD combined personnel and pay application.

The final segment, assuming the Army can overcome or at least mitigate challenges

identified in the previous segments, presents an approach for change which is procedural rather

than technical.  The emphasis is on functional procedures because technology, as a means

rather than an end, has significantly more value as an Army Transformation enabler.

The Army Transformation Roadmap defines transformation as “a continuous process that

creates a culture of innovation, which in turn seeks to exploit and shape the changing conduct of

military competition.”4  This discussion on Army Transformation starts with people and the

Army’s ability to transform the systems designed to sustain their force structure.  Again,

technology should be treated as merely a means to an end; important to leverage, but not the

transformation driver.  Today’s technology is clearly capable of all the processes required to

support soldiers throughout their tenure in the Army.  Identifying the desired and required

processes and implementing them in technology is more crucial than the technology itself.  In

other words, identifying the functional requirements is more critical to the process and, at least

in the case of the personnel systems, has been harder to accomplish than applying technology

to produce the solution.

THE CURRENT SYSTEM

Lieutenant General John LeMoyne, the Army’s G1, identifies personnel transformation as

the strategic enabler of Army transformation.  He clearly states his intention to accomplish

personnel systems’ transformation ahead of the Army’s transformation effort, so when

transformation occurs, the personnel community is already there, waiting.5  This is a

monumental task, given the current state of the personnel systems and the bureaucracies

supporting them.  This section will outline six issues which impede efforts to transition the
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personnel systems into the Army’s Information Technology (IT) enterprise.  The first two issues,

numbers of systems and funding, are tied closely together.

NUMBERS OF SYSTEMS AND FUNDING

According to a June 2001 Office of the Director of Information Systems for Command and

Control, Communication, and Computers (DISC4) briefing to Dr. Oscar (Acting Army Acquisition

Executive (AAE)), Army business systems account for sixty cents of every Army dollar spent,

where the single largest group are personnel systems, accounting for 182 out of 574 of the

identified systems.6  The briefing goes on to identify existing shortfalls in moving to an

enterprise system, including lack of funding, failure to identify an enterprise solution for business

systems, and the heretofore single-minded focus on the war-fighting systems.  These points will

be discussed in later sections.  In July 2001 testimony before the Senate Personnel

Subcommittee (for the Committee on Army Services), the Deputy Chief of Staff for Personnel

(DCSPER), LTG Timothy Maude, stated that “the Army employed over 350 Army personnel

automation and information systems in support of 1,170 processes.”7  The numerical difference

between the DCSPER and DISC4 numbers can be attributed to the fact that the Y2K database

counted only those systems deemed operationally “critical.”  The DCSPER, meanwhile, counted

many stand-alone applications and databases as systems as a means to identify the function

set required to support the full spectrum of personnel activities.  There are two key points here.

First, maintenance for this group of personnel “systems,” whether true “systems” or stand-alone

applications, is the single largest IT maintenance bill in the Army.8  Second, only a handful of

these systems fall under the purview of the acquisition community (e.g., are organized under a

product or project manager (PM), in a Program Executive Office (PEO), or receive HQDA

secretariat-level oversight from the Army Acquisition Executive).9  This means in most cases,

the formal oversight required for acquisition systems does not occur.  Without casting

aspersions, it is safe to say resource and funding implications on a multimillion dollar family of

systems functioning without oversight are significant.  In discussing the oversight required, it

then becomes important to consider the genesis of the Army Acquisition Corps (AAC).  The

AAC was formed to provide the Army with a professional acquisitionist.  Specifically, the AAC

process was developed to provide the Army a group of individuals educated in and familiar with

the laws, regulations, and nuances inherent in the set of processes associated with developing,

testing, and fielding equipment.  These individuals also have to understand the additional

intricacies involved for programs scaled in sufficient size to provide the Army with everything

from modern “c-rations” to precision-guided munitions and digitization of the battlefield.  The
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laws and related oversight requirements, meanwhile, were put into place as a means to ensure

DOD and, more importantly, the U.S. taxpayer, get value for their defense dollar.  Most

programs, regardless of their dollar values, were specifically removed from their origins in the

functional communities because those communities did not have the acquisition-related

backgrounds and education thought necessary to allow them to act as good stewards of the tax

dollars given to those programs.  In terms of the IT systems, the Army has come to understand

the value of an enterprise approach.  Two key attributes of an enterprise approach are the

potential monetary savings it garners, and the ability to establish standardized Army and joint

processes.  For reasons that are not clear, the personnel IT systems have stayed away from the

acquisition umbrella and therefore have not benefited from the Army’s move to an enterprise

approach.

The Army Knowledge Management (AKM) policies originating from the Chief Information

Officer / Deputy Chief of Staff, G6 (CIO/G6), has started to address the enterprise shortcomings

Army-wide in the form of the AKM Memorandums.  These policies, signed by the Secretary of

the Army (SECARMY), CSA, Vice Chief of Staff, Army (VCSA), or the CIO/G6, take IT funding

away from organizations whose systems do not adhere to the Army Enterprise concept outlined

in the AKM Strategic Plan.10  Many times, however, funding for these systems is so deeply

embedded in the sponsoring organizations’ funding line, distinguishing it from non-IT funding

has been difficult, if not impossible.  This is certainly true in the personnel systems, where many

of the systems, applications, and databases have never had a separate funding line, and for

purposes of establishing an enterprise solution, the funding trails give little indication these

systems ever existed.  The G1’s Personnel Transformation Task Force (PT TF) adds another

management layer which inadvertently serves to shield these personnel systems and their

funding lines from CIO/G6 visibility.  This further complicates the CIO/G6’s ability to track IT

funding, because neither the task force nor the G1 have visibility over funding execution.  Both

organizations can see money being spent, but cannot necessarily determine what the

expenditures buy.

The remaining four issues, addressing slightly more technical aspects, are somewhat

more nebulous to define than funding and system numbers, and present obstacles almost as

significant.  Two of these issues, data definition and system documentation, are closely

interrelated.
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DATA DEFINITION AND SYSTEM DOCUMENTATION

The vast majority of these systems, applications, and databases are considered “legacy”.

That is, they are candidates for phase-out, upgrade, or replacement.  This is usually due to one

or more of the following: they have no or limited vendor support for maintenance and upgrades;

they are not interoperable with other systems, and the cost to make them interoperable is

prohibitive; functional requirements Business Process Reengineering (BPR) has rendered the

application obsolete, and the cost to change the code is prohibitive.  For example, it may be

cheaper to start from scratch than to change the existing code.  Legacy systems have a greater

range of data definitions than optimal, which requires an Application Program Interface (API) be

written to act as a “translator” between applications.  Oftentimes APIs, like the applications

themselves, date back to the 70s and 80s, and tracing the documentation is problematic at best.

One of the better examples of this in the personnel community family of systems is the Total

Army Personnel Database (TAPDB), which falls under the U. S. Total Army Personnel

Command (PERSCOM) Information Systems Directorate (known as PERSINS-D).

TAPDB, normally referred to as a single entity, is actually a set of five personnel

databases: TAPDB-AE (containing Active Enlisted personnel data), TAPDB-AO (containing

Active Officer personnel data), TAPDB-CP (containing Civilian Personnel data), TAPDB-NG

(containing Army National Guard (ARNG) personnel data), and TAPDB-R (containing United

States Army Reserve (USAR) personnel data).  The legacy databases that make up TAPDB run

on mainframe computers using the COBOL programming language, important to note only as

an age indicator.  TAPDB has its own set of data definitions which do not necessarily correlate

with either the Army or the Department of Defense (DOD) data dictionaries.  In the over twenty-

five years of TAPDB existence, the API surrounding TAPDB has grown to accommodate the

differences between it and the applications feeding it.  One example of the dichotomy between

definitions involves state names.  The U.S. Post Office uses two-letter abbreviations to annotate

state names (e.g., VA for Virginia).  This procedure is what both the Army and DOD dictionaries

specify for use.  TAPDB, however, uses a numerical designation for states’ names, having

established a data table for that purpose.  All the personnel systems getting data from or

passing data to TAPDB have to use a translator to read the correct state name.  This particular

example is well documented, but there are – literally – hundreds of these rules in TAPDB, and

unfortunately, most of this API is not well documented.11  Modifying the API to accommodate

application code changes becomes a complicated undertaking.  Such modifications might

include simple Commercial Off The Shelf (COTS) software package upgrades (e.g., moving

from Windows Explorer Version 5.x to Version 8.0).  Add to this the fact that programmers
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experienced in the languages used in many of the legacy systems (e.g., COBOL, Ada, etc.) can

cost two to three times that of other language programmers, and legacy system maintenance, in

addition to being complicated, has become very costly.12

DATA RECONCILIATION

The fifth issue is data reconciliation.  Most of the legacy personnel systems have little or

no automated methods to reconcile its data.  This has a direct impact on data accuracy in the

field-level systems, applications, and databases, and on TAPDB, which serves as the HQDA-

level personnel database.  This data accuracy impact actually manifests itself on two levels, first

with a user sitting at a terminal inputting data, and second when data is externally passed from

one application or system to another.  Starting with an example at the user-level input, if the

system code is not written to automatically compare the input data value against accepted

values embedded in the application, a user could enter erroneous data.  An example of this is

where, absent a coding rule regarding gender, a user could change a male’s medical status to

pregnant.  These types of errors are more infrequent, as system owners have added code to

perform the reconciliation.

The more prevalent reconciliation errors occur as data is exchanged externally, which

points back to an API.  Wherever the possibility of conflicting data values exists, the system API

should be coded to translate values into the form acceptable at the receiving application.

Where systems are not capable of reconciliation, soldiers are required to correct the data

manually, which is extremely burdensome in terms of the manpower required to make these

data corrections.  Focusing on two circumstances where manual intervention is required, this

discussion first describes a specific interaction between two legacy systems and its resulting

workload, and follows with a generic description of error resolution at the user level.

TAPDB, as mentioned earlier, serves as the HQDA-level personnel database.  As such, it

interfaces with any system, application, or database whenever that system either needs data

resident in TAPDB, or is one of the systems providing TAPDB with information required at

HQDA level.  This older legacy system requires information in transactions, which are small

data packages collated together in specified formats using a rigid rule-set provided by

PERSINS-D.  In an effort to minimize manual intervention, TAPDB’s extensive API should have

translation rules to give and receive data to the systems with which it interfaces.  Unfortunately,

while the translation rules exist, they oftentimes side in favor of minimizing the TAPDB workload

by rejecting transactions which do not match their rigid rule-set.  Interaction with the unit-level

personnel system provides some of the best examples of this phenomena.
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The unit-level personnel system responsible for the majority of Active Army soldier

information is called the Standard Installation / Division Personnel System (SIDPERS-3).13

Another legacy system, SIDPERS-3 will be replaced by the Army Human Resource System

(AHRS) E-MILPO (referring to “electronic military personnel office”) in March 2003.14  In the

meantime, SIDPERS-3 continues to send and receive transactions with and from TAPDB, which

has been the source of some consternation at the Army’s field-level personnel units.  The

consternation arises from the large amount of reconciliation required by units in response to the

transactions rejected by TAPDB.  The example involving the way soldiers are accounted for as

they move from one location to another (an “arrival”), is discussed in detail in a later section.

Another example is where an authorized user goes into the system to change a soldier’s date of

rank.  There are certain promotions and reductions in the enlisted ranks which are the unit

commander’s responsibility, versus those promotions resulting from centralized boards held at

HQDA level.  However, when an authorized user enters a rank change based on the legal

promotion or reduction orders signed by the authorizing commander, TAPDB rejects the

transaction. This has resource impacts on several people.  First, it costs time and effort for

personnel specialists entering the data to contact TAPDB representatives and get the

information corrected at the headquarters level system, and more importantly, it significantly

impacts the soldier whose rank was being corrected.  Either the soldier is unable to get the

higher pay level of the new grade, or sometimes worse, in the case of a reduction, the soldier

continues to receive the higher pay until the correction is made.  The soldier is then forced to

repay the government when their rank is finally corrected, oftentimes resulting in a financial

hardship for them.

The example given above is one of many involving rejected transactions.  At one point,

the rejected transactions numbered in the thousands on each installation, although the

architecture redesign of SIDPERS-3 into the “SuperServer” reduced, but did not vanquish, the

workload considerably.15  Perhaps more important to note, as part of the E-MILPO development

agreement within the personnel community, this new system will be required to develop the

same TAPDB transactions SIDPERS-3 currently sends, still vulnerable to TAPDB rejection and

the resultant user-level soldier workload.

THE PROMISE THAT NEVER WAS

The last of the six issues relevant to the current systems and potentially impacting the

personnel system transformation effort is what could be considered the promise that never was.

ITAPDB is the Integrated Total Army Personnel Database, and like TAPDB, it belongs to
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PERSCOM’s PERSINS-D.  In concept, it was to replace TAPDB with a real-time, updateable

database.  It was to consolidate the five current databases (AE, AO, CP, NG, and R) in to this

single database, hence the reference to “integrated.”  Had this been what was delivered,

ITAPDB would have been the Army Enterprise Personnel Database referred to in the July /

August 2002 issue of Army AL&T Magazine on personnel transformation.16  As such, it would

have been in perfect position to transition Army personnel data, and systems, to the DOD

system, DIMHRS.  Instead ITAPDB was delivered in October 2002 as a “data store” available to

limited functional users as a source of personnel data consolidated from the five personnel

databases.  The fact that users can, for the first time, go to one source for information on

soldiers and civilians from all Army components is a positive step.  As a static snapshot-in-time,

however, users cannot update it and in fact, are still required to update the mainframe TAPDBs

via transactions.  ITAPDB development was millions of dollars in the making, over budget, and

the watered-down product was delivered a year past the projected schedule.17  This is relevant

to any personnel transformation discussion for several reasons.  First, ITAPDB represents the

poster-child for why programs require oversight to the degree specified in 10 USC for Major

Defense Acquisition Programs (MDAP).18  While some would argue ITAPDB was and is not

considered an MDAP, the counter argument is that it should have been.  Governing acquisition

in DOD, 10 USC and the DOD 5000 series regulations list certain criteria to designate a

program as an MDAP.  The funding level is one criterion, referring to the total life cycle cost of

the system, and the other is the level of a program’s visibility.  This is basically a service

decision and/or that of the Joint Requirements Oversight Council (JROC).19  Conceptually,

ITAPDB was to be the Army source of personnel data for migration to DIMHRS, “representing

the largest deployment of an off-the-shelf human resource software, either commercial or

military.”20   As such, it is not unreasonable to require MDAP-level oversight for ITAPDB.

Next, it is important to note one of the key reasons ITAPDB failed to become the single,

updateable database encompassing personnel data from all Army components remains

unchanged.  The biggest challenge to establish a personnel enterprise database is the

difference in data definitions between components.  Specifically, some of the same data

elements used in the Active Army to mean one thing are used for something else in the Reserve

Component databases, and may even have different meanings between the USAR and ARNG

databases.  Additionally, some data elements, while having the same meaning in all three

components, may have different values.  While additional values can be accommodated, coding

is more complicated, and therefore more costly.  The data definition problem, added with the
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associated cultural reluctance to change, represents a significant impediment for any effort to

transform Army personnel systems.

Finally, attempts to bring the components together are hampered by the specific 10 USC

direction given to separate Reserve Component IT funding from Active Component funding.21

While General Shinseki credited former CSA General Dennis Reimer with completing the effort

to solidify the Army from what were three separate pieces, the law on IT funding clearly

delineates between components.22

FUNCTIONAL ISSUES

This segment, harkening back to where the Army Transformation Roadmap

acknowledges “cultural transformation of people must precede transformation of processes,

organizations, and technology”, focuses on functional processes.23  Change has to start with the

processes before technology can be brought to bear in the transformation process.  

Starting with an examination of the current personnel system structure and the associated

Rules Of Engagement (ROE), this segment suggests remedies short of the technical

information system overhaul required for the long-term viability of the personnel systems

through transformation.  Specifically, there exist today, several long-standing ROE which, if

brought forward, will cripple the personnel transformation effort.  These ROE are sometimes

codified in regulations, and other times not.  Two of these ROE are considered the most critical

and require change on the level of business system re-engineering.

PERSPECTIVE

“One Does Not Equal One.”

LTG Timothy Maude, USA

The above epigraph from LTG Timothy Maude cuts directly to the heart of perhaps the

biggest dichotomy in the personnel community today.  This dichotomy, highlighted as the first of

the two ROE under discussion, has its genesis in 10 USC and the legal mandate to man the

force.24  The intent of the law is for the service chiefs to man the program force as codified in

the force structure identified by the service operators.  In the Army’s case, this is the Deputy

Chief of Staff, (DCS,G3, henceforth referred to as G3).  The G1 has two functions in this: the

accounting function, which ensures the Army is at the correct end strength at the end of the

fiscal year for the 10 USC requirement to report to Congress, and the responsibility to distribute

the force.25  That is, the G1 assigns soldiers according to the G3’s force structure.  Both of
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these functions rely heavily on force structure in terms of organizational positions (spaces),

rather than individual soldiers (faces).  Put another way, the G1 is concerned with what the

Army should look like (structure), versus the reality facing commanders daily, which is what the

Army actually looks like (names).   Field commanders are held accountable for personnel asset

visibility.  That is, 10 USC gives the commander responsibility and authority (including Uniform

Code of Military Justice authority) to account for their soldiers, as opposed to the positions these

soldiers encumber in the force structure.26  Implementing these divergent requirements can be

confusing.

The G1, via its Field Operating Agency, PERSCOM, assigns soldiers to the installation

level.  So, for example, 100 soldiers may be assigned to one of the divisions at Fort Hood.

However, the installation G1, using the field-level system, knows one of the battalion

commanders in the other division is short, or lacking soldiers, which will be critical for their

upcoming deployment.  With agreement from his commander, the installation G1 reassigns 50

of the 100 inbound soldiers from one division to the other.  Though all 100 soldiers are

physically located on Fort Hood, 50 are now in a unit different from that assigned by

PERSCOM, presumably placed into valid positions.  There are numerous variations to this

example, many of which are invisible to PERSCOM until they go to move a soldier for whatever

reason.  This results in balanced books at installation but not Major Army Command (MACOM)

levels, or vice versa, depending on perspective.  The commander in the field, meanwhile,

remains solely concerned about the soldiers assigned to the unit, which is anywhere up to four

layers removed from the PERSCOM assignment.  The field commander needs to know where

the soldiers are, whether they have been paid, whether their training is up to date, whether they

have their field equipment, what UCMJ offenses they might have committed, who is in the

hospital, whether or not they can deploy, etc.  Further, the commander is required to report

these dispositions in significant detail in the monthly Unit Status Report (USR).  These monthly

reports start at the battalion and separate company level, and are consolidated up to the

division and corps levels.  While the personnel portions of the reports are prepared by the unit

G1, or equivalent, the USR itself is an operational requirement and therefore a G3 responsibility.

Continuing this vignette, imagine a staff officer now working for the Army G1 in the

Pentagon.  The officer has just been tasked to accompany the G1 to the CSA’s monthly USR

reconciliation meeting.  During this meeting, the infantry division commander at Fort Hood

reports through the USR that they are short 40 infantry soldiers in the division.  The CSA turns

to the G1 and asks how this can be, and wants to know what is being done to fix the problem.

The staff officer whispers to the G1 that Fort Hood is showing an “overage” of 17 infantry
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soldiers, and admits their office does not know the unit strength of that unit (or any unit below

MACOM / installation level) because they do not use the field-level system that accounts for

faces versus spaces.  The headquarters level system distributes soldiers according to force

structure requirements, and as far as the staff officer knows, the requirement was met when

they sent 100 infantry soldiers to Fort Hood.  The G1 fires the staff officer.  And when the G1

finds out the headquarters level distribution system they rely on contains information from 30 to

45 days old, he tries to find a way to demote the staff officer; as a former commander, the G1

knows the USR information provided by the G3 is no more than two weeks old.  All this, and the

staff officer still has not told the G1 the only way to ascertain a specific unit strength is to call the

unit in Texas and ask them to share their strength numbers.  The same would apply if the unit in

Texas had deployed to Afghanistan or Kuwait, though perhaps without a phone conveniently

close-by.

Moving back to transformation, take the case of the mismatch in strength numbers and

multiply it by the strength of the Army, which is approximately 1.2 million soldiers.  Both HQDA

and the installation and/or division commander at Fort Hood are working within their 10 USC

authority.  The field commander has deliberately assigned soldiers contrary to direction received

from the HQDA distribution system, but is exercising a commander’s 10 USC authority and

responsibility to “man the force.”  The bottom line is the field commander’s picture of personnel,

as depicted by the field-level system, is different from that depicted by the HQDA level system,

and as long as the two continue to focus on their respective “interests,” the pictures will not

match.  In recognizing the need for transformation in the personnel systems, the late LTG

Maude often said “One does not equal one.”27

There is nothing which specifically divides the 10 USC “man the force” mandate into these

two camps.  Given this division has occurred, the Army needs to rectify the problem by

recognizing the field commanders’ requirements for personnel asset visibility.  Failing that, using

HQDA level numbers generated by that system in a transformed, DOD-level system (i.e.,

DIMHRS) will prove disastrous for the Army, since the proposed DIMHRS application focuses

on personnel asset visibility, vice force structure.28  The answer remains one single database,

giving the Army one single people-picture from which to read.

PERSONNEL ASSET VISIBILITY – PROCESS OWNERSHIP

The second ROE requiring change prior to transformation is related to the 10 USC

discussion on manning the force.  The G1 distributes the force according to G3 priorities.

Moving further into the assignment process, soldiers are assigned to a Unit Identification Code,
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or UIC, which normally goes to the battalion or separate company level.  As the Army’s missions

and the spectrum of war have broadened, the Army has come to use task organizations as a

means to tailor units to fit specific requirements.  The process of task organization helps to

identify and match requirements with personnel whose skills and training are commensurate

with whatever requirement has been identified.  In most cases of task organizing and structuring

a force for specific capabilities, a UIC tailor-made for this task-force does not exist and has to be

created before any soldiers can be assigned against that unit.  The issue becomes who has the

authority to create a UIC.  Currently, only the G3 has that authority.  The G3 directs that the unit

or task force be created, specifies the desired force structure in number and type (e.g., one

armor brigade commander, three 13M-trained soldiers, etc.), and sets the implementation date.

Working within the shortened timeline normally associated with task organizations, the

personnel community works hard to assign the right mix of soldiers to meet the G3’s priorities.

However, since the G3 did not direct the UIC-making person to complete the bureaucratic

process associated with UIC creation, soldiers cannot be assigned because the unit does not

exist.  This example gives the impression of bureaucracy amiss, suggesting the possibility of a

fix by addressing existing processes. Unfortunately, the issue is considerably more complicated.

Moving back to the commander’s responsibilities for personnel asset visibility, consider

the case of the Congressional requirement to account for Personnel Tempo (PERSTEMPO),

referring to deployment rates.  The Army is required to report soldiers deployed and non-

deployed time away from home.29  The owning unit to which a soldier is assigned is in a position

to account for a soldier’s PERSTEMPO time.  The relationship of this accounting requirement to

UICs becomes one of how to keep track of and report this time away from home.  Going back to

the task organization scenario described above, oftentimes a combat arms unit (i.e., an infantry

battalion) will deploy with what are called slices of support elements, referring to required

portions of engineer, signal, field artillery assets, etc.  It is not unusual for some portion of the

infantry battalion to not deploy for any number of reasons, including, for example, the limited

size of the task force, or soldiers in the unit who are non-deployable due to illness.  From a pure

accounting standpoint, moving entire units of people in a systems environment to a deployed

status for purposes of counting days away from home is much simpler than having to enter

hundreds of social security numbers or soldier names.  Since none of the units are deploying in

their entirety, the systems solution is to create a UIC for that deployment and move the

deploying soldiers into that UIC.  However, if this event is local (i.e., a training exercise held “on-

post”), the operations community is not going to create a separate UIC to accommodate this, or

any other, temporary accounting requirement.  A bureaucratic merry-go-round results when the
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G1 community, saddled with the PERSTEMPO requirement, is held hostage by the G3 to

account for personnel because the G3 is the organization authorized to create a UIC.

Numerous examples unrelated to PERSTEMPO abound.  This process is a source of

considerable frustration with what many field commanders and the personnelists supporting

them perceive as an inflexible bureaucracy.30  Field commanders need to be able to create a

UIC, or to create an entity with similar properties to properly account for their personnel.

Without that capability, technology advances will not give commanders the flexibility they require

to account for their soldiers.

CURRENT SYSTEMS MIGRATION PATH

The personnel systems are in something of a state of flux in terms of migration for a

number of reasons.  First, ITAPDB was to have played a large part in this migration.  When

ITAPDB moved from being a single, updateable database to a read-only data store requiring

updates from the legacy TAPDBs, it was effectively cut out of the transformation effort.

ITAPDB, in fact, is one of the systems DIMHRS will replace.31  Another reason for the state of

uncertainty in the migration plan is that many of the systems are now prohibited from making

code changes to their software.  The DIMHRS development, fielding and implementation plan

mandated a code moratorium on the eighty-eight legacy systems it is scheduled to replace.  The

systems interfacing with those legacy systems were included as well.  The moratorium applies

to all services, and is necessary to ensure DIMHRS developers are not coding against a

baseline which has changed.32  Because TAPDB interfaces with so many systems and

applications, the moratorium encompassed most of the personnel community systems.  This is

probably a positive occurrence, if for no other reason than to act as a forcing function.  Instead

of planning software changes, the community can focus on where to go from today.

After a positive start in trying to identify a viable migration path, the G1 PT TF appears to

have abandoned its initial strategy.  In February 2002, the G1 sponsored a personnel

transformation industry day.  The original intent of this industry day was to encourage industry

interest and participation in personnel transformation; one of the lures was the tantalizing

possibility of a lucrative IT contract in the near future.  Using a seminar-like forum, the G1

invited industry to hear the senior personnelists outline their view of the current system and

challenges, the role personnel transformation plays in Army Transformation, and where, in

general terms, personnel transformation should be headed in support of the Interim and

Objective Force transformation efforts.  In turn, the G1 invited industry to participate in helping

solve these challenges by answering a formally released Request for Information (RFI).  The



14

RFI responses could be either a twenty page submission addressing the full scope of personnel

transformation, or a twelve page submission focusing on a specific area or topic.  The turnout

was impressive, with an attendance list that included many, if not most, of the defense industry’s

IT contractors, as well as some non-defense IT contractors.  The follow-on responses to the RFI

were also impressive, but there appears to be no effort to make use of the suggestions

submitted.  By the March 2002 deadline, over forty proposals were submitted in response to the

G1 RFI.  However, since that time, the responses have lingered, their distribution limited, and

the G1 has not published a Request For Proposal (RFP) for their personnel transformation

effort.

With regard to the industry day discussion, one of the more significant issues is personnel

community migration as an impediment to transformation.  It was interesting, but not surprising

to note the most frequently asked questions during industry day centered on whether or not this

effort had funding within the Army’s Program Objective Memorandum (POM).  Unfortunately,

the answer was “partial” because the G1 had internally reallocated some IT funding within their

funding lines.  Most of the effort however, was listed against an “unfunded requirement,” or

UFR.33  Slightly more complicated than indicated, the personnel IT systems represent a

significant maintenance bill.  The personnel community is in a conundrum regarding funding.

The major portion of their IT funding goes to maintenance of legacy systems.  From a larger

perspective, the Army is in an unprecedented era of program cancellations and scale-backs.

Over the past three budget years, the Army has terminated over forty programs and reduced

funding on over twenty-five programs in an effort to fund the transformation effort, with more

terminations and cut-backs likely.34  By rights, some of the 320 to 350 referenced personnel

systems should be terminated and will be eventually.  However, because the soldier remains

the G1’s first responsibility, the functions legacy personnel systems perform must continue.

While there have been some small pockets of movement towards modernization, with

organizations taking it upon themselves to develop a modern application or mini-system, these

have been largely uncoordinated with any enterprise effort.  In fact, the whole of the personnel

transformation migration plan relies on movement to DIMHRS.

Initially replacing forty-three Army systems, the latest DIMHRS schedule lists an Army

Initial Operational Capability (IOC) in fourth quarter, Fiscal Year 2004.35  The Navy’s PEO for IT

defines DIMHRS as follows:

The mission of DIMHRS (Pers/Pay) is to identify, design, develop, prepare for
deployment, and maintain standard systems to support military personnel and
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pay. This includes a single, standard military personnel and pay system from field
level data collection to headquarters data base management system that meets
Office of the Secretary of Defense (OSD) defined requirements and, where
appropriate, Service-specific requirements for all components. The overall goal
for DIMHRS (Pers/Pay) is to provide fully integrated military personnel and pay
capability for all Components of the Military Services of the Department of
Defense with an initial operating capability by 2004. The program's major
objective is to enhance mission support to the war fighter and Service
Departments by eliminating or reducing data collection burdens, solving
operational problems, conserving resources, improving delivery of services, and
enhancing readiness.36

Following Desert Storm in 1991, DOD recognized the myriad of stovepipe personnel systems

throughout each of the services were incapable of supporting how DOD would conduct military

operations in the future.  That is, since the personnel systems within the respective services

were not capable of interfacing with each other, they certainly could not support joint service

operations.  From this recognition, DIMHRS was born.  There have been problems as might be

expected when attempting to join four services’ personnel and pay functions into a single entity.

However, at this point there appears to be progress, although there are significant change

requirements for each of the services.  Relating back to the earlier discussion on perspective

and the difference between what the field commander saw versus what HQDA looked at, one of

the more significant changes facing the Army is the fact that DIMHRS will manage people by

position, as done in civilian industry, rather than by unit or MACOM/installation.  This will require

the Army to change how they manage soldiers.  Whether the Army and the personnel

community specifically, will be flexible enough to produce the tactics, techniques, and

procedures (TTP) and have them in place prior to DIMHRS implementation, remains to be seen.

In a slightly unorthodox move, the DIMHRS program office selected a COTS software

package, PeopleSoft 8, in March 2001, before it had selected an integrating contractor.37

PeopleSoft had been previously chosen by several large corporations as the replacement

software package for their human resource functions.  In September 2002, the DIMHRS

program office awarded a development contract for the Phase I (Assessment Effort) to five IT

contractors.  At the end of Phase I, expected in December 2003, the program office will select

one of the five as the integrating contractor for the entire effort.  The program manager has said

they “are looking for an integrator with proven experience at implementing PeopleSoft at a

corporate level.”38  Program office emphasis has been on using PeopleSoft out-of-the-box,

meaning they want to minimize customizations made to PeopleSoft as much as possible.  The

DOD Inspector General (IG) report from June 2002 expressed the concern that “while adoption
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of the COTS package inherent personnel management processes will diminish the need for

modifications, DIMHRS program officials also need to adequately consider how well those

processes will meet user requirements.”39  Because PeopleSoft was chosen as the software

package so long ago, several organizations have had opportunities to either study the software,

or go into implementation themselves, benefiting others with their lessons learned.

The Army Human Resource System (AHRS) program office, responsible for SIDPERS-3,

E-MILPO, and several other personnel applications, conducted a study of PeopleSoft to

compare the out-of-the-box functionality with the functionality provided in the legacy SIDPERS-3

system.  This has been referred to as a fit gap analysis, where the purpose is to identify

functionality gaps and determine the resource implications resulting from those gaps.  According

to the June 2002 DOD IG report on DIMHRS, “the DIMHRS program manager anticipated that

the COTS software would require about 10 to 20 percent modification to obtain the minimum

functionality required by DOD users.”40  It is important to note the PM AHRS analysis was

limited to a comparison against the existing functionality in a single legacy system.  Considering

DOD’s human resource management responsibilities go beyond that of corporate America, the

results of the AHRS analysis were not surprising.  Specifically, the study found that 25%

functionality matched out-of-the-box, 25% would match with some slight modifications to the

software, and 50% of the functionality resident in the legacy personnel system had no match in

PeopleSoft.41  This is not to say PeopleSoft would not work, or even that it was a bad choice in

software packages.  The study should serve as notice to the defense community, or to at least

the Army personnel community, that conversion to PeopleSoft may have some challenges the

personnel community should be prepared to address.  The June 2002 DOD IG report on

DIMHRS specifically addressed this issue in detail, citing “prior DOD experience with COTS-

based human resource systems indicated that it may be unreasonable to expect to meet 80 to

90 percent of the required functionality with an “off the shelf” application.”42  However, the PT

TF dismissed much of the AHRS study findings, and has carefully, reiterated their support for

PeopleSoft as the DIMHRS software package, including the requirement to minimize out-of-the-

box customization.  In the meantime, the PT TF was to have been conducting its own fit-gap

analysis to determine where shortfalls might occur, but whatever results they may have

generated have not yet been made public.

One of the organizations implementing PeopleSoft 8 as their human resource application

is the Defense Intelligence Agency (DIA).  The Director of Human Resources for DIA stated that

PeopleSoft 8 can do anything any organization needs it to do – for a price.  The Director went

so far as to say that, given another opportunity, DIA would start off by discarding entirely their
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current system and processes so they could move directly to People Soft 8.  They would

thereby limit customization by addressing it as an add on process at the end of their conversion,

using it only for those critical processes clearly not available in the software package.43

Customization is extremely expensive, which is why the DIMHRS program office is trying to limit

it as much as possible.  The bottom line is that the services need to minimize service-unique

functionality and be prepared for wholesale departure from the way they currently conduct

personnel and pay-related business.  As mentioned earlier, change has to start with processes

before technology can be brought to bear in the transformation process.  The question becomes

one of whether the Army has made that cultural shift in the mindsets of its employees to

recognize process change is required and inevitable.

RECOMMENDED APPROACH

What follows is a three-step approach to transformation that makes some assumptions

about the Army’s ability to change the cultural mindsets referred to previously.  Specifically, the

assumption is that the Army will be successful in changing the personnel community mindset at

the risk of failing to transform its personnel systems in a timely enough manner to support both

the Army Transformation and the mandated move to DIMHRS.

The first step that needs to occur is to move the personnel systems out from the functional

community and into the acquisition community, complete with the associated requisite oversight

actions and reviews.  The personnel community will likely rail at such a suggestion, citing the

poor example of SIDPERS-3 and the over-budget and past-schedule examples associated with

events prior to that program’s Milestone III decision in 1998.44  However, close inspection of the

events leading up to the milestone decision reveals specific causes for the problems

experienced by this program.

First, no one from either the functional community or the material developer side, including

the pre-Milestone III product manager and PEO, held the functional community accountable, or

at least raised a red flag, for requirements changes occurring throughout system development

and continuing almost unabated up to the Milestone III decision point.45  Additionally, the chief

engineer most closely associated with the architecture must share some blame for not

identifying significant flaws inherent in its design.  The hardware-starved personnel community

desired this design because it put much-needed workstations in the hands of their users.

However, the result was over 4000 workstations Army-wide requiring synchronization for the

system to properly represent an accurate strength accounting picture.  Synchronization of 4000

computers, while possible in theory, is very difficult to make happen, and more so on the scale
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of once or twice-daily as required for SIDPERS-3.  Synchronization for SIDPERS-3 occurred

through a custom coded, batch-mode transaction processor which would process transactions

off-line, during off-hours.46  This prevented the application software from performing any real-

time data entry integrity checks, referred to earlier in the section on data reconciliation.  The

result was significant and continuous data errors and validity problems across the architecture.

And finally, while many are quick to blame the SIDPERS-3 contractors as desiring more to

make money than deliver a working product, the SIDPERS-3 integrating contractor was a

government/Army organization.

While there are certainly examples of failed acquisition efforts, the state of the personnel

IT systems cannot be attributed to those failures.  For the most part, the current state of these

systems was self-inflicted from within the personnel community.  But the Army has its share of

responsibility too.  By focusing solely on war-fighting, it ignored events in the non-war-fighting

communities.  The logistics community’s systems were in much the same state in which the

personnel community now finds itself.  It has only recently begun to make improvements.  In the

long term, of course, this has been detrimental to all soldiers, including the war-fighters, and the

Army has a price to pay to correct the problem.

Going back to the funding issue as the best tactile indicator showing the community’s

investment, the personnel system’s current IT budget is estimated to be between $200M –

250M annually.47  If nothing else, the Army community at large should recognize the dividends

that could be realized if the maintenance bill could be cut in half.  If the personnel community

were provided a family of systems as part of the larger Army enterprise effort, the Army could

reap significant funding gains for use with the Interim and Objective Force development efforts.

These gains would be realized as the labyrinth of hundreds of stovepipe personnel systems

were replaced.  So, while there always needs to be a war-fighting focus, this focus does not

obviate the need to correct long overdue deficiencies in the non-war fighting systems.  This has

become more critical in this era of budget cuts, especially when such corrections would likely

free up scarce funding which could be redirected to the war fighter.

The second in the three-step approach to transform the personnel systems is, on paper,

simple.  There are realistically two possible paths for this step.  The first is the clean slate

approach.  This is the preferred approach because it is likely to take less time than the second

possibility.  The clean slate approach is where the personnel community determines what

functions are required to support a soldier throughout the soldier life-cycle, enlistment through

separation.  Those conducting the functionality determination must remove themselves totally

from how business is conducted now.  They must also identify and separate those functions
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conducted and/or monitored by the DOD system, and those conducted by the Army system.

The product is what gets coded in the new system, and the legacy systems are shut off.

The second possible path is no less complicated, requiring a thorough analysis of the

existing functionality in the legacy systems.  It entails coming up with a plan to transition off the

old systems while figuring out what functionality soldiers and their families need now and for

tomorrow.  That is, examine all the applications, databases, and systems, and decide which

functionality is critical and must be maintained.  Applying a BPR formula of threes, each

application will be placed in one of three categories: 1) Critical functionality that must be brought

forward into the new system, 2) Functionality and/or whole systems that can be discarded, and

3) Legacy systems (containing necessary functionality) modern enough to be capable of being

ported to interface with the new system, at least until the functionality can be replicated

elsewhere and the legacy system can be discarded.  This is not going to be a clean and neat

process for the personnel systems, as many of them perform duplicative functions.  However,

this is a necessary step for the personnel community to stop hemorrhaging maintenance dollars

on these antiquated systems.

The third step, closely aligned with the second, is to once and for all, establish a single

corporate database for Army personnel, including all three components, and both military and

civilian employees, with the possible addition of contractors.  This step will likely be the most

difficult to undertake, given the cultural schism between components, and the fact that the G1

cannot control Reserve Component funding, either in appropriation or execution.  Establishing

this database is necessary, in addition to the DOD DIMHRS effort, because there will likely

always be service-unique functions, or even data elements the Army wants to keep track of that

are of no interest or value to DOD.  One which immediately comes to mind is a soldier’s eye-

piece prescription for use as protective mask inserts.  DOD is not likely to keep track of that

level information, but that level of information is necessary for commanders to take care of their

soldiers.

Work on this corporate database has actually already started, under the ITAPDB effort.

The physical process of establishing data definitions, and the cost associated with a data

migration effort, will be complicated, and painful.  It will also be costly, both in terms of

manpower and money.  Should the Army choose not to develop a corporate database, it will be

held hostage to first, the legacy mainframe TAPDB, which is supposed to be replaced by

DIMHRS and second, by whatever dataset DIMHRS uses.  Neither of these is in the best

interest of the soldiers the personnel systems are designed to support.
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CONCLUSIONS

The personnel community has gone to great lengths in the past two to three years to try

and reinvent itself, including  efforts to reduce its footprint in the battle space.  The information

provided in this paper indicates the community is also talking about personnel transformation for

its legacy systems, but whether or not it is committed to transforming them remains to be seen.

The single most difficult obstacle to overcome is the entrenched ideology of “but we have

always done it this way.”  The fact that the DOD software package of choice is an off-the-shelf

product makes that ideology more than obsolete; it makes it an incredible impediment to

change.

The number of 320 to 350 applications, databases, and systems provides too many

opportunities for “rice bowls,” and nothing in transformation points to those rice bowls being able

to survive, much to the dismay of their owners.  This gives rise to rice bowl owners being

increasingly protective, even defensive, of their territory.  Everyone can argue that there would

not be that number of personnel systems if the systems provided accomplished their assigned

mission.   However, the Army needs the personnel community to not only forget that argument –

it needs them to become the fervent disciples of transformation required to kill those hundreds

of systems.  The starting point remains identifying what functions are truly required for the Army

to support its soldiers from the point prior to enlistment through the end of that enlistment or

retirement.  The smartest way to approach it would likely be the clean slate approach described

earlier.  In terms of time, the Army is at the point where it should not even be a question of what

existing functions, performed by existing systems, are needed.  The question is one whose

answer delineates what personnel functions soldiers need  just before they raise their right hand

to give their oath until the time they separate into civilian life.  The Army owes them modern and

accurate processes, and the personnel community owes those processes to the Army.

The Army has passed the crossroads of transformation.  It is no longer deciding which

path to take, but danger lies in the fact that the Army might not be prepared to fully support itself

on its chosen path.  The personnel community has to be flexible enough to change almost

everything about its current processes, and follow closely with systems change from a technical

perspective.  To date, that has not happened, and though there have been fits and starts hinting

it, there does not seem to be a clear plan in the personnel community to manage the magnitude

of change required to truly transform.  Without changing the myriad of personnel processes

currently embedded in day-to-day business, personnel transformation will remain stagnant, and

the personnel community will significantly impede Army Transformation.  Should that occur, the
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war-fighting community would be required to pick up the reins and finish the task.  Then it would

be more than just legacy systems made obsolete in the personnel community.

WORD COUNT=8,904



22



23

ENDNOTES

1 General Eric K. Shinseki, “Remarks Delivered by General Eric K. Shinseki,” Army Chief of
Staff Arrival Ceremony 22 June 1999; available from Army Link News
<http://www.dtic.mil/armylink/news/Jun1999/s19990623welcomespeech.html>; Internet;
accessed 28 November 2002.

2 U.S. Department of the Army, The Army Vision, available from
<http://www.army.mil/vision/default.htm.>; Internet; accessed 16 September 2002.  U.S.
Department of the Army, The Army Transformation Roadmap, June 2002, 15.

3 The Armed Forces, U.S. Code, Subtitle A, Part I, Chapter 2, Section 115a, and Subtitle B,
Part I, Chapter 303, Sections 3010 and 3013.

4 U.S. Department of the Army, Army Transformation Roadmap, Department of the Army
Publication (Washington, D.C.: U.S. Department of the Army, June 2002), 15.

5 LTG John LeMoyne and Frank Childress, “Personnel Transformation: Not a Question of
Whether…But How Soon,” Army Acquisition, Logistics, and Technology (AL&T) Magazine, July
- August 2002, 2.

6 U.S. Department of the Army, “Roadmap to Interoperability in Army Business Systems,”
briefing slides, Washington, D.C., Director of Information Systems for Command, Control,
Communications and Computers (DISC4), U.S. Department of the Army, 11 June 2001.

7 LTG Timothy J. Maude, Army Personnel Posture Fiscal Year 2002, Hearing before the
First Session of the 107th Congress, Statement Before the Personnel Subcommittee, Committee
on Armed Services, United States Senate, 18 July 2001. LTG LeMoyne, 4. In the ALT Magazine
article on Personnel Transformation, LTG LeMoyne cited 320 as the number of personnel
systems. The Army Y2K Database listed all critical IT systems whose operation beyond the Y2K
“rollover” was required for operational necessity.  Those personnel entities listed included true
“systems,” as well as stand-alone applications and databases which cannot be considered true
systems.  U.S. Department of Defense, Defense Acquisition University (DAU) Glossary of
Defense Acquisition Terms and Acronyms; available from
<http://deskbook.dau.mil/jsp/glossarydet.jsp>; Internet; accessed 2 January 2003. The Defense
Acquisition University (DAU) Glossary of Defense Acquisition Terms and Acronyms defines
systems as: 1) the organization of hardware, software, material, facilities, personnel, data, and
services needed to perform a designated function with specific results… and 2) A combination
of two or more inter-related pieces of equipment arranged in a functional package to perform an
operational function or to satisfy a requirement.  LTG Maude is referred to as the Deputy Chief
of Staff for Personnel (DCSPER) because his assignment ended prior to the Army Staff
reorganizations occurring in 2001 and 2002.

8 U.S. Department of the Army, “Roadmap to Interoperability in Army Business Systems,”
briefing slides, Washington, D.C., Director of Information Systems for Command, Control,
Communications and Computers (DISC4), U.S. Department of the Army, 11 June 2001.  U.S.
Department of the Army, “Goal 3 In-Progress Review to CIO,” briefing slides, Washington, D.C.,



24

Chief, Information Infrastructure Division, CIO, U.S. Department of the Army, 2 July 2002.
References to the Director of Information Systems for Command and Control, Communication,
and Computers (DISC4) vice the Chief Information Office/G6 (CIO/G6) are deliberate, since this
particular briefing occurred prior to the Army Staff reorganizations occurring in 2001 and 2002.

9 The Armed Forces, Subtitle A, Part II, Chapter 87, Subchapter III, Section 1733.

10 Secretary of the Army Thomas E. White and Army Chief of Staff General Eric K.
Shinseki, “Army Knowledge Management (AKM) Guidance Memorandum Number 1,”
memorandum for the Army, Washington, D.C., 8 August 2001. Director of Information Systems
for Command, Control, Communications and Computers Lieutenant General Peter M. Cuviello,
“Army Knowledge Management (AKM) Implementing Instructions Number 1,” memorandum for
the Army, Washington, D.C., 18 September 2001.  Acting Army Acquisition Executive Oscar,
Kenneth J., and Army Vice Chief of Staff General John M. Keane, “Achieving Operability Among
Army Systems,” memorandum for the Army, Washington, D.C., 4 October 2001.  Secretary of
the Army Thomas E. White and Army Chief of Staff General Eric K. Shinseki, “Army Knowledge
Management (AKM) Guidance Memorandum Number 2,” memorandum for the Army,
Washington, D.C., 19 June 2002.

11 According to the past two directors of the U.S. Total Army Personnel (PERSCOM)
Personnel Information Systems Directorate (PERSINS-D), the TAPDB API documentation is
almost non-existent.  This requires applications interfacing with TAPDB to add code to
accommodate the legacy databases, oftentimes in system language that cannot take advantage
of efficiencies available in later-day language (e.g., C++, Object Oriented, etc.).

12U.S. Department of Defense, Defense Acquisition University (DAU) Glossary of Defense
Acquisition Terms and Acronyms; available from <http://deskbook.dau.mil/jsp/glossarydet.jsp>;
Internet; accessed 2 January 2003.  Ada is a High Order language (HOL) developed for DOD in
the late 1970's as a standard language for DOD mission-critical systems. Named in honor of the
Countess of Lovelace, Augusta Ada Byron, who worked with Charles Babbage's ill-fated 19th
century mechanical calculator called the Analytical Engine. The Ada programming language is
no longer mandatory for DOD use, but many legacy systems were written in an older version of
Ada and have found the upgrade process to be prohibitively expensive.  These systems require
programmers knowledgeable in that particular version of Ada to modify their source code.
Current versions of Ada are widely used because it is a flexible and versatile programming
language especially suited to larger, more complicated IT systems.

13 SIDPERS-3 is the Active Army personnel System of Record (SOR), and wartime
personnel system for the Reserve Components (USAR and ARNG).  For Unit Status Report
(USR) purposes, the Reserve Components are required to be fully trained on the application for
“go to war” purposes, and the equipment is considered “ERC A” (Equipment Readiness Code A)
(per AR 220-1, currently being rewritten).

14 E-MILPO delivery was scheduled for 1 March 2003 (the original delivery date was 15
Dec 02, but was moved to 1 March 2003 based on problems the contractor was experiencing
with the data conversion process).  As of 30 January 2003, the application had passed the final



25

Software Qualification Tests (SQT) and the government accepted it for fielding.  However, on 7
February 2003, LTG LeMoyne, Army G1, decided to delay delivery indefinitely based on the
Army’s current deployment posture.

15 Installation and division units received a monthly “351 Report” listing rejected
transactions.  The SuperServer architecture redesign eliminated transactions internal to
SIDPERS-3 entirely, but did not change the way TAPDB sent and received transactions.

16 Gregory J. Fritz and Dr. Kenneth L. Bedford, “The Army Enterprise Personnel Database,”
Army Acquisition, Logistics, and Technology (AL&T) Magazine, July - August 2002, 23.

17 According to the G1 Information Management Office (IMO), ITAPDB development costs
exceeded $25M.  In FY01, the (then) DCSPER, LTG Timothy Maude, reallocated $3M from the
SIDPERS-3 product line to PERSCOM for ITAPDB development; additional funds were also
redirected for ITAPDB from other programs under the DCSPER, totaling $4M, but I was unable
to obtain specific information identifying which programs were decremented.

18 The Armed Forces, Subtitle A, Part IV, Chapter 144, Section 2430.

19 U.S. Department of Defense, Operation of The Defense Acquisition System, Department
of Defense Instruction 5000.2 (Washington, D.C.: U.S. Department of Defense, 30 October
2002), Tab B, 14.

20 Joab Jackson, “Uncle Same Wants You … For $1.5B HR System,” Washington
Technology Online 10 December 2001 [journal on-line]; available from
<http://216.70.54.91/news/16_18/cover/17551-1.html>; Internet; accessed 19 September 2002.

21 The Armed Forces, Subtitle A, Part 1, Chapter 2, Section 114.

22 General Eric K. Shinseki, “Remarks Delivered by General Eric K. Shinseki,” Army Chief
of Staff Arrival Ceremony 22 June 1999; available from Army Link News
<http://www.dtic.mil/armylink/news/Jun1999/s19990623welcomespeech.html>; Internet;
accessed 28 November 2002.

23 U.S. Department of the Army, The Army Vision, available from
<http://www.army.mil/vision/default.htm.>; Internet; accessed 16 September 2002.  U.S.
Department of the Army, Army Transformation Roadmap, June 2002, 15.

24 The Armed Forces, Subtitle B, Part I, Chapter 305, Section 3032.

25 Ibid, Subtitle B, Part I, Chapter 305, Section 3032, and Subtitle B, Part I, Chapter 2,
Section 115a.

26 Ibid, Subtitle B, Part II, Chapter 331, and Subtitle A, Part II, Chapter 47.



26

27 (Then) MG Maude, as the ADCSPER, made this remark during his Personnel
Transformation Briefing to assembled Personnel Leader’s Meeting audience, April 2000,
Greenville, SC.  Later, as the DCSPER, LTG Maude often made this remark to acknowledge the
information he saw as G1 would never be what the commander in the field saw in the field-level
system.  LTG Maude was killed in the Pentagon on 11 September 2001.

28 U.S. Department of Defense, Defense Integrated Military Human Resource System
(DIMHRS) Operational Requirements Document (ORD), U.S. Department of Defense Document
(Washington, D.C.: Joint Program Management Office, June 2001), 4-11.

29 National Defense Authorization Act (NDAA), Fiscal Years 2000, 2001 and 2002, Sections
586 and 991.  These NDAA require all services to report PERSTEMPO time.  U.S. Department
of Defense, Automated Extract of Active Duty Military Personnel Records, U.S. Department of
Defense Instruction (DODI) 1336.5 (Washington, D.C.: U.S. Department of Defense, 5 May
2001), Enclosure 5.  DODI 1336.5 outlines the PERSTEMPO reporting requirements.

30 My thirty-nine month experience as Product Manager for the Army Human Resource
System (AHRS), speaking with many field commanders and the personnelists supporting them
throughout the Army, indicates extreme frustration with the inflexible bureaucracy.

31 Department of Defense, Defense Integrated Military Human Resource System (DIMHRS)
Operational Requirements Document (ORD), Appendix H, 2 July 2001.  Originally, ITAPDB was
specifically listed as one of the systems to be replaced by DIMHRS.  The most recent version of
the ORD lists only TAPDB, vice both ITAPDB and TAPDB as being replaced by DIMHRS.
However, since ITAPDB changed from the concept of a single, real-time, updateable database
to a data store updated from the legacy TAPDB, the DIMHRS replacement of TAPDB will
effectively render ITAPDB obsolete.

32 Under Secretary of Defense David S.C. Chu, “Defense Integrated Military Human
Resource System for Personnel and Pay (DIMHRS (Pers/Pay)) – Controlling Systems Initiatives
and Modifications,” memorandum for Secretaries of the Military Departments, Washington, D.C.,
19 August 2002.

33 U.S. Department of the Army, “Questions and Answers for Army Personnel
Transformation”, Personnel Transformation Industry Day Q&A posted on the Defense
Contracting Command, Washington Homepage, < http://dccw.hqda.pentagon.mil/>.

34 U.S. Department of the Army, The Army Transformation Roadmap, June 2002, 33-34.  In
a conversation with Mr. Claude Bolton, Assistant Secretary of the Army (Acquisition, Logistics,
and Technology) (ASA(ALT)), 7 February 2003, Mr. Bolton indicated the Army would possibly
be cutting an additional 24 programs in the current budget year (Fiscal Year 2003).

35 U.S. Department of the Navy, “DIMHRS Schedule,” available from <http://www.peo-
it.navy.mil/es/c4_DIMHRS.asp>; Internet; accessed 2 January 2003.



27

36 U.S. Department of the Navy, “DIMHRS Mission,” available from <http://www.peo-
it.navy.mil/es/c4_DIMHRS.asp>; Internet; accessed 2 January 2003.

37 Joab Jackson, “IBM announces DIMHRS team,” Washington Technology Online 6 May
2002 [journal on-line]; available from <http://216.70.54.91/news/16_18/cover/17551-1.html>;
Internet; accessed 19 September 2002.

38 Murray, Bill, “Military HR deal goes to PeopleSoft,” Federal Computer Week OnLine 26
March 2001 [journal on-line]; available at <http://www.fcw.com/print.asp>; Internet; accessed 19
September 2002.

39 U.S. Department of Defense, Information Technology; Acquisition and Clinger-Cohen Act
Certification of the Defense Integrated Military Human Resources System, (Washington, D.C.:
U.S. Department of Defense Office of the Inspector General, 28 June 2002), 8, 12, 17-19, 28-
30.

40 Ibid, 4.

41 Catherine A. McNerney, “PeopleSoft High Level Fit Gap Analysis,” briefing slides, Fort
Belvoir, Virginia: Army Human Resource System (AHRS) Product Management Office, U.S.
Department of the Army, 16 October 2001.  The AHRS Product Management Office directed its
primary contractor, Electrical Data Systems (EDS) to compare PeopleSoft functionality with the
functionality set contained in the legacy SIDPERS-3.  The result was briefed through The
Adjutant General (TAG) to the (then) DCSPER Information Management Office (IMO) in
October and November 2001.  At that time, the DCSPER IMO was part of a reorganization
where that office became the core of the Personnel Transformation Task Force (PT TF).

42 U.S. Department of Defense, Information Technology; Acquisition and Clinger-Cohen Act
Certification of the Defense Integrated Military Human Resources System, 4,21.

43 Brigadier General Frederick Wong, Director of Human Resources, Defense Intelligence
Agency (DIA), telephone interviews by author, July 2002 – January 2003.

44 SIDPERS-3 required some $30M to complete development prior to the pre-Y2K
deployment.

45 U.S. Department of Defense, Operation of The Defense Acquisition System, 8,16.

46 Timothy Wall <twall@mitre.org>, “Your Sentence,” electronic mail message to Catherine
McNerney <catherine.mcnerney@carlisle.army.mil>, 19 March 2003.

47 Estimate of $200M – 250M annually is based on personal experience in the personnel
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28



29

GLOSSARY

AAC Army Acquisition Corps
AAE Army Acquisition Executive
AC Active Component
ADCSPER Assistant Deputy Chief of Staff for Personnel
AE Army Enlisted (as in TAPDB-AE)
AEIT Army Enterprise Information Technology
AHRS Army Human Resource System
AKM Army Knowledge Management
AL&T Acquisition, Logistics and Technology
AO Army Officer (as in TAPDB-AO)
API Application Program Interface
ARNG Army National Guard
ASA(ALT) Assistant Secretary of the Army for Acquisition, Logistics and Technology
BPR Business Process Review
BRP Basic Research Plan
CIO Chief Information Officer
COTS Commercial-Off-The-Shelf
CP Civilian Personnel (as in TAPDB-CP)
CSA Chief of Staff of the Army
DAU Defense Acquisition University
DAWIA Defense Acquisition Workforce Improvement Act
DCS Deputy Chief of Staff
DCSPER Deputy Chief of Staff for Personnel
DIA Defense Intelligence Agency
DISC4 Director of Information Systems for Command, Control, Communications
and Computers
DIMHRS Defense Integrated Military Human Resource System
DOD Department of Defense
DODD Department of Defense Directive
DODI Department of Defense Instruction
E-MILPO Electronic Military Personnel Office
G1 Deputy Chief of Staff for Personnel
G3 Deputy Chief of Staff for Operations
G6 Deputy Chief of Staff for Information Systems
HQDA Headquarters Department of the Army
HR Human Resources
IG Inspector General
IMO Information Management Office
IT Information Technology
ITAPDB Integrated Total Army Personnel Database
JPMO Joint Program Management Office
JRIO Joint Requirements and Integration Office
JROC Joint Requirements Oversight Council
KM Knowledge Management
LTG Lieutenant General
MDAP Major Defense Acquisition Program
NDAA National Defense Authorization Act
NG National Guard (as in TAPDB-NG)
NMS National Military Strategy
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NSS National Security Strategy
ORD Operational Requirements Document
OSD Office of the Secretary of Defense
PERSCOM U.S. Total Army Personnel Command
PERSINS-D Personnel Information Systems Directorate
PERSTEMPO Personnel Tempo
PL Public Law
POM Program Objective Memorandum
PT TF Personnel Transformation Task Force
QDR Quadrennial Defense Review
R Reserve (as in TAPDB-R)
RC Reserve Component
RCCC Reserve Component Coordination Council
RFI Request for Information
RFP Request for Proposal
ROE Rules of Engagement
SA System Administrator
SECARMY Secretary of the Army
SecDEF Secretary of Defense
SIDPERS-3 Standard Installation/Division Personnel System –3
SOSA-HR System of Systems Architecture, Human Resources
SQT System Qualification Test
S&T Science and Technology
TAPDB Total Army Personnel Database
TTP Tactics, Techniques and Procedures
UCMJ Uniform Code of Military Justice
UFR Unfunded Requirement
UIC Unit Identification Code
USAR United States Army Reserve
USC United States Code
USD (P&R) Under Secretary of Defense (Personnel & Readiness)
USR Unit Status Report
VCSA Vice Chief of Staff of the Army
Y2K Year 2000
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